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EirGrid’s Current Approach to Consultation in Project Development 

EirGrid’s Project Development and Consultation Roadmap (or “The Roadmap”) provides 
a strategic framework for the development and progression of its major electricity 
transmission infrastructure projects up to (and beyond) the application and consents 
stage. This Roadmap is intended to have a threefold purpose:-

To demonstrate a consistency of approach by EirGrid and its consultants in the planning 
and development of all large projects which require statutory consent –whether linear 
(e.g. lines) or site-based (e.g. substations);

To provide clarity to the public, stakeholders, and the consenting authority (An Bord 
Pleanála or the Planning Authority as relevant) about where a process or deliverable 
occurs at any stage, relative to overall project development;

To co-ordinate project deliverables and project progress with adequate and appropriate 
opportunity for public and stakeholder input at all stages of the process of shaping the 
development proposal;

The Roadmap constitutes a strategic framework for project development, with key stage 
objectives, milestones and opportunities for public and other engagement. 

It is not intended that the Roadmap is used as an unduly inflexible process tool, such as 
must be rigidly adhered to; there will never be a “one size fits all” process for all types 
and scale of transmission infrastructure development across the country.

The Roadmap applies to the development of EirGrid’s major projects, including ongoing 
landowner engagement during wayleaving. 

The Roadmap has five stages from receipt of Capital Approval through consenting of a 
proposal, to wayleaving and construction.

• Stage One:  Information Gathering
• Stage Two:  Evaluate Options
• Stage Three:  Confirm Design
• Stage Four:  Prepare Application
• Stage Five:  Wayleaving and Construction

These are summarised on the following pages:- 
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Stage One: Information Gathering

Stage One is where the detail of the project scope begins to be 
defined, including in spatial terms. The focus is on presenting 
the project to the public, and consulting with the public in order 
to gather environmental and other information to inform and 
shape the project; dependent upon the scale of the project, 
this may be the longest stage of the Project Development and 
Consultation Roadmap. 

No binding decisions are made in this Stage with regard to the 
final design of the project; however, EirGrid will have carried out 
internal technical studies, for example in particular regarding the 
technical nature of the development, or its general nature such as 
a connection between two existing nodes. The results of any such 
studies are clearly presented in the Stage One documents.

This Stage presents for public review and feedback what the 
Consultants consider, at that early point in time, to comprise feasible 
options in respect of meeting the requirements of the project, and 
having regard to environmental and other constraints within an 
identified study area. This may include the identification of what 
our Consultants consider as being the least constrained of these 
identified options, primarily from a technical and environmental 
perspective, to meet the strategic need for the project.

Objectives

• To identify and map a study area for the project;
• To identify and map environmental and other constraints within 

the study area;
• To identify potential route corridors/site location options; 
• To prepare a Stage One Report which captures information 

gathered in this Stage, and may identify what the Consultants 
consider to be a least constrained option;

• To present key messages regarding the project to the public 
and stakeholders;

• To facilitate and obtain public/stakeholder input 
regarding the project.

Key Messages of Stage One

a. This is an early stage of Information Gathering; 

b. no final decisions regarding the detailed siting of the project 
proposal have been made; the Consultant’s identification of a 
least constrained option is one more piece of information to be 
considered by EirGrid in its subsequent evaluation process; 

c. public, stakeholder, and other input (including EirGrid’s ongoing 
technical and environmental analysis) is invaluable and will 
inform the evaluation of options. 
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Stage Two: Evaluate Options

Stage Two is where decisions regarding the detailed siting of the 
project begin to be made and endorsed by EirGrid. The focus is on 
evaluating options, including any modifications to a project arising, 
for example, from feedback from public and other consultation. 
There remains scope for ongoing public, stakeholder and other 
input to influence key decisions regarding design and siting of the 
proposal; however, it is the case that more binding decisions will 
be made as the project progresses through this stage, and it may 
become difficult to alter such decisions at later stages, which deal 
primarily with more detailed matters of siting and design.

Objectives

• To consider feedback arising from Stage One consultation;
• Where feasible and appropriate, to modify identified corridors/

sites, for example in response to feedback, including 
documenting of rationale for such modification;

• To identify an emerging preferred indicative corridor/site; 
• To identify a potentially feasible indicative line route within 

the identified preferred corridor, or site boundary within the 
preferred site area;

• Identification of, and initial engagement with landowners on the 
indicative route/site;

• To prepare a Stage Two report;
• To continue to present key messages regarding the project to 

public/stakeholders;
• To obtain ongoing public, stakeholder and landowner input 

regarding the project.

Key Messages of Stage Two: 

a. EirGrid has endorsed a preferred option; 

b. Public, stakeholder, and other input has informed the 
identification of the emerging preferred option; 

c. EirGrid is progressing to more detailed assessment of the 
emerging preferred option, in continuing dialogue with the 
general public and with identified landowners. 
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Stage Three: Confirm Design

Stage Three generally occurs in parallel with Stage Four (see below). 
In this Stage, final decisions begin to be made by EirGrid with regard 
to the specific siting of the project. The focus is on land and site-
specific technical and environmental survey and assessment, in 
pro-active dialogue with landowners to the greatest extent possible, 
practicable and appropriate.

Objectives

• To consider all feedback emerging from Stage Two consultation;
• To confirm a specific route/site which is intended to 

constitute the proposal;
• To continue to engage with landowners on the 

proposed route/site;
• To conduct environmental survey and assessment of the area 

of the proposal;
• To continue to present key messages regarding project to 

public/stakeholders;
• To move consultation process from information gathering to 

information giving.

Key Messages of Stage Three: 

a. EirGrid is progressing towards confirming a proposal and is 
concentrating its efforts to achieve this; 

b. There will be a greater focus on site-specific activity (such 
as technical design and environmental assessment), and 
associated landowner engagement; 

c. however, ongoing engagement with the public will 
always be facilitated 2
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Stage Four: Prepare Application

As noted above, Stage Four generally occurs in parallel with 
Stage Three. In this Stage, the final proposal is shaped into 
an application for statutory consent in consultation with the 
determining authority (An Bord Pleanála in respect of Strategic 
Infrastructure Development, and the relevant Planning Authority 
in other cases – as directed by ABP). The focus is on finalising 
details of the proposal, and the application, including the 
environmental assessment.

Once the application has been submitted, a presumption is made 
that ABP will hold an Oral Hearing in respect of the proposed 
development (until and unless advised otherwise); this requires 
the formation of a strategy for the Oral Hearing, for example who 
should provide expert witness testimony, who should attend etc.

Objectives 

• To prepare and submit a robust planning application for the 
proposed development;

• To undertake and prepare an adequate 
environmental assessment;

• To prepare for any Oral Hearing that might be held in respect of 
the application;

• To continue to present key messages regarding project to 
public/stakeholders:
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Stage Five: Wayleaving & Construction

Stage Five involves the construction of a consented development.

This stage involves the preparation construction plans, 
environmental management plans, and detailed designs for the 
permitted development – essentially the details for what is to 
be constructed, where it is to be constructed, and the way it is to 
be constructed.

The construction of a electricity project is the responsibility of ESB 
Networks. However, EirGrid serves a formal wayleave on affected 
landowners. Prior to this formal process however, EirGrid will 
continue to engage informally with landowners, to agree matters 
such as access for construction, compensation etc.

Public information regarding the progress of construction of the 
project is also undertaken.

Finally, EirGrid undertakes an internal “lessons learned” to 
ensure that future projects benefit from the experience gained in 
developing a project.

Objectives 

• To prepare and agree construction and other plans;
• To serve a formal Wayleave notice to affected landowners, 

generally following informal agreement of details;
• To ensure the timely construction, and eventual energisation 

of the project;
• To continue to present key messages regarding project to 

public/stakeholders;2
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