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DOCUMENT STRUCTURE  

This document contains: 

 an Abbreviations and Glossary of Terms section, 

 an Executive Summary, 

 seven main sections, and  

 five appendices.   

The structure of the document is as follows: 

The Abbreviations and Glossary of Terms provides a glossary of terms used in the 

document. 

The Executive Summary gives an overview of the main highlights of the document and 

presents the plan in summary terms.  

Section 1: Introduction: our statutory and legal obligations are introduced. The purpose 

and context of the Transmission Development Plan (TDP) is outlined. 

Section 2: Approach and Methodology: describes our approach to the network planning 

process and our strategies.  

Section 3: Investment Needs: the drivers of network development are introduced and 

discussed, as are the needs of the network which result from these drivers. The needs 

are identified through the application of the transmission development approach 

discussed in section 2.  

Section 4: Changes to the Plan since 2015: provides information on the changes to the 

plan between TDP 2015 and TDP 2016. 

Section 5: Planned Network Developments: summarises the development projects that 

are currently in progress. These are the transmission projects which solve the network 

needs identified and discussed in section 3.   

Section 6: Regional Perspective of the Plan: summarises and categorises the 

development projects that are currently in progress by location.   
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Section 7: Summary of Environmental Appraisal Report (EAR): summarises the EAR of 

TDP 2016. 

Appendix A: Project Terms  

Appendix B: Changes since TDP 2015  

Appendix C: Planned Network Developments  

Appendix D: Irish Projects in European Plans  

Appendix E: References   
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ABBREVIATIONS and GLOSSARY OF TERMS 

Abbreviations 

AA  Appropriate Assessment  

ABP  An Bord Pleanála 

ATR  Associated Transmission Reinforcement(s) 

CER  Commission for Energy Regulation 

CP No.  Capital Project Identification Number 

CPP  Committed Project Parameters 

DSO  Distribution System Operator 

EAR  Environmental Appraisal Report 

EC  European Commission 

ECD  Estimated Completion Date 

EIA  Environmental Impact Assessment 

EIS  Environmental Impact Statement 

ENTSO-E European Network of Transmission System Operators for Electricity 

ER  Environmental Report 

ESB  Electricity Supply Board 

EU  European Union 

EWIC  East West Interconnector 

GCS  Generation Capacity Statement 

GIS  Gas Insulated Switchgear 

GW  Gigawatt 

HV  High Voltage 
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HVDC  High Voltage Direct Current 

IA  Infrastructure Agreement 

IP  Implementation Programme 

LPA  Local Planning Authority 

MEC  Maximum Export Capacity 

MIC  Maximum Import Capacity 

MW  Megawatt 

NIS  Natura Impact Statement 

PA  Project Agreement 

RegIP  Regional Investment Plan 

RES  Renewable Energy Sources 

RGNS  Regional Group North Sea 

RIDP  Renewable Integration Development Project 

SAC  Special Area of Conservation 

SEA  Strategic Environmental Assessment 

SI60  Statutory Instrument No. 60 of 2005 

SI147  Statutory Instrument No. 147 of 2011 

SI445  Statutory Instrument No. 445 of 2000 

SONI  System Operator Northern Ireland 

SPA  Special Protection Areas 

TAO  Transmission Asset Owner 

TDP  Transmission Development Plan 

TSO  Transmission System Operator 
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TSSPS  Transmission System Security and Planning Standards   

TYNDP  Ten-Year Network Development Plan 

TYTFS  Ten Year Transmission Forecast Statement 
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Glossary of Terms 

Bay A bay is a connection point to a busbar, and comprises 

switchgear and measurement equipment. 

 

Busbar An electrical conductor located in a station that makes a 

common connection between several circuits. 

 

Capacitor An item of plant normally used on the electrical network to 

supply reactive power to loads (generally locally) and 

thereby support the local area voltage. 

 

Circuit A line or cable, including associated switchgear, which 

carries electrical power. 

 

Circuit Breaker A device used to open a circuit that is carrying electrical 

current. 

 

Constraint A change in the output of generators from the market 

schedule due to transmission network limitations - 

specifically the overloading of transmission lines, cables 

and transformers. 

 

Contingency An unexpected failure or outage of a network component, 

such as a generation unit, transmission line, transformer or 

other electrical element.  

 

Coupler This is a device which can be used to either connect or 

disconnect sections of busbars. A coupler increases 

security of supply and flexibility under both fault and 

maintenance conditions.  A coupler can also be known as a 
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Sectionalising Circuit Breaker.   

 

Deep 

Reinforcement 

Refers to network reinforcement additional to the shallow 

connection that is required to allow a new generator or 

demand to operate at maximum export or import capacity 

respectively. 

 

Demand The amount of electrical power that is consumed by a 

customer and is measured in Megawatts (MW). In a general 

sense, the amount of power that must be transported from 

transmission network connected generation stations to 

meet all customers' electricity requirements.  

 

Demand-Side 

Management 

The modification of normal demand patterns usually 

through the use of financial incentives. 

 

Deterministic The deterministic methodology is often referred to as the N-

1 criterion.  This means that the system must have 

sufficient capacity so that in the eventuality of a probable 

system outage, there are no resulting system problems 

such as overloading, under-voltage, over-voltage or 

instability. 

 

Distribution System 

Operator 

In the electrical power business, a distribution system 

operator is the licensed entity responsible for: 

• operating and ensuring the maintenance and 

development of the distribution system in a given area (and 

its interconnections), if necessary and where applicable; 

and   

• ensuring the long term ability of the system to meet 
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reasonable demands for electrical power. 

 

EirGrid The independent statutory electricity Transmission System 

Operator in Ireland. 

 

Embedded 

Generation 

Refers to generation that is connected to the distribution 

network or at a customer’s site. 

 

Gas Insulated 

Switchgear (GIS) 

A compact form of switchgear where the conductors and 

circuit breakers are insulated by an inert gas (that is, SF6). 

 

Gate A group processing mechanism to efficiently process large 

volumes of connection applications from renewable and 

conventional generators wishing to connect to the 

transmission or distribution systems.  This is a CER 

approved and directed approach. 

 

Generation 

Dispatch 

The configuration of outputs from the connected generation 

units. 

 

Grid A network of high voltage lines and cables (400 kV, 275 kV, 

220 kV and 110 kV) used to transmit bulk electricity 

supplies around Ireland. The terms grid, electricity 

transmission network, and transmission system are used 

interchangeably in this Development Plan. 

 

Intact Network The transmission network with no network element 

removed for maintenance, replacement or repair. 

 

Interconnector The electrical link, facilities and equipment that connect 
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the transmission network of one EU member state to 

another. 

 

Maintenance trip 

conditions 

This condition occurs when a network component 

(generation unit, transmission line, transformer or other 

electrical element) is out of service for maintenance, and 

there is an unexpected failure or outage of another network 

component 

 

Maximum Export 

Capacity (MEC) 

The maximum export value (MW) provided in accordance 

with a generator’s connection agreement. The MEC is a 

contract value which the generator chooses as its 

maximum output. 

 

Maximum Import 

Capacity (MIC) 

The maximum import value (MW) provided in accordance 

with a customer’s connection agreement. The MIC is a 

contract value which a customer chooses to cater for 

maximum demand at their site.  

 

Network 

Development Driver 

A factor, based on national and European energy policy 

objectives, that influences or “drives” the investment in the 

transmission network. 

Network 

Development Need 

A deficiency or problem on the network which arises as a 

result of one or a number of network development drivers. 

Network reinforcement is required to solve a network 

development need.  

Power Flow The physical flow of electrical power.  It is typically 

measured in Megavolt-Amperes (MVA) which is the product 

of both ‘active’ and ‘reactive’ electrical power.  The flow of 
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‘active’ power is measured in Megawatts (MW); the flow of 

‘reactive power’ is measured in Megavars (Mvar). 

 

Phase Shifting 

Transformer (PST) 

A type of plant employed on the electrical network to 

control the flow of active power. 

 

Reactive 

Compensation 

The process of supplying reactive power to the network to 

compensate for reactive power usage at a point in time.  

 

Reactive Power Reactive power is that portion of electricity that establishes 

and sustains the electric and magnetic fields of alternating 

current equipment. Reactive power is measured in 

Megavars (Mvar). 

 

Reactor 

 

 

 

 

 

 

Series 

Compensation 

 

An item of plant comprising a coil of electrical wire.  It is 

typically employed on the electrical network to either:  

 limit short circuit levels; or  

 prevent voltage rise  

depending on its installation and configuration. 

 

Series compensation is a technology that boosts flows on 

very long transmission lines. There have been recent 

advances in this technology and its control systems. This 

allows for greater flexibility and more benefits when using 

series compensation. 

  

Shallow 

Connection 

Shallow Connection means the local connection assets 

required to connect a customer, or customers, to the 

transmission network. These types of connections are 
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typically for the specific benefit of that particular customer 

or group of customers. 

 

Single contingency 

conditions 

This condition occurs when the transmission network is 

intact and there is an unexpected failure or outage of one 

network component (generation unit, transmission line, 

transformer or other electrical element). 

 

Summer Valley The annual minimum electrical demand that usually occurs 

in August.  Annual minimum demand is typically 35 % of 

the winter peak. 

 

Summer Peak The week-day peak electrical demand value between March 

and September, inclusive, which is typically 80 % of the 

winter peak. 

 

Switchgear A combination of electrical equipment such as disconnects 

and/ or circuit breakers used to isolate equipment in or 

near an electrical station. 

 

Transformer An item of electrical equipment that allows electrical power 

to flow between typically two different voltage levels in an 

alternating current (AC) power system. 

 

Transmission 

Losses 

A small proportion of energy is lost as heat or light whilst 

transporting electricity on the transmission network. These 

losses are known as transmission losses.  

 

Transmission Peak The peak demand that is transported on the transmission 

network. The transmission peak includes an estimate of 
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transmission losses. 

 

Transmission 

System Security 

and Planning 

Standards 

The set of standards that the transmission system is 

designed to meet. The criteria are deterministic as is the 

norm throughout the world. They set out objective 

standards which have been found to deliver an acceptable 

compromise between the cost of development and the 

transmission service provided. The Transmission System 

Security and Planning Standards were previously referred 

to as the Transmission Planning Criteria 

 

Transmission 

System Operator 

In the electrical power business, a transmission system 

operator is the licensed entity that is responsible for: 

• operating and ensuring the maintenance and 

development of the transmission system in a given area 

(and its interconnections), if necessary and where 

applicable; and   

• ensuring the long term ability of the system to 

transmit electrical power from generation plants to 

transmission connected demand and regional or local 

electricity distribution operators. 

 

Uprate To increase the capacity or rating of electrical equipment. 

  

Winter Peak This is the maximum annual system demand. It occurs in 

the period October to February of the following year, 

inclusive. Thus, for transmission planning purposes the 

winter peak in 2016, the first year of this plan, may occur in 

early 2017. The winter peak figures take account of the 

impact of projected Demand-Side Management initiatives. 

http://en.wikipedia.org/wiki/Electric_power_transmission
http://en.wikipedia.org/wiki/Electricity_distribution
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EXECUTIVE SUMMARY  

The Transmission Development Plan1 (TDP) 2016-2026 is the plan for the development of 

the Irish transmission network and interconnection over the ten years from 2016. The 

TDP 2016-2026 supersedes the TDP 2015-2025. This ten year plan presents projects that 

are needed for the operation of the transmission network. In addition, future needs that 

may drive future potential projects are also discussed.   

This report has been prepared in accordance with Regulation 8(6) of Statutory 

Instrument No. 445 of 2000, European Communities (Internal Market in Electricity) 

Regulations and Condition 8 of the TSO Licence.   

Drivers of Transmission Network Development 

The development of the Irish electricity sector is guided by a number of national and 

European Union (EU) rules and strategic objectives. These objectives guide investment 

in the Irish transmission network and are summarised as follows:  

 Ensuring the security of electricity supply;  

 Ensuring the competitiveness of the national economy; and 

 Ensuring the long-term sustainability of electricity supply in the country.   

In order to achieve these strategic objectives, we must invest in the development and 

maintenance of the electricity transmission network. Drivers of investment include: 

 Securing transmission network supplies; 

 Promoting market integration; and  

 Promoting the integration of Renewable Energy Sources (RES) and complementary 

thermal generation.   

As demand or generation changes, or as the transmission network becomes more 

interconnected with neighbouring transmission networks2, the flow of electrical energy 

                                                      
1 Please note that this is not an all-island TDP, it does not include Northern Ireland developments.  

2 The European electric power transmission networks are interconnected, so as to be able to transmit energy from one country to the 

other. 
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throughout the transmission network changes. To accommodate these changes in 

power flows it is often necessary to modify or strengthen the transmission network to 

ensure performance and reliability levels are upheld. 

In addition, the condition of transmission network assets is a factor. The timely 

maintenance or replacement of assets is required to provide the necessary level of 

security of supply. 

It is possible to separate the resulting reinforcement needs into a number of categories: 

 Reinforcements required to support changes in, or connection of new demand; 

 Reinforcements required to support changes in, or connection of new generation; 

 Reinforcements related to interconnection; 

 Reinforcements to facilitate inter-regional power flows; and 

 Reinforcements to address the condition of existing assets. 
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Transmission Network Reinforcements 

This development plan considers the 116 projects that are underway.   

Projects by Planning Area 

Project 

Category 

Border, 

Midlands, West 

Planning Area 

South-West, 

Mid-West 

Planning Area 

South-East, 

Mid-East, Dublin 

Planning Area 

National 

Projects3 
TOTAL 

New Build 10 16 8 0 34 

Uprate/ 

Modify 
27 17 16 0 60 

Refurbish/ 

Replace 
2 5 8 5 20 

Other 0 0 1 1 2 

TOTAL 39 38 33 6 116 

Table E-1: Summary of Number of Projects in Progress by Region and Project Category 

 

Capital Expenditure 

The 116 transmission development projects need funding for the timeframe addressed 

by this TDP (2016-2026) and beyond.  

The Commission for Energy Regulation’s (CER) approved allowable transmission 

revenues for the current price review period (2016-2020, CER/15/296)4 allows for a 

spend of €984 million on network projects.  

The CER and EirGrid have a framework in place for the ongoing monitoring of 

transmission capital expenditure. This framework provides flexibility to respond to the 

                                                      
3 These involve multiple individual projects at various locations across the country.   

4 http://www.cer.ie/docs/001043/CER15296%20Decision%20on%20TSO%20and%20TAO%20Transmission%20Revenue%20for%2

02016%20to%202020%20(1).pdf  

http://www.cer.ie/docs/001043/CER15296%20Decision%20on%20TSO%20and%20TAO%20Transmission%20Revenue%20for%202016%20to%202020%20(1).pdf
http://www.cer.ie/docs/001043/CER15296%20Decision%20on%20TSO%20and%20TAO%20Transmission%20Revenue%20for%202016%20to%202020%20(1).pdf
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identified needs which are influenced by external factors; including new generation and 

demand levels, amongst others. Expenditure beyond 2020 will be considered and 

approved in future price reviews.  

Data Management  

Transmission network development is ever evolving. To allow for comparison of network 

development projects on a year-on-year basis, data is represented at a fixed point in 

time – the data freeze date. The data freeze date of TDP 2016 is 31 March 2016.   
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1 INTRODUCTION 

The transmission system is a network of 400 kV, 275 kV, 220 kV and 110 kV high voltage 

lines and cables. It is the backbone of the power system; efficiently delivering large 

amounts of power from where it is generated to where it is needed, safely and reliably.  

Electricity supply is essential, and a reliable electricity network is the means by which 

we move electricity around the country. The development of transmission network 

infrastructure is therefore, of national strategic importance.   

This TDP outlines the: 

 Drivers of network development; 

 Network investment needs; and 

 Projects required to address these needs.   

1.1 Statutory and Legal Requirements 

National and European regulations that are relevant to planning the transmission 

network include:  

National Requirements European Requirements 

Statutory Instrument (SI) No. 445 of 20005 

as amended 

Regulation (EC) No 714/ 2009 

Statutory Instrument (SI) No. 60 of 20056  Directive 2009/ 72/ EC 

Statutory Instrument (SI) No. 147 of 20117  Directive 2009/ 28/ EC 

EirGrid’s TSO Licence Directive 2012/ 27/ EC 

Table 1-1 National and European regulations relevant to the TDP 

                                                      
5 SI No. 445 of 2000, European Communities (Internal Market in Electricity) Regulations  

6 SI No. 60 of 2005, European Communities (Internal Market in Electricity) Regulations 2005  
7 SI No. 147 of 2011, European Communities (Renewable Energy) Regulations 2011  
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1.1.1 National Statutory and Licence Requirements 

 Statutory Instrument (SI) No. 445 of 20008 as amended 

- Regulation 8(1)(i);  

- Regulation 8(1)(a) ; 

- Regulation 8(1)(c);  

- Regulation 8(3); Regulation 8(6); Regulation 8(8);  

- Regulation 19; Regulation 19(a), subject to the provisions of Regulation 

18(3)  

 Statutory Instrument (SI) No. 147 of 20119  

- Regulation 4(1) of SI147/ 2011 

 EirGrid’s TSO Licence  

- Condition 3; Condition 8 

1.1.2 European Statutory Requirements 

 Regulation (EC) No 714/ 2009 

-  Article 4; Article 8 paragraph 3(b); Article 12  

 Directive 2009/ 72/ EC  

- Paragraphs 1 and 4 of Article 22 

 Directive 2009/ 28/ EC  

- Paragraph 2 of Article 16 

 Directive 2012/ 27/ EC 

- Paragraph 5 of Article 15   

                                                      
8 Statutory Instrument No. 445 of 2000, European Communities (Internal Market in Electricity) Regulations  
9 Statutory Instrument No. 147 of 2011, European Communities (Renewable Energy) Regulations 2011  
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We are responsible for the operation and development of the transmission network 

within Ireland.  We have both statutory and licence obligations to produce a TDP 

annually and contribute to a European Ten-Year Network Development Plan (TYNDP) 

every two years.  

1.2 Transmission Development Plan (TDP) 

This TDP covers a period of ten years which is in line with the European Network of 

Transmission System Operators for Electricity’s (ENTSO-E) TYNDP.  As part of the 

preparation of the TDP, we consult with System Operator Northern Ireland (SONI) to 

ensure that the information in the TDP is accurate. A public consultation on the draft TDP 

is held by the Commission for Energy Regulation (CER). Following feedback received 

from the public consultation we update the TDP, as required, and provide a report to the 

CER on feedback received. We prepare the final version of the TDP and submit it to the 

CER for approval. 

The Transmission Asset Owner (TAO), ESB Networks Limited, is responsible for the 

construction of projects. This document provides them with our future plans to develop 

the network, which they can use to plan construction and maintenance on the network.   

1.3 Context of the Plan 

The development of the transmission network involves forecasting future needs.  

Solutions to address these needs must strike a balance between network reliability, 

costs and environmental impacts. The process is flexible to enable the long-term 

development of the network.  

Considerations that shape the medium and long-term development of the transmission 

network are outlined below.  

1.3.1 All-Island and European Context 

Our TSO licence obliges us to carry out transmission planning on a coordinated all-

island basis in conjunction with SONI. This requirement is met by the System Operator 

Agreement in place between EirGrid and SONI.  Together we now publish All-Island 

Generation Capacity and Transmission Forecast Statements.  The aim of coordinated 
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planning is to ensure, as far as possible, that projects developed, particularly in border 

areas, will benefit the entire island.   

European legislation requires all European TSOs to cooperate through ENTSO-E.  ENTSO-

E has six regional groups that co-ordinate network planning and development at 

regional level. We are members of the Regional Group North Sea (RGNS), which also 

includes SONI and the TSOs of Belgium, Denmark, France, Germany, Great Britain, 

Luxembourg, Netherlands and Norway. One of the duties of RGNS is to produce a 

Regional Investment Plan (RegIP) every two years. This RegIP together with the other five 

RegIPs feed into ENTSO-E’s TYNDP.   

A number of projects of pan-European and regional significance10 are identified in this 

TDP, using the following labels: “  TYNDP/ TYNDP_Project_No” or “  RegIP/ 

RegIP_Project_No”. These projects are also included in the TYNDP11 and RGNS RegIP12 

documents issued in 2016 and 2015 respectively, and are listed in Appendix D.  

1.3.2 United Kingdom’s referendum on EU membership 

The United Kingdom’s June 2016 referendum on EU membership has presented 

undoubted challenges and uncertainties for the Irish energy market. However, most 

issues covered by our grid development strategy and this development plan relate to 

Ireland only, and are unaffected. 

Regardless of the UK leaving the EU, there will always be many shared benefits of 

working closely with our nearest neighbours. We aim to maintain a strong relationship 

between Ireland, Northern Ireland and Great Britain on energy matters. 

1.4 Grid Development Strategy 

In 2008 we published Grid25, our long-term strategy to develop Ireland’s electricity grid.  

                                                      
10 Please see Appendix D for information on what qualifies a project to be of pan-European significance.  
11 Please note TYNDP 2016 is currently in draft version - the draft TYNDP 2016 was recently published for consultation and the 

finalised version of the document is expected imminently. See https://www.entsoe.eu/major-projects/ten-year-network-

development-plan/ten%20year%20network%20development%20plan%202016/Pages/default.aspx for latest information. 

12https://www.entsoe.eu/Documents/TYNDP%20documents/TYNDP%202016/rgips/Regional%20Investment%20Plan%202015%20

-%20RG%20NS%20-%20Final.pdf  

https://www.entsoe.eu/major-projects/ten-year-network-development-plan/ten%20year%20network%20development%20plan%202016/Pages/default.aspx
https://www.entsoe.eu/major-projects/ten-year-network-development-plan/ten%20year%20network%20development%20plan%202016/Pages/default.aspx
https://www.entsoe.eu/Documents/TYNDP%20documents/TYNDP%202016/rgips/Regional%20Investment%20Plan%202015%20-%20RG%20NS%20-%20Final.pdf
https://www.entsoe.eu/Documents/TYNDP%20documents/TYNDP%202016/rgips/Regional%20Investment%20Plan%202015%20-%20RG%20NS%20-%20Final.pdf
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Following our first major review in 2011, we reduced the cost of Grid25 from €4 bn to 

€3.2 bn. This was possible due primarily to lower forecasts for electricity demand in the 

recessionary period, and through the use of new technologies. 

In March 2015, we published a first draft of our second major review, entitled Your Grid, 

Your Views, Your Tomorrow. That review responded to feedback received from the public 

over recent years. It also reflected an updated economic context, and our growing 

experience of new technologies. 

Our updated grid development strategy was published in January 2017. It reflects the 

Government’s Energy White Paper, published in December 2015. We were further guided 

by the Action Plan for Jobs and the IDA’s 2015-2019 strategy, which includes ambitious 

regional targets. 

Our updated grid development strategy is based on all available information at the time 

of publication, and is an informed view of our needs in the coming years. 

We will continue to review it on a regular basis. This is to ensure that our strategy 

continues to be up to date, and fit for purpose in a changing Ireland. 

1.5 TDP 2016  

TDP 2016 presents our view of future transmission needs and our plan to develop the 

network through specific projects, to meet these needs over the next ten years.   

It is possible that changes will occur in the need for, scope of, and timing of the listed 

developments.  Similarly, it is likely, given the continuously changing nature of 

electricity requirements, that new developments will emerge that could impact the plan 

as presented.  These changes will be identified in future studies and accommodated in 

future TDPs. As such, the long-term development of the network is under review on an 

on-going basis.   

This TDP presents the projects which are currently being advanced to solve the needs of 

the transmission network.  In addition, future needs that drive future potential projects 

are also discussed.   
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1.6 Data Management 

Transmission network development is continuously evolving.  To help the comparison of 

network development projects year-on-year, and in the interest of routine reporting, 

data is represented at a fixed point in time – the data freeze date.   

The TDP summarises transmission projects and the changes that have happened since 

the last TDP, with data applicable as at the data freeze date, 31 March 2016.   

The estimated completion dates (ECDs) for some transmission projects are available and 

updated on an on-going basis at the following two websites:  

 Associated Transmission Reinforcements (ATRs) (available here13) 

 On the CER website14, Transmission Capital Expenditure Monitoring  

1.7 Planning Area Categorisation 

Power flows on the transmission network are not contained within specific counties.  

Therefore, from a transmission planning viewpoint, it is more appropriate to represent 

groups of counties as natural planning areas.  There are three planning areas that best 

reflect the conditions and power flows on the transmission network: 

 The Border, Midlands and West;  

 The Mid-West and South-West; and  

 The South-East, Mid-East and Dublin. 

These three planning areas can be sub-divided into eight regions which allow for more 

descriptive regional analyses to be carried out. These eight regions are also used by 

government agencies in Ireland, including IDA Ireland and the Central Statistics Office. 

However, these regions do not reflect the Government’s reform of local government.15 

                                                      
13 http://www.eirgridgroup.com/customer-and-industry/general-customer-information/operational-constraints/    
14 http://www.cer.ie/  
15 The new assemblies were established with effect from 1 January 2015 by the Local Government Act 1991 (Regional Assemblies) 

(Establishment) Order 2014 (SI 573 of 2014).  The existing 8 regional authorities and 2 regional assemblies were replaced by 3 new 

regional assemblies. 

http://www.eirgridgroup.com/customer-and-industry/general-customer-information/operational-constraints/
http://www.cer.ie/
http://www.cer.ie/
http://www.eirgridgroup.com/customer-and-industry/general-customer-information/operational-constraints/
http://www.cer.ie/
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The regions and planning areas that best reflect the conditions and power flows on the 

transmission network are illustrated in Figure 1-1 below.  

LEGEND

Border, Midlands and West 

(B-M-W) Planning Area

South East, East and Dublin

(SE-ME-D) Planning Area

South West and Mid West 

(SW-MW) Planning Areas

Planning Area Categorisation

BORDER

MIDLANDS

DUBLIN

MID-EAST

SOUTH-EAST

MID-WEST

SOUTH-WEST

WEST

Figure 1-1 Illustration of the eight regions and three planning areas  

Planned projects are categorised in Chapter 6 “Regional Perspective of the Plan” on a 

planning area basis, as defined above. 
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2 APPROACH AND METHODOLOGY 

2.1 Development Objectives and Strategies 

As TSO, we are obliged to develop a safe, secure, reliable, economical, and efficient 

transmission network to meet all reasonable demands for electricity, in accordance with 

legal obligations. 

We plan the development of the transmission network taking account of the long-term 

needs and the economics of various development options.  The need for development is 

determined by assessing long-term future network performance against technical 

standards.  These technical standards are embodied in the Transmission System 

Security and Planning Standards16 (TSSPS).  When it is established that changes on the 

network cannot be accommodated without violating the performance criteria outlined in 

the TSSPS, a range of issues are considered when selecting a transmission 

reinforcement strategy.  

When assessing development options to address future potential network needs, we 

consider the impacts of each possible option on other potential development needs. 

Sometimes by making more effective use of the existing network, we can delay large 

investment or avoid the need for additional circuits.  

In some cases a proposed project may meet more than one development requirement 

and prove more economic and have less impact on the environment than multiple 

projects. Where possible, we seek to find single development projects to meet multiple 

network requirements.   

                                                      
16http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Transmission-System-Security-and-Planning-Standards-TSSPS-

Final-May-2016-APPROVED.pdf  

http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Transmission-System-Security-and-Planning-Standards-TSSPS-Final-May-2016-APPROVED.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Transmission-System-Security-and-Planning-Standards-TSSPS-Final-May-2016-APPROVED.pdf
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2.2 The Transmission System Security and Planning Standards (TSSPS)17,18 

The requirement for network development is identified when the simulation of future 

conditions indicates that the TSSPS would be breached.  These standards are in line 

with international standards. 

The standards are deterministic19 – as are those generally used throughout the world in 

transmission planning.  They set out an objective standard which delivers an acceptable 

compromise between the cost of development and service delivered. Rather than 

conducting subjective benefit analysis in each case, it is preferable to plan to meet an 

objective standard and carry out analysis of the options available to meet the standard. 

2.3 Public Planning and Environmental Considerations 

2.3.1 A Dynamic Process 

In October 2008 we published our grid development strategy Grid2520. The resultant TDP 

2008-2012 marked the beginning of a series of updates that describe current plans to 

implement that strategy. The TDP is a continuously evolving document, made up of 

reinforcement projects required in the short, medium and longer-term.  

Strategic Environmental Assessment (SEA) is a systematic process of predicting and 

evaluating the environmental effects of a proposed plan or programme, in order to 

ensure that these effects are adequately addressed at the earliest stage. In 2011, we 

prepared and adopted a SEA in respect of the Grid25 Implementation Programme (IP) 

(2011-2016). The IP outlines how the early stages of Grid25 were to be implemented. A 

Natura Impact Report in support of the Appropriate Assessment of the Grid25 IP 

accompanied the SEA. The purpose of the SEA is to anticipate and avoid, where possible, 

                                                      
17 Previously referred to as the Transmission Planning Criteria 
18http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Transmission-System-Security-and-Planning-Standards-TSSPS-

Final-May-2016-APPROVED.pdf 
19 The deterministic methodology is often referred to as the N-1 criterion. The system must have sufficient capacity so that in the 

eventuality of a probable system outage, there are no resulting system problems such as overloading, under-voltage, over-voltage or 

instability. 

20 We published a review of our grid development strategy in March 2015. Our updated grid development strategy was published in 

January 2017. 

http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Transmission-System-Security-and-Planning-Standards-TSSPS-Final-May-2016-APPROVED.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Transmission-System-Security-and-Planning-Standards-TSSPS-Final-May-2016-APPROVED.pdf
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potential adverse environmental impacts arising from the IP. These documents are 

available at www.eirgridgroup.com.  

The IP and associated SEA have a five year lifespan, with review and drafting processes 

for the next IP and SEA beginning in the final year. In this regard, the preparation of the 

next IP and associated SEA has commenced. The updated and revised IP and associated 

environmental documents will be available for public consultation in early 2017.  These 

are being prepared in the context of the new grid strategy, and will cover the next five 

year period up to 2022.  

An Environmental Appraisal Report (EAR) has been prepared to ensure that the TDP 

2016-2026 is in accordance with the provisions of the Strategic Environmental 

Objectives as detailed in the SEA for the current IP.  A summary of the results of this 

appraisal is presented in Section 7 of this report. This relationship between the grid 

development strategy, SEA, TDP and EAR is set out graphically in Figure 2-1 below.   

Grid 25

TDP

IP

5 Year
SEA

EAR

EAR

EAR

EAR

SEA

EAR

TDP

TDP

TDP

TDP

TDP

IP Review

5 Year

 

Figure 2-1 Structure for Grid25 strategy and associated IP, SEA, TDP and 

associated EAR (extract from our Grid25 IP 2011-2016)  

http://www.eirgridgroup.com/
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2.3.2 Public Planning Considerations 

Our Programme Management Office includes experienced professional planning and 

ecological consultants. These consultants assist in the development of transmission 

infrastructure projects, and in other aspects of network development, from a planning 

and environmental perspective. 

Statutory consent for transmission projects is sought on a project-by-project basis, as 

required under the Planning and Development Acts. At the outset, our public planning 

specialists determine whether permission is needed for a proposed development, or 

whether, under the current Planning and Development legislation, such works may 

comprise exempted development – development which does not require a prior grant of 

approval or permission. These in particular might include uprate, refurbishment and 

maintenance works.  

We currently undertake a process to confirm our consideration of the exempted status of 

such works. This process also involves a Screening for Appropriate Assessment (AA), 

which is a statutory obligation under the European Communities21 Regulations 2011. This 

can also be formally confirmed by way of a Statutory Declaration of Exempted 

Development from the relevant planning authority, in accordance with the provisions of 

Section 5 of the Planning and Development Act 2000 (as amended). 

Where it is determined that permission is required, we engage with An Bord Pleanála 

(ABP) which determines if a proposed development falls within the scope of Section 

182A of the Planning and Development Acts 2000 to 2014, which relates to Strategic 

Infrastructure Development (SID). If it does fall within Section 182A, an application for 

approval is made directly to the Strategic Infrastructure Division of ABP. If ABP 

determines that the proposal does not fall within Section 182A, it directs us to make an 

application for permission to the relevant Local Planning Authority (LPA). 

                                                      
21 Birds and Natural Habitats 
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The decision-making authority (ABP or LPA) will determine whether the application for 

development is in accordance with the principles of proper planning and sustainable 

development. Considerations in this regard include: 

 EU directives and governing Statutory and Strategic Policy; 

 Conformity with the provisions of key documents such as relevant Development 

Plans and Regional Planning Guidelines; 

 Input from Prescribed Bodies, such as the: 

- Relevant LPA (if the decision-maker is ABP);  

- Department of Communications, Climate Action and Environment; 

- Department of Housing, Planning, Community and Local Government; and  

- National Parks and Wildlife Service of the Department of Arts, Heritage, 

Regional, Rural and Gaeltacht Affairs. 

 Requirements to protect designated areas on account of their ecological, cultural, 

archaeological, visual, or other sensitivity and / or significance. 

2.3.3 Environmental Considerations 

The requirements for Environmental Impact Assessment (EIA) and Appropriate 

Assessment (AA) (see below) are transposed into Irish law in the Planning and 

Development Acts and associated Regulations.   

Where necessary, applications for statutory consent are accompanied by an 

Environmental Report (ER) or Environmental Impact Statement (EIS) - the need for a 

statutory EIS is informed by way of an EIA Screening report.  

Similarly, screening for the need for AA for impacts on sites specifically designated for 

nature conservation is routinely undertaken for all our grid projects.    

Environmental Impact Assessment (EIA) 

EIA is the process of examining the environmental effects of projects, from consideration 

of environmental aspects at design stage, to preparation of a non-statutory ER, through 

to preparation of an EIS.  Projects where an EIS is mandatory are identified in Annex I of 

the EIA Directive.  This includes transmission of electricity by overhead lines where: 
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 The voltage is 220 kV or more; and 

 The cable length is more than 15 km. 

An EIS may be required for sub-threshold development where likely significant impacts 

on the environment are identified by the relevant LPA or ABP.   

The content and scope of the EIS is defined by the EIA Directive; however, detail varies 

between projects depending on local environmental sensitivities.  

Appropriate Assessment (AA) 

In accordance with the provisions of the EU Habitats Directive, any plan or project not 

directly connected to a Natura 2000 site (Special Area of Conservation (SAC) or Special 

Protection Area (SPA)), that is likely to have a significant effect on the site is subject to 

Appropriate Assessment (AA) of its implications on the site. 

The requirements for AA are set out in: 

 Article 6 of the EU Habitats Directive (92/ 43/ EEC),  

 The European Communities (Birds and Natural Habitats) Regulations 2011; and  

 Part XAB of the Planning and Development Act.  

European Sites include: 

 Special Areas of Conservation (SAC) designated under the Habitats Directive;  

 Special Protection Areas (SPA) designated under the Birds Directive (2009/ 147/ 

EEC); and  

 Candidate SACs or proposed SPAs, all of which are given the same level of 

protection as fully adopted sites.  

Both the Habitats and Birds Directives have been fully transposed into Irish law. The 

provisions of Part XAB of the Planning and Development Act require, among other things, 

that an AA “shall include a determination by the competent authority under Article 6.3 of 

the Habitats Directive as to whether or not a proposed development would adversely 

affect the integrity of a European site.” 
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The overall AA process is different from EIA as it is only focused on the conservation 

objectives of European sites.  The process is made up of separate stages of assessment, 

the results of each stage determining the need for the next.  

The AA Process 

Stage 1: Screening 

The purpose of the screening stage is to determine on the basis of a preliminary 

assessment and objective criteria, whether a plan or project could have significant 

effects on a Natura 2000 site. 

Stage 2: AA 

The need for stage two AA arises when the screening process has determined that the 

proposed development (alone or in combination with other plans or projects) is likely to 

have a significant effect on a European site. It also includes any mitigation measures 

necessary to avoid, reduce or offset negative effects.   

Stage 3: Assessment of alternative solutions 

This stage of the process arises where adverse effects on the integrity of a European site 

cannot be excluded.  Stage three examines other ways of achieving the objectives of the 

project or plan that avoid adverse impacts on the integrity of the European site.   

Stage 4: Imperative Reasons of Overriding Public Interest 

This is the derogation process of Article 6(4).  Stage four examines whether there are 

Imperative Reasons of Overriding Public Interest for allowing a project to proceed, where 

adverse effects on the integrity of a European site have been predicted. Compensatory 

measures must be proposed and assessed as part of this stage and the EU Commission 

must be informed of the compensatory measures.  
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2.4 Network Development Process 

The network development process22 is a dynamic process, as requirements for 

transmission services are continuously evolving. The TDP is a snapshot in time of the 

development needs in this process.  

2.4.1 Stages in the Network Development Process  

The Network development process is outlined in Figure 2-2 below.  On the left hand side 

of Figure 2-2 are the different phases of network development that are assigned to each 

project in this TDP.  Each stage of the Network development process outlined in Figure 2-

2 is discussed below.  

                                                      
22 The Network Development Process is currently under review within EirGrid 
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Figure 2-2 Flow Chart of Network Development Process (showing how it fits into the 

overall process of grid development - including construction & energisation) 
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Update the Network and User Data: The beginning of the process involves reviewing and 

updating the network and user information that defines the network model. 

Develop Forecasts of Future Conditions:  This involves reviewing and making projections 

of the main drivers as outlined in Section 3.  

Evaluate Network Performance:  The network models are used to assess the future long-

term performance of the network against the standards set out in the TSSPS.   

Evaluate Connection Applications:  An analysis of shallow connection and associated 

deep reinforcements is carried out for generation and demand applications that are 

processed.   

Connection Offer Accepted:  If the applicant signs the connection agreement the shallow 

connections are progressed in accordance with contractual milestones, while the deep 

reinforcement options are considered for optimisation.   

Confirm Need for Development: The previous stages provide a list of potential problem 

areas that may arise in the future. The need for development may also be identified 

following an assessment of existing asset condition, see section 2.5 Refurbishment 

Planning Process for further details. In some cases there may not be an immediate need 

to progress a solution.  Therefore, at the appropriate time, a detailed review is carried 

out on each problem to determine if there is a definite requirement for development. 

Consider Options for Development: Once the need is confirmed, a list of potential 

options will be developed. Each option will be evaluated to ensure it meets the statutory 

requirements. 

Select Optimum Development Project: The selection of the optimum project involves the 

consideration of many factors including: 

 Compliance with the TSSPS; 

 Meeting government and EU objectives; 

 Environmental and societal impacts;  

 The need for an Appropriate Assessment; 
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 Economics of development options; 

 Project lead-times and feasibility of options; 

 The impact of constraints in the transmission network on generation costs; 

 Flexibility in scheduling generation to support the operation of an effective 

market; 

 Alignment with the grid development strategy; 

 Robustness to accommodate other future needs; 

 The impact on transmission operations, protection and maintenance; 

 Co-ordination with the Distribution System Operator’s (DSO) requirements; 

 The impact of other development plans on distribution costs; and  

 Synergy with refurbishment projects, see section 2.5 Refurbishment Planning 

Process for further details. 

The challenge for us is to find robust solutions that deliver the best long-term value to 

the customer. After careful analysis and review one or more preferred options are put 

forward to be progressed.   

Public Consultation:  Members of the public are consulted and their input is sought 

throughout this process.  The main goals are improving the efficiency, transparency and 

public participation in the proposed project. The process usually involves notification to 

publicise the matter to be consulted on. Consultation involves a two-way flow of 

information and opinion exchange as well as participation. 

Preliminary Design, EIS and Preparation of Planning Applications:  This phase includes a 

number of tasks:  

 meetings with stakeholders (landowners, local representative bodies and the 

general public).  

 preparation of preliminary designs; and  

 site selection; route surveys 
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For developments that require planning permission this stage includes two additional 

tasks: 

 preparation of planning applications to the relevant statutory authorities; and  

 preparation of an EIS, if required to comply with environmental legislation.  

Public Planning:  The Strategic Infrastructure Act 200623 (now inserted into the Planning 

and Development Act 2000 (as amended)) introduced a new strategic consent process 

for major infrastructure of national and public importance.  Persons seeking permission 

for electricity transmission infrastructure (110 kV and greater) apply directly to ABP for 

approval of the scheme.  The public, the Local Authority and interested stakeholders are 

consulted to be given an opportunity to provide input to the application process and 

their views taken into account. 

Some projects are not deemed strategic infrastructure, and an application will be lodged 

with the relevant planning authority.  The planning authority decides whether or not to 

grant planning permission for the project.  If planning permission is granted it may 

subsequently be appealed to ABP, subject to the appellant(s) having lodged an 

objection to the planning application with the relevant LPA in the first instance.  

Once planning permission is secured by either of the above processes, the requirement 

for the project is reviewed and the project cost is re-evaluated before progressing to the 

next phase.   

Project Agreement (PA) with ESB Networks:  Under the Infrastructure Agreement (IA) 

between EirGrid and ESB, we conclude a PA with ESB Networks for detailed design and 

construction of each committed project.  PA contains: 

 a project description,  

 the outline design and functional specification, and  

 a description of the methods by which the project will be realised within the 

agreed timescale and budget.  

                                                      
23 http://www.oireachtas.ie/documents/bills28/acts/2006/a2706.pdf  

http://www.oireachtas.ie/documents/bills28/acts/2006/a2706.pdf
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The next three stages are undertaken by ESB Networks.  We have a project management 

and client engineering role throughout the IA phase and through to project close out. 

Detailed Design and Purchase:  When statutory consents are secured, where necessary, 

and internal approval is obtained to proceed to construction;  

 the materials are procured;  

 station sites are finalised where necessary; and  

 construction arrangements put in place.  

Construction Phase:  Once the detailed design and purchase are completed, 

construction is carried out. 

Commissioning and Completion:  When the development is constructed it must undergo 

commissioning, testing and approval before going into operation.  This is to ensure that 

equipment is safe, will operate as per design and that signals and controls are correctly 

installed. 

Review Need and Scope  

The process is presented above in a sequential format for explanatory purposes.  It is in 

fact a dynamic process; there are opportunities at various stages for a review and 

possible change of the project scope. 

For example, the process includes a review following the planning process when more 

accurate project costs based on an actual route are obtained. If, for example, these turn 

out to be significantly higher than estimated, the project justification and selection 

would be reviewed. If planning permission is not granted, or if there are other mitigating 

circumstances then it would be necessary to reassess the project. The process allows 

investments to be optimised and ensures that the network development plan matches 

network reinforcement requirements as closely as possible.   

Timescales 

The delivery of projects, ranging from local station works to the provision of a new circuit, 

through the network development process described above typically takes between 3-10 

years.  
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These timescales are required to ensure that all the aspects of the project can be 

thoroughly considered, consideration of stakeholder input, consultation opportunities, 

the public planning process, review of project need and scope, detailed design and 

finally the time required to construct the project. 

2.5 Refurbishment Planning Process 

Asset refurbishment is work specifically undertaken to restore the condition of assets in 

the cases where: 

 Routine maintenance24 by itself is unable to do so; and 

 The early replacement of the asset is not the least cost option.  

Refurbishment projects are designed to provide additional non-routine maintenance on 

assets where the condition is below acceptable standards. Refurbishment works may 

consist of a major overhaul of equipment, to rebuild or replace parts or components of 

an asset to restore it to a required functional condition and extend its life.  

For some equipment, replacement or uprating rather than refurbishment may be the 

most appropriate and optimised long term decision when all factors are considered.  

Examples of such factors include: 

 safety and environmental considerations;  

 asset age;  

 asset condition;  

 increasing fault frequency;  

 increasing cost and complexity of maintenance;  

 lack of spares;  

 plant obsolescence; and  

 forecast conditions.  

                                                      
24 Routine maintenance activities help to realise expected life time of an asset, not increase it. Activities can include checking the 

operability of transmission equipment (such as operational tests and cable inspections) or work as a result of inspections or faults to 

repair equipment. 
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Where action is required on the basis of condition, age, or reliability it is referred to as a 

refurbishment project for simplicity, regardless of whether replacement or 

refurbishment is chosen. 

The process of network refurbishment is illustrated in Figure 2-3 with each of the steps 

described below.  The main inputs into the process are represented by the two blocks 

titled “Initial Condition Assessment” and “Performance and Technology Review”. 
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Figure 2-3 Flow Chart of Network Refurbishment Process 

Initial Condition Assessment:  The transmission maintenance policy combines 

preventative maintenance (interval based) and condition based maintenance.  A 

refurbishment programme may be considered when signs of deterioration are identified 

which would otherwise require costly, special or excessive amounts of maintenance to 

rectify. 

Performance and Technology Review:  The performance reviews are undertaken on an 

on-going basis. The results are used to identify if a particular asset or a family of 

equipment type is not performing as well as expected. Technology reviews determine if: 
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 any of the installed equipment is obsolete; or  

 it is still adequate to provide the necessary performance and able to interact with 

the rest of the network. 

Identify Plant for Detailed Assessment: Input from the first two activities result in the 

creation of a list of plant requiring a detailed assessment of their condition. 

Equipment Needed:  Before embarking on a detailed assessment programme the 

continued need for the equipment is established. 

De-commission:  If the equipment is no longer required, it may be permanently isolated 

from the network and/ or removed completely. 

Detailed Condition Assessment:  A detailed condition assessment is carried out on 

assets that are showing increased signs of deterioration and/ or a notable reduction in 

performance. The detailed assessment of the condition of the relevant asset or plant will 

identify which individual components of the asset, if any, need to be replaced. 

The condition assessment report will also give a best estimate of the remaining useful 

life of the existing equipment based on set criteria (history of issues, reliability, 

maintainability and age of the asset).  In the case of overhead lines, a Line Condition 

Assessment (LCA) and subsequently a Line Project Assessment Report (LPAR) are carried 

out to identify the individual components of the asset which require refurbishment. For 

example:  

 the replacement of individual pole-sets, insulators and hardware at selected 

locations; and 

 the replacement or strengthening of selected angle tower foundations. 

In the case of stations, a Station Condition Assessment report will identify the 

requirement for the replacement of selected items of high voltage plant. Such items 

include:  

 circuit breakers,  

 disconnects,  

 instrument transformers,  
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 batteries,  

 protection and control equipment,  

 steelwork and  

 vintage civil works.  

Analysis of Options and Consider Reinforcement Synergies: Based on the detailed 

condition assessment report, the economic merits of a full replacement project versus a 

refurbishment project will then be considered. Feasibility analysis is carried out to 

investigate the merits of refurbishment versus replacement. This analysis includes 

consideration of potential planning permission requirements as this can have a 

significant effect on project costs and lead-times.  

As per the stages defined in section 2.3.3, options are screened to determine the need 

for an Appropriate Assessment. Options could include for example; the like-for-like 

replacement of old switchgear; or the use of more modern switchgear; or the 

construction of a new station to replace the old one.   

Following the analysis, a decision is made to resolve the problem either through a 

refurbishment or a replacement project. The “do nothing option” is also considered 

which generally means the asset will remain in service and may require more extensive 

monitoring and maintenance activities.  

Having identified the refurbishment options, we then carry out analysis to determine if 

synergies exist between the refurbishment and potential reinforcement projects.  In the 

case of overhead line projects for example, the refurbishment project may provide the 

opportunity to uprate the line to meet future power flow requirements.   

The decision is based on an economic appraisal. This compares the option of uprating 

the line at the same time the refurbishment is undertaken with the option of uprating 

later as a stand-alone project.  Likewise in station refurbishment projects, the 

opportunity may be taken to uprate busbars and switchgear or upgrade protection 

equipment or reconfigure the busbar, if economic to do so. 

Resolve through Maintenance: Increased monitoring and maintenance of the existing 

assets may be the optimal decision to ensure the asset lives out its expected lifecycle.  If 
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this is the case and it is the most cost effective option, maintenance can normally be 

carried out and the asset returned to service relatively quickly. 

Select Replacement Option: The chosen option is determined by factors such as  

 cost;  

 whether a solution can solve multiple needs; 

 economic trade-off;  

 remaining useful life of the asset;  

 environmental considerations;  

 system safety;  

 security; and  

 reliability.   

A high level scope of work for the selected option is developed and an estimated cost 

prepared. 

EirGrid Approval of Expenditure:  The final scope or works with estimated costs for the 

refurbishment project is submitted for internal approval. 

Project Agreement (PA) with ESB Networks:  Under the Infrastructure Agreement (IA), 

between EirGrid and ESB, we conclude a PA with ESB Networks for detailed design and 

construction of each committed project. PA contains:  

 a project description,  

 the outline design and functional specification, and  

 a description of the methods by which the project will be realised within the 

agreed timescale and budget.  

The next stage is undertaken by ESB Networks. We have a project management and 

client engineering role throughout the IA phase and through to project close out. 

ESB Networks Refurbishes Plant:  Following PA, ESB Networks carries out the 

refurbishment works in timelines agreed by EirGrid and ESB Networks.  Our client 

engineering role ensures the assets are refurbished in line with our requirements during 

this phase of the project. 
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2.6 Approach and Methodology going forward 

The approach and methodology outlined above has been applied to the network 

development projects included in this TDP and recent TDPs. 

However, this approach and methodology is currently under review, with a view to 

enhancing our network development and consultation processes. This review is 

primarily a result of feedback received from the public, and is focused on how we can 

encourage and enable greater involvement in our decision-making process.   Once 

finalised and approved, these processes will replace the network development approach 

and methodology described above.  

Since the data freeze date, we have published the following documents: 

 An updated Grid Development Strategy25; 

 A consultation on Tomorrow’s Energy Scenarios26 ; and 

 Have Your Say27. 

The updated approach and methodology will be reflected in future TDPs.  

 

  

                                                      
25 http://www.eirgridgroup.com/the-grid/irelands-strategy/  

26 http://www.eirgridgroup.com/customer-and-industry/energy-future/  
27 http://www.eirgridgroup.com/the-grid/have-your-say/  

http://www.eirgridgroup.com/the-grid/irelands-strategy/
http://www.eirgridgroup.com/customer-and-industry/energy-future/
http://www.eirgridgroup.com/the-grid/have-your-say/
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3 INVESTMENT NEEDS 
The Government Energy White Paper 28 released in December 2015 sets out Ireland’s 

energy future.  Investment in the transmission system is necessary to enable Ireland’s 

transition to a low carbon energy future.  In this regard, the TDP is developed to support 

Government objectives and enable this energy transition. 

3.1 Strategic Context of Transmission Network Investment 

The ability to provide all customers with a secure, efficient, reliable and stable electricity 

supply is essential for Irish society and to enabling economic activity and economic 

growth. 

The Irish electricity industry and its development take direction from a number of broad 

national29 and European30 strategic objectives.  These objectives guide investment in the 

Irish transmission network and are summarised as follows:  

 Ensuring the security of electricity supply;  

 Ensuring the competitiveness of the national economy; and 

 Ensuring the long-term sustainability of electricity supply in the country.  

To ensure these objectives are met we must provide on-going and timely reinforcement 

of the Irish transmission network. 

As the TSO for Ireland, we have a statutory duty to support the development of the Irish 

economy and society by ensuring the transmission network is able to support all 

reasonable demands for electricity.  In addition, we are required to enter into agreement 

for connection with parties seeking to connect to the network under such terms 

approved by the CER.   

                                                      
28 http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-

%20Dec%202015.pdf  
29 http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-

%20Dec%202015.pdf  
30 http://ec.europa.eu/energy/en/topics/energy-strategy/2030-energy-strategy  

http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-%20Dec%202015.pdf
http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-%20Dec%202015.pdf
http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-%20Dec%202015.pdf
http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-%20Dec%202015.pdf
http://ec.europa.eu/energy/en/topics/energy-strategy/2030-energy-strategy
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Changes to demand, generation, or to interconnection with neighbouring transmission 

networks may alter the flow of electrical power throughout the Irish transmission 

network.  To accommodate these changes in power flows it is often necessary to 

reinforce the transmission network to ensure adequate performance and reliability 

levels are maintained. 

National and EU policies are the basis of our grid development strategy.  Figure 3-1 

outlines how national and EU policies and network investment drivers relate to the 

resultant needs and projects in this TDP.   
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Figure 3-1 Summary of how Policy, Drivers, Needs and Projects relate to each other 
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3.2 National and European Energy Policy 

3.2.1 Security of Supply 

Security of supply deals with generation adequacy and the availability of 

generation to meet the fluctuating demand needs over time.  Hence, electricity 

policy seeks to promote broadening the country’s access to generation and 

promotes further interconnections with neighbouring countries.   

Security of supply is also concerned with the reliability and security of the 

transmission network. Policy therefore also seeks to promote the timely 

development of the transmission network to maintain an acceptable level of 

performance and reliability. 

3.2.2 Competitiveness 

Low or competitively priced electricity is viewed as the product of a competitive 

electricity market.  As a result, electricity policy generally seeks to promote 

increased competition.  This is achieved through further market integration, by 

removing network constraints and broadening the market by interconnecting to 

neighbouring electricity markets. 

3.2.3 Sustainability 

Ireland is heavily reliant on imported fossil fuels for the generation of electricity.  

The long-term sustainability of the Irish economy is impacted by the 

sustainability of the fossil fuels upon which it relies.  Furthermore, burning fossil 

fuels produces greenhouse gasses.  This has a long-term environmental impact 

and is not environmentally sustainable.  Electricity policy therefore attempts to 

address these two factors and drives the integration of energy produced from 

renewable energy sources (RES). 

3.3 Policy Drivers of Transmission Network Investment  

In order to achieve the identified strategic objectives laid out by national and EU 

policies, we must continue to invest in the development and maintenance of the 

electricity transmission network.  Specific drivers of investment in transmission 

network infrastructure are identified, and described in the following sections. 
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3.3.1 Security of Transmission Network 

Security of supply generally addresses two separate issues: 

 The availability of primary energy resources to generate sufficient 

electricity to meet demand; and 

 The ability of the transmission network to reliably transport electrical 

energy from the generators, where it is generated, to the demand centres, 

where it is consumed.  

The TDP is aimed at addressing the security of supply issues that relate to the 

transmission network.   

Therefore, for this document, security of supply means the ability of the 

transmission network to reliably and securely transport electrical energy from 

where it is generated to the demand centres where it is consumed. 

3.3.2 Market Integration 

With increased market integration, electrical power can flow from areas where it 

is cheap to produce to areas where it is more highly valued.  Therefore, the aim is 

to make the EU electricity markets more integrated. 

The integration of RES and other forms of low carbon generation significantly 

increases the power exchange opportunities across the region.  Differences in 

national targets combined with varying availabilities of renewable sources across 

Europe will lead to greater penetration of RES in certain areas compared to others. 

Therefore, there is a need to reinforce the transmission networks between and 

within EU countries.   

3.3.3 Renewable Energy Sources Integration  

Developing renewable energy is an integral part of Ireland’s sustainable energy 

objectives and climate change strategy. In comparison to fossil fuels, RES has 

lower or no net emissions when compared to fossil fuels. RES contribute to the 

decarbonisation of the energy supply and reduction in greenhouse gases 

emissions. They also contribute to energy security, being, for the most part, an 

indigenous energy source. In a period of volatile energy costs RES can also 



 

Transmission Development Plan 2016-2026   Page 53 

contribute to cost competitiveness by reducing dependence on imported fossil 

fuels. At the moment windfarms and hydro stations are the main sources of 

renewable electricity generation in Ireland. However, as Ireland moves to fully 

decarbonise its energy system, it is expected that additional forms of renewable 

energy will be further developed e.g. solar, biomass, wave and tidal. 

In order to fulfil both European and national renewable targets, many RES-related 

projects are expected to be initiated throughout the period of this TDP. Many of 

these projects are located in rural areas where the transmission network is less 

developed. This places pressure on the electricity transmission network in these 

rural areas.  Significant challenges will arise in extending and reinforcing the 

network to connect new RES. 

3.4 Technical Drivers for Transmission Network Investment 

Technical drivers of transmission network investment include changes in demand, 

generation and interconnection, inter-regional power flows and changes in asset 

conditions. 

3.4.1 Demand, Generation and Interconnection 

Changes in Demand and Generation 

Demand growth and the connection of new demand can give rise to higher power 

flows which may trigger the need to reinforce the network as a result. Closure or 

reduction in the size of demand facilities can reduce the power flows on lines 

feeding the load. However, in certain cases where the demand is absorbing local 

generation and reducing the amount of generation exported from the area, the 

closure can lead to increased power flows. 

Our All-Island Generation Capacity Statement 2016 (GCS)31, available here32, 

details the forecast of electricity demand for the years 2016 to 202533, 34.  The 

                                                      
31 It is important to note that the information in the GCS 2016 is based on the best information available at the freeze date, 

October 2015. 
32 http://www.eirgridgroup.com/site-files/library/EirGrid/Generation_Capacity_Statement_20162025_FINAL.pdf  
33 In Table 3-1 below, the 2026 forecasts have been extrapolated from the 2025 forecasts. 
34 GCS 2017 was published in April 2017. GCS 2017 demand forecasts will be used in TDP 2017.  

http://www.eirgridgroup.com/site-files/library/EirGrid/Generation_Capacity_Statement_20162025_FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/Generation_Capacity_Statement_20162025_FINAL.pdf
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peak demand in Table 3-1 corresponds to the forecast median transmission 

system peak demand published in GCS 2016. We expect a significant increase in 

data centre connections over the period of this plan. Due to these expectations 

the peak demand forecast for 2025 has increased by 400 MW compared to the 

2015 forecast. 

Year 

Demand (MW) 
Generation 

(MW) 

Peak Demand 
Generation 

Capacity 

2016 4,994 9,568 

2017 5,070 10,920 

2018 5,112 11,577 

2019 5,146 11,595 

2020 5,196 11,604 

2021 5,241 13,14135 

2022 5,319 13,141 

2023 5,400 13,141 

2024 5,481 12,551 

2025 5,558 12,551 

2026 5,635 12,551 

Table 3-1 Forecast Demand and Generation growth over the period 2016 to 202636 

                                                      
35 This figure (and the generation values for subsequent years) includes generation projects that do not have an estimated 

energisation date, but are expected to connect to the system over the period of this TDP.  
36 This forecast is based on information presented in GCS 2016 and TYTFS 2015.  EWIC (which can act as a 500 MW 

generation source or 530 MW demand source) is not included in the figures above.  The generation figure assumes that 

contracted generation that does not have a connection date will connect to the system in 2020.  In addition to the 

generation figures above there exists further generation in the applications queue. 
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Our All-Island Ten Year Transmission Forecast Statement 2015 (TYTFS)37, available 

here38, includes information on how the GCS demand forecast relates to each 

individual demand centre node over the period covered by this TDP. Areas in the 

transmission network where changes in demand are resulting in network 

development needs are highlighted on the map in Figure 3-2. 

Because of the relative size of individual generators, changes in generation 

installations, whether new additions or closures can have a more significant 

impact on power flows than demand. This is equally so in the case of 

interconnectors which are treated as generators during periods when power is 

imported. 

The addition of new generation capacity requires network development to 

connect the new generator to the network. This provides a path for electric power 

flow between the new generator and the transmission network. This is known as 

the shallow connection. The new generation capacity will inevitably alter the 

power flows across the network, which has the potential to create overload 

problems deep into the network. To resolve these overloads we need further 

reinforcements (known as deep reinforcements) to allow full network access. 

The connection of large generators, or groups of generators, combined with the 

increasingly meshed nature of the transmission network results in lower network 

impedance and consequently increased short circuit levels. This is a safety issue, 

as under fault conditions such high short circuit levels may cause catastrophic 

failure of high voltage equipment. We monitor fault levels on the network and 

take measures to prevent such conditions occurring. The areas where the 

network is close to the fault rating of installed equipment are highlighted on the 

map in Figure 3-2.  

Table 3-1 highlights the level of existing generation and projected levels of 

generation expected to connect over the period of this TDP, as detailed in the 

                                                      
37 It is important to note that the information in the TYTFS 2015 is based on the best information available at the freeze 

date, July 2015. 
38 http://www.eirgridgroup.com/site-files/library/EirGrid/2015-TYTFS-Complete_Approved.pdf  

http://www.eirgridgroup.com/site-files/library/EirGrid/2015-TYTFS-Complete_Approved.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/2015-TYTFS-Complete_Approved.pdf
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TYTFS 2015.  It is important to note that this figure does not include additional 

generation that is in the applications queue, but is not contracted. 

The projected increased levels of generation are accommodated by the 

reinforcements included in this TDP. This includes the identified future potential 

projects discussed in chapter 6.  The map in Figure 3-2 highlights areas of the 

transmission network where changes in generation result in network 

development needs. 

Changes in Interconnection 

EU Policy recognises the economic and technical benefits associated with 

increased interconnection and therefore seeks to promote interconnection 

between European transmission systems.  Increased interconnection between 

transmission networks results in a larger energy market.  With increased market 

integration there is greater competition and the potential for prices to be reduced.  

With increased interconnection there is also access to a broader generation base, 

which enhances the networks’ security of supply. This can potentially defer the 

need for additional generation to be constructed to meet security of supply 

standards or requirements.  

The following interconnections are addressed in this TDP: 

 North South Interconnector between Ireland and Northern Ireland;  

 A possible interconnector between Ireland and France; and  

 Possible further interconnection between Ireland and Great Britain.  

3.4.2 Changes in Inter-Regional Power Flows 

The following factors have the potential to significantly change the flow of 

electrical power throughout the transmission network.  They can drive the need 

for network reinforcements over the next ten years and beyond:  

 Changes in demand; 

 Further internal integration of the All-Island Single Electricity Market; 

 Further integration with neighbouring countries; and  



 

Transmission Development Plan 2016-2026   Page 57 

 Integration of significant levels of new generation (both conventional and 

renewable).  

There is now a growing need to accommodate a much broader range of plausible, 

credible flow patterns across the network. This is due to the extent of the likely 

changes that are envisaged for Ireland, particularly in respect of the RES targets39.  

To cater for a broader range of flow patterns, greater transmission network 

flexibility is required. 

This is due to the extent of the likely changes that are envisaged for Ireland, 

particularly in respect of changes in demand, generation and interconnection. 

3.4.3 Changes in Asset Condition 

Transmission network assets have a finite lifespan. The useful life of 

transmission assets are impacted by a number of factors. These include:  

 the age of the asset;  

 technology type and its propensity for obsolescence; 

 maintenance adequacy and effectiveness;  

 environmental conditions; and  

 utilisation. 

In order to ensure that security of supply is not compromised, routine condition 

assessments are carried out. These assess the condition of the assets and 

estimate remaining useful life.   

Typically, where asset condition is poor, assets are: 

 Refurbished; 

 Replaced on a like-for-like basis; or  

 Replaced with higher rated equipment to cater for future needs.  

                                                      
39 The Energy White Paper - Ireland’s Transition to a Low Carbon Energy Future 2015 and the National Renewable Energy 

Action Plan (NREAP) Update (2012) chart a course for Ireland’s renewable energy sector out to 2030. 

http://www.dcenr.gov.ie/energy/SiteCollectionDocuments/Energy-Initiatives/Energy%20White%20Paper%20-%20Dec%202015.pdf
http://www.dcenr.gov.ie/NR/rdonlyres/B611ADDD-6937-4340-BCD6-7C85EAE10E8F/0/IrelandfirstreportonNREAPJan2012.pdf
http://www.dcenr.gov.ie/NR/rdonlyres/B611ADDD-6937-4340-BCD6-7C85EAE10E8F/0/IrelandfirstreportonNREAPJan2012.pdf
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3.5 Network Development Needs 

The technical drivers of transmission network investment listed above, result in 

network development needs. To address these needs, we must provide on-going 

and timely reinforcement of the Irish electricity transmission network. 

The primary measure of network development needs is assessed by comparing 

transmission network performance with the required performance levels set out 

in the TSSPS.  

Our TSO licence, granted by the CER, specifically requires us to ensure the 

maintenance of and, if necessary, develop the transmission network in 

accordance with the TSSPS. 

It is possible to separate the resulting reinforcement needs into a number of 

categories, namely: 

 Reinforcements required to provide connections or changes in demand or 

generation; 

 Reinforcements required to address local network constraints such as a 

shortage of transmission capacity or voltage support;  

 Reinforcements related to providing and facilitating interconnection capacity; 

 Reinforcements to facilitate inter-regional/ area power flows; and 

 Reinforcements to address the condition of existing assets. 

Figure 3-2 illustrates the areas of change on the network and the resultant 

network development needs over the period of this plan.  
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 Figure 3-2 Network Map Showing Areas of Change Driving Network Development 
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4 CHANGES TO THE PLAN SINCE 2015 

TDP 2015 is available here40.  TDP 2015 had a data freeze date of 31 March 2015.  

TDP 2016 has a data freeze date of 31 March 2016.   

The changes that have occurred since 31 March 2015 are summarised in Table 4-1 

below.   

Description of Projects 
No. of 

Projects 

Total TDP 2015 projects 138 

New projects introduced since TDP 2015 (+) 13 

Projects completed since TDP 2015 (-) 20 

Active TDP 2015 projects which have changed in scope41 (-) 1 

Active TDP 2015 projects put on hold (-) 1  

Inactive projects in TDP 2016 (-) 13 

Total Active Projects in TDP 2016 116 

Table 4-1: Summary of Changes since TDP 2015 

Table 4-1 shows the number of projects that have been completed (20 projects) 

since TDP 2015 and new projects introduced (13 projects) to the development 

plan. These projects are listed in Appendices B and C. 

In addition, Appendix B also lists projects which are not active in TDP 2016.  

These are projects which: 

 are on hold;  

 have changed in scope since previous versions of the TDP; or 

 are being managed in accordance with customer connection agreements.  

  

                                                      
40 http://www.eirgridgroup.com/site-files/library/EirGrid/TDP-2015-CER-Approved-(2).pdf  
41 One inactive TDP 2015 project has also changed in scope, please see Appendix B for further information 

http://www.eirgridgroup.com/site-files/library/EirGrid/TDP-2015-CER-Approved-(2).pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/TDP-2015-CER-Approved-(2).pdf
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5 PLANNED NETWORK DEVELOPMENTS  

5.1 Overview of the Plan 

This chapter summarises the network development projects that are a result of 

the transmission network development planning process (outlined in Section 2.4). 

Projects are described in greater detail in Chapter 6 and Appendix C.  

The TDP includes a total of 116 projects that are currently in progress. These 

projects are categorised as either; New Build; Uprate/ Modify; Refurbish/ 

Replace related projects or Other.   

New Build projects: are projects that involve the construction of new stations or 

new circuits.  This category also includes projects that involve the installation of 

new equipment in existing stations.  

An example of a new build project is the installation of new transformers or new 

reactive support devices within existing stations.   

Uprate/ Modify projects: are projects that involve the uprating of existing assets. 

An example of an uprate project is changing equipment to increase the capacity 

rating of circuits or busbars.   

This category also includes projects that involve the modification of existing 

assets.  

An example of a modification project is the installation of new couplers or new 

bays in existing stations.  Reconfiguration of existing stations is also included in 

this category.   

Refurbish/ Replace projects: are projects that involve the maintenance of existing 

stations or existing circuits.  This category also includes projects that involve the 

replacement of existing assets. For example the replacement of stations at or 

close to the end of their useful life or replacement and upgrading of protection in 

existing stations.   

Other: are projects that do not fall naturally into any of the three categories above. 



 

Transmission Development Plan 2016-2026   Page 62 

Table 5-1 below summarises the active 116 projects into their respective 

categories.  

Project 

Category 

No of 

Projects 

New Build 34 

Uprate/ Modify 60 

Refurbish/ 

Replace 
20 

Other 2 

TOTAL 116 

Table 5-1 Summary of Projects by Category 

5.2 Summary of Phase of Projects  

Table 5-2 below summarises the number of projects in phase 2 and 3 of network 

development42.   

Phase 2 involves outline design, EIA, public consultation, the public planning 

process and the IA process up to PA with ESB Networks.   

Phase 3 involves detailed design, procurement, construction, commissioning and 

energisation. 

No of Projects in Each Phase 

Phase 2 Phase 3 TOTAL 

69 47 116 

Table 5-2 No. of Projects in each Phase of Development 

                                                      
42 The process of network development is described in section 2.4.  Further information on project phase is available in 

Appendix A 
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There are currently 69 projects in Phase 2 of project development and 47 projects 

in Phase 3.   

Figure 5-1 illustrates the location of the larger network development projects in 

Phase 3, while Figure 5-2 shows those in Phase 2. All new developments shown in 

Figure 5-2 are subject to existing/ on-going EIA. 

For those projects not yet in the planning process, the lines shown on the map 

are indicative only and do not represent a preferred line route. A full list of 

projects and their corresponding phase of development is given in Appendix C.   

In addition to the projects summarised in this chapter, we also co-ordinate 

capital projects which are classified as minor capital works with the TAO, such as 

line diversions and alterations. These projects are numerous and generally deal 

with the day-to-day operation and maintenance of the network. These are not 

included in this chapter nor itemised in Appendix C.   
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Figure 5-1 Planned Network Developments in Phase 3 
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 Figure 5-2 Planned Network Developments in Phase 2 
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5.3 Project Delivery  

The development of the transmission network is subject to delivery risk. We use 

risk management plans and processes to identify, analyse, monitor and manage 

project and programme risks.  These plans and processes facilitate the 

management of project dependencies and critical path issues within the context 

of a changing environment.  

Project Estimated Completion Dates (ECDs) in the TDP are forecasts based on the 

best project information available at the time of the data freeze, 31 March 2016. 

Certainty with regard to completion dates increases as a project moves through 

the various phases in its lifecycle, as represented below in Figure 5-3.   

The project schedule at the concept stage is developed based on standard lead 

times for generic project types.  As a project moves forward from the concept 

phase a detailed schedule is developed, milestones are achieved and there is 

therefore greater certainty regarding the completion date. 

Figure 5-3 Relationship between Phases in Project Lifecycle and Completion Date 

Certainty 

The level of certainty or risk in a project also varies by project type as shown in 

Figure 5-4.  

Figure 5-4 Project Certainty Depending on Project Type 
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We differentiate between moderate and high risk projects based on project type 

and project phase. Thus, line and station busbar uprate projects which are due to 

be completed by 2017 are considered to be within the moderate risk category.  

Large scale linear developments, scheduled to be completed post 2018 have a 

higher level of risk. Projects that are due for completion in the near-term 

generally carry less risk than those due for completion in later years.  

The region or location of a project also has an impact on its risk profile. When 

interdependent projects are on-going at the same time, care has to be taken 

scheduling the required outages.  In this case we will prioritise projects 

according to our prioritisation processes. This programme risk review may drive 

changes to the way projects are sequenced and the timing of project delivery in a 

region.  

We review the network development programme on an on-going basis, which 

may result in project delivery changes for the reasons cited above. In such cases 

we endeavour to communicate with and mitigate impacts on customers. 

In summary, completion dates are subject to change and the level of change 

typically depends on: 

 The type of project; 

 Phase-specific project and programme risks; and 

 The region a project is in. 
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6 REGIONAL PERSPECTIVE OF THE PLAN  

6.1 Overview 

As described in Chapter 1, planned projects are categorised on a planning area 

basis, as per Figure 6-1.   

 

Figure 6-1 Illustration of the eight regions and three planning areas 
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Table 6-1 below summarises the number of active projects by planning area with 

the more detailed project data listed in Appendix C43.   

 

Active TDP Projects by Planning Area 

Planning Area No. of Active Projects 

Border, Midlands and West (B-M-W) 39 

South-West and Mid-West (SW-MW) 38 

South-East, Mid-East and Dublin  

(SE-ME-D) 
33 

National Projects44 6 

Total 116 

Table 6- 1 Summary of Active Projects by Planning Area 

There are eight individual projects that are in, or have the potential45 to be in, 

multiple planning areas. These eight projects are listed in Table C-1 in Appendix C.   

Projects of pan-European and regional significance in, or partly in, Ireland are 

identified in ENTSO-E’s most recent TYNDP46 and RegIP documents. These 

projects are identified in this TDP using the following labels: “  TYNDP/ 

TYNDP_Project_No” or “  RegIP/ RegIP_Project_No” and are listed in Appendix 

D. 

  

                                                      
43 Prior to reviewing Appendix C consult Appendix A Project Details which explains some of the terms that are used to 

describe projects.   
44 These involve multiple individual projects at various locations across the country. 
45 Please note that the routes for projects in Phase 2 have yet to be determined thus the planning areas these projects are 

in also has yet to be determined.   
46 TYNDP 2016 is currently in draft version - the draft TYNDP 2016 was recently published for consultation and the finalised 

version of the document is expected imminently 
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6.2 The Border, Midlands and West Planning Area  

The Border, Midlands and West Planning Area Overview 

The Border, Midlands and West planning area is made up of the following counties 

categorised by region: 

 The Border: Donegal, Sligo, Leitrim, Cavan, Monaghan and Louth 

 The Midlands: Longford, Westmeath, Offaly and Laois 

 The West: Mayo, Galway and Roscommon 

2026 Forecast Regional Generation and Demand Balance47 

  

Summary of TDP Projects 

TDP project category No. of Projects 

New Build 10 

Uprate/ Modify 27 

Refurbish/ Replace 2 

Total 39 

                                                      
47 The Forecast Regional Generation and Demand Balance is based on Demand levels published in GCS 2016, and the 

Generation figures published in the TYTFS 2015. 

4238 MW 

1290 MW 

Regional Generation/Demand Balance 

Generation Demand
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Regional Description 

The Border, Midlands and West planning area has a wide variety of generation 

sources. These are dispersed around the planning area and include wind; hydro; 

gas; and peat burning power stations.   

The planning area has considerably more generation than demand. The existing 

transmission network is predominantly 110 kV and 220 kV. There is limited high 

capacity 400 kV infrastructure in the southern part of the planning area. The 

existing local transmission network allows limited power flows between Northern 

Ireland and Ireland via the existing 275 kV Tandragee-Louth interconnector. 

There is an 110 kV transmission network in the area which supplies a relatively low 

local demand. Development of this network is mainly required to connect a high 

level of renewable generation. 

The excess of generation in the area is set to increase significantly in the coming 

years. This is due to generators that currently have connection agreements and live 

connection offers connecting to the transmission and distribution networks. 

To cater for the high levels of generation described above, network reinforcement is 

necessary. This will enable the efficient export of generation from this area towards 

areas with high load, such as the eastern seaboard.   

There are also reinforcement needs due to: 

 Local constraints related to a shortage of transmission capacity and voltage 

support;  

 Asset condition; and 

 To accommodate further market integration with Northern Ireland.   

The projects described in this section will enable the transmission network to safely 

accommodate the more diverse power flows which are a result of excess regional 

generation. They will also provide benefits to existing and future users of the 

transmission network in the planning area and facilitate broad future regional load 

growth. 
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The 39 projects in the Border, Midlands and West planning area are discussed in 

more detail below.  The status of the network development projects is noted in 

Appendix C. 

Please refer to Figures 5-1 and 5-2 for locational information of planned Network 

Developments in the Border, Midlands, and West Planning Area in Phases 2 & 3. 

 

Reinforcement of the Transmission Network between Ireland and Northern 

Ireland  

Project 

 North South Interconnection Development (CP0466) (  TYNDP/ 81.462, PCI/ 

2.13.1)  – 400 kV Circuit from Woodland Transmission Station in Co. Meath to 

Turleenan Transmission Station in Northern Ireland48  

Description 

The drivers for this project are market integration, security of supply and RES 

integration. There is a requirement for increased power to flow between Ireland 

and Northern Ireland. This is mainly driven by changes to the all-island 

generation portfolio, plant retirements and the relative operational costs of 

generation plants in each jurisdiction.  

The capacity for power flows between Ireland and Northern Ireland is limited by 

the existing infrastructure. In particular, there is a risk that a single event could 

take the existing 275 kV interconnector out of service. This would lead to a 

system separation of Ireland and Northern Ireland, requiring each system to 

instantly adjust to achieve a new demand-supply balance.  

The North South Interconnection Development will remove this risk of system 

separation and significantly increase cross-border transmission capacity. The 

North South Interconnection Development will offer significant economic 

benefits, by:   

 Improving security of supply, by: 

                                                      
48 More information is available at http://www.eirgridnorthsouthinterconnector.ie/  

http://www.eirgridnorthsouthinterconnector.ie/
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  allowing sharing of generation across the island; and 

 removing the scenario where a single event could lead to 

system separation of Ireland and Northern Ireland;  

 Improving competition and economic operation by removing constraints; 

 Providing the required flexibility for renewable generation; and  

 Ensuring security of supply for the North East of Ireland. 

This is a joint EirGrid and SONI project. 

 

Reinforcement of the Transmission Network in and out of Donegal  

Project 

 The North West Project (CP0800) (  TYNDP/ 82.463, PCI/ 2.13.2) – 

Reinforcement of the grid in the north-west 

Description 

In association with SONI we carried out an assessment of north-west Ireland and 

western Northern Ireland. This investigation resulted in a submission to the 

European Commission (EC) requesting Project of Common Interest (PCI) status for 

a project titled the Renewable Integration Development Project (RIDP). The EC has 

since accepted that application.  

The North West Project comprises reinforcement of the grid in the north-west. In 

line with our grid development strategy49 we are reviewing the solutions, 

technology and timing of this work.    

The driver of this project is RES integration.  

The amount of renewable generation seeking to connect in Donegal is in excess 

of the local demand. This generation therefore needs to be transferred out of the 

area to relieve congestion on the network.  

 
 

                                                      
49 Grid Development Strategy Review - Your Grid, Your Views, Your Tomorrow, March 2015 - Strategy Statement 2 “We will 
consider all practical technology options”. Our updated grid development strategy was published in January 2017.  
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Reinforcement of the Transmission Network within and out of Mayo  

Projects 

 The Grid West Project (CP0721) (  RegIP/ 11550) – High Capacity Circuit from 

Bellacorick area to Flagford Transmission Station51  OR 

 North Connacht 110 kV Reinforcement Project (CP0816)52  

Description 

The driver for these projects is RES integration. The need for reinforcement arises 

due to the requirement to connect new RES generation. The level of generation is 

greater than the capacity of the local 110 kV network, even when uprated. The 

generation contracted to connect in the area could result in overloads on the 

existing infrastructure, under both intact network and single contingency 

conditions.  Originally there was a need for both the Grid West and North 

Connacht projects to facilitate all of the Gate 3 applications. However 

approximately 200 MW of Gate 3 offers were not taken up. EirGrid is currently 

reassessing the needs in the area. It is likely that only one project will progress at 

this time.  

In line with our grid development strategy53 commitments, for either project all 

practical technology options would be investigated.  

For Grid West, a number of technical solutions for this circuit have been 

considered. In 2014 we conducted a comprehensive analysis on both 

underground and overhead solutions for the Grid West Project. A report on this 

analysis was submitted to the Government appointed Independent Expert Panel 

for their review.   

The report considers three options:  

 a HVDC underground cable; 

 a 400 kV overhead line; and 

                                                      
50 Formerly part of TYNDP Project No. 82  
51 More information is available at http://www.eirgridgroup.com/the-grid/projects/grid-west/the-project/  
52 A potential solution involves a new 110 kV circuit between Castlebar and Moy 110 kV stations.  
53 Grid Development Strategy Review - Your Grid, Your Views, Your Tomorrow, March 2015.  Our updated grid development 
strategy was published in January 2017.  

http://www.eirgridgroup.com/the-grid/projects/grid-west/the-project/
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 a 220 kV overhead line which may incorporate sections of underground AC 

cable.   

The report was published in July 2015. Should it be determined that this project is 

required, we will consult on the information contained in the IEP report. We will 

do this before selecting the preferred option to take forward. 

 
Reinforcement of the Transmission Network in Mayo and Sligo  

Projects 

 Castlebar 110 kV Station – Busbar Uprate, New Coupler and Refurbishment 

Works (CP0771) 

 Moy 110 kV Station – Busbar Uprate, New Coupler and Refurbishment Works 

(CP0839)  

 Bellacorick - Castlebar 110 kV Line Uprate (CP0731) 

 Bellacorick - Moy 110 kV Line Uprate (CP0819)  

Description 

The drivers for these projects are RES integration and security of supply.   

The need for these reinforcements arises due to a shortage of transmission 

capacity. The existing infrastructure could overload under single contingency and 

maintenance-trip conditions. This overload could occur primarily as a result of 

the planned connection of new generation.  

In addition, the projects also involve refurbishment works due to the condition of 

the assets. Refurbishment works will be carried out at the same time as the 

uprating works.  

New couplers will be installed in Castlebar and Moy 110 kV stations. These works 

will improve security of supply and increase operational flexibility. This is 

something which is of particular relevance during the outage season, which is 

when maintenance and construction works are scheduled.  

These projects are part of an overall strategy, in conjunction with the Grid West 

Project or the North Connacht 110 kV Reinforcement Project mentioned above. 
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This strategy aims to increase the capacity for the potentially large power flows 

out of Mayo to other areas at times of excess local generation. 

 
Reinforcement of the Transmission Network in the Border, Midlands and West 

Planning Area for New Generation Connections  

Projects 

 Knockranny (previously referred to as West Galway in TDP 2015), Uggool/ 

Seecon 110 kV Stations – New Stations, new Wind Farm Connections 

(CP0737)54  

 Clogher and Mulreavy 110 kV Stations – New Stations, new Wind Farm 

Connection (CP0603) 

 Sliabh Bawn 110 kV Station – New Station, new Wind Farm Connection 

(CP0861) 

 Derryiron 110 kV Station – New 110 kV DSO Transformer Bay (CP0836)  

 Tawnaghmore and Moy 110 kV Stations – Mayo Renewable Power Connection 

(CP0833)  

 Bellacorick 110 kV Station – Uprate DSO Transformer (CP0837)  

 Binbane 110 kV Station – New 110 kV DSO Transformer Bay (CP0878)  

 Letterkenny 110 kV Station – New 110 kV DSO Transformer Bay (CP0879)  

 Shranakilly (previously referred to as Oweninny in TDP 2015) 110 kV Station – 

New Station, new Wind Farm Connection (CP0850)  

 Glenree 110 kV Station – New 110 kV DSO Transformer Bay (CP0882)  

 Dalton 110 kV Station – New 110 kV DSO Transformer Bay (CP0838) 

 Garvagh 110 kV Station Redevelopment (CP0951) (NEW) 

 Portlaoise 110 kV Station – Uprate two DSO Transformers (CP0976) (NEW) 

  

                                                      
54 More information is available at http://www.eirgridgroup.com/the-grid/projects/west-galway/the-project/  

http://www.eirgridgroup.com/the-grid/projects/west-galway/the-project/
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Description 

The driver for these projects is RES integration. The need for reinforcement arises 

due to the requirement to connect new generation.   

  

Reinforcement of the Transmission Network in the Border, Midlands and West 

Planning Area for New and Modified Demand Connections  

Projects 

 Bracklone 110 kV Station – New Station, New DSO Demand Connection (CP0644) 

 Portlaoise 110 kV Station – 2 New 110 kV Bays for DSO Transformers (CP0645) 

 Castlebar 110 kV Station – Uprate 110 kV Bay for DSO Transformer (CP0680) 

 Cloon 110 kV Station – New 110 kV Bay for DSO Transformer (CP0706) 

 Letterkenny 110 kV Station – Relocation of 110 kV Bay and 2 New Couplers 

(CP0740) 

Description 

The driver for these projects is security of supply.   

The need for reinforcement arises due to the requirement for new and modified 

demand connections.   

 

Reinforcement of the Transmission Network in the Cavan area  

Project 

 Arva - Shankill No.1 110 kV Line Uprate (CP0847) 

Description 

The drivers for this project are RES integration and security of supply.   

There are two areas of need for the project: 

 The need for network reinforcement; and  

 The need for refurbishment and replacement works due to the condition of 

the assets.   

The need for reinforcement arises due to a shortage of transmission capacity. The 

circuit could overload under single contingency conditions.  
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A condition assessment identified the need for the refurbishment and 

replacement of assets.   

 

Reinforcement of the Transmission Network in the Louth area  
Project 

 Louth 275 kV Station Refurbishment – 110 kV Busbar Re-configuration and 

New Couplers (CP0799) 

Description 

The driver for this project is security of supply. 

There are two areas of need for the project:  

 The need for network reinforcement; and  

 The need for refurbishment works due to the condition of the assets.   

The need for reinforcement arises due to: 

 A shortage of transmission capacity; and  

 Possible overload of the 110 kV busbar and some circuit breakers  

In addition, the station works also involve refurbishment works due to the 

condition of the assets. These works will be undertaken at the same time as the 

uprating works.  

 

Reinforcement of the Transmission Network in Galway 

Projects 

 Cashla – Salthill 110 kV Circuit Uprate and Refurbishment (CP0865) 

 Cashla 110 kV Station – Uprate Two 110 kV Circuit Breakers (CP0849) 

 Galway 110 kV Station – Uprate Two 110 kV Circuit Breakers (CP0881) 

Description 

The drivers for these projects are RES integration and security of supply.   

The need for reinforcement arises due to a shortage of transmission capacity. 

Network studies have indicated future overloads on the Cashla - Salthill 110 kV 

circuit under single contingency conditions. This overload could occur primarily 
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as a result of the planned connection of new generation. In addition, a Line 

Condition Assessment and Line Project Assessment Report identified the need for 

refurbishment due to the condition of the line. Refurbishment works will be 

carried out at the same time as the uprating works.  

The driver for the uprate of the circuit breakers in Cashla and Galway 110 kV 

stations is RES integration.   

Planning studies indicate that the level of generation connecting to the network 

will increase the fault level and could overload existing equipment. 

 

Reinforcement of the Transmission Network in Roscommon and Leitrim  

Projects 

 Carrick-on-Shannon 110 kV Station – Busbar Uprate, New Coupler and 

Refurbishment Works (CP0697) 

 Carrick-on-Shannon 110 kV Station – Uprate Four 110 kV Circuit Breakers 

(CP0834)  

 Carrick-on-Shannon - Arigna T - Corderry 110 kV Line Uprate and 

Refurbishment (CP0870)  

Description 

The drivers for these projects are RES integration and security of supply.   

The need for reinforcement arises due to a shortage of transmission capacity. 

Network studies have indicated future overloads on the Carrick-on-Shannon - 

Arigna T - Corderry 110 kV line under single contingency conditions. In addition, a 

Line Condition Assessment and Line Project Assessment Report identified the 

need for refurbishment due to the condition of the line.  

The connection of renewable generation facilitates higher flows on the 110 kV 

network. These higher flows may result in higher loading of the Carrick-on-

Shannon 110 kV busbar. The existing rating of the busbar is inadequate for the 

future needs of the station; therefore, Carrick-on-Shannon 110 kV busbar needs 

to be uprated.  
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In addition, four 110 kV line bay circuit breakers in Carrick-on-Shannon 110 kV 

station will be replaced and uprated due to the condition of the assets.  

 
Reinforcement of the Transmission Network in the Mullingar Area 

Project 

 Kinnegad - Mullingar 110 kV New Circuit (CP0596)55  

Description 

The driver for this project is security of supply.   

The need in the Mullingar area was identified through network studies which 

indicated violations of voltage limits under maintenance-trip conditions. The 

installation of capacitors is an interim solution until the long term solution of a 

new circuit between Kinnegad and Mullingar 110 kV stations is in place.  

 

Reinforcement of the Transmission Network in the Offaly Area 

Projects 

 Mount Lucas - Thornsberry 110 kV New Circuit (CP0197)56  

 Thornsberry 110 kV Station – Busbar Uprate (CP0724)  

Description 

The driver for these projects is security of supply.  

The DSO has requested a second connection to the existing Thornsberry 110 kV 

station. This is provided by the new Mount Lucas - Thornsberry 110 kV circuit 

(CP0197). 

Planning studies indicate that the connection of new generation and the building 

of new infrastructure will increase the power flowing through the area. This could 

potentially overload the existing busbar in Thornsberry 110 kV station. Therefore, 

the busbar needs to be uprated.   

                                                      
55 More information is available at www.eirgridgroup.com.  
56 Formerly Cushaling – Thornsberry 110 kV New Circuit.  

 

http://www.eirgridgroup.com/
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Reinforcement of the Transmission Network in Laois 

Project 

 Coolnabacky - Portlaoise 110 kV Line Uprate (CP0835) 

Description 

The drivers for this project are security of supply and RES integration.  This 

project is related to the Laois - Kilkenny Reinforcement Project (CP0585) which is 

required to address quality of supply and provide security of supply in the area.   

The need for reinforcement arises due to a shortage of transmission capacity. 

Studies have indicated overloading for an intact network, single contingency and 

maintenance trip conditions.  

In addition, refurbishment works due to the condition of the circuit will be 

undertaken at the same time as the uprating works.  

 

Other approved projects 

In addition to the network reinforcement projects described above, there are also 

other approved projects in the Border, Midlands and West planning area, namely:  

 Castlebar 110 kV Station – Transmission Works Associated with Installation of 

New 38 kV GIS (CP0778). 

 Flagford - Louth 220 kV Line Refurbishment (CP0867) (NEW) 

 

Future Needs Driving Potential Projects 

At the time of the data freeze date there are also projects at earlier stages of 

development and investigation.  Detailed studies will determine whether these 

projects are required.   

It is expected to progress with projects to uprate Corderry – Srananagh and 

Lanesboro – Sliabh Bawn 110 kV lines, both driven by RES. Lanesboro 110 kV 

station also requires redevelopment to address expected future flows driven by 

RES that are in excess of the rating of the busbar.  
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It is expected that new projects in the Galway area will be progressed, driven by 

existing, future and potential demand in the area. 

The need for voltage support at a number of stations in the Border, Midlands and 

West planning area was identified through system wide transmission network 

studies. Detailed studies on the individual areas requiring support are being 

undertaken.  Future TDPs will report on the specific projects resulting from these 

detailed studies. 

As discussed, it is likely that we will progress either the Grid West Project or the 

North Connacht 110 kV Reinforcement Project as the reinforcement project to 

facilitate the RES in Co. Mayo.  

Either reinforcement on its own does not fully meet the need, as the generation 

will need to travel further through the network. These flows will drive a number of 

110 kV uprates to the existing network. A different subset of uprates is required 

for either Grid West or North Connacht. 
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6.3 The South-West and Mid-West Planning Area  

The South-West and Mid-West Planning Area Overview 

The South-West and Mid-West planning area is made up of the following counties 

categorised by region: 

 The South-West: Kerry and Cork  

 The Mid-West: Clare, Limerick and North Tipperary  

2026 Forecast Regional Generation and Demand Balance57 

 

Summary of TDP Projects 

TDP Project Category No. of Projects 

New Build 16 

Uprate/ Modify 17 

Refurbish/ Replace 5 

Total 38 

  

                                                      
57 The Forecast Regional Generation and Demand Balance is based on Demand levels published in GCS 2016, and the 

Generation figures published in the TYTFS 2015. 

5262 MW 

1225 MW 

Regional Generation/Demand Balance 

Generation Demand
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Regional Description 

The South-West and Mid-West planning area has a wide variety of generation sources 

dispersed around the planning area. These include: wind, hydro, gas, and coal 

burning power stations.  

The planning area has considerably more generation than demand. The existing 

transmission network is composed of 110 kV, 220 kV and 400 kV infrastructure. The 

high capacity 220 kV and 400 kV circuits facilitate high inter-regional power flows 

from the planning area.  

The development of the transmission network in the area is characterised by the 

connection of high levels of wind generation in the Co. Cork and Co. Kerry areas. 

These high levels of generation result in transmission network constraints as power 

is exported out of the area towards the Moneypoint and Knockraha transmission 

stations. Generation levels in the area are set to increase in the coming years. This is 

due to generators that currently have connection agreements and live connection 

offers connecting to the transmission and distribution networks. 

In addition, we are undertaking a joint project with the French TSO, Réseau de 

Transport d’Électricité (RTE), to investigate the development of a HVDC interconnector 

between Ireland and France that could potentially connect along the south coast.  

To cater for the high levels of generation relative to local demand, network 

reinforcement is needed to enable the efficient export of generation from the area.   

There are also reinforcement needs due to: 

 Local constraints related to a shortage of transmission capacity and voltage 

support; and 

 Asset condition.  

The projects described in this section will enable the transmission network to safely 

accommodate the power flows, resulting from an excess of regional generation. They 

will also provide benefits to existing and future users of the transmission network in 

the planning area and facilitate broad future regional load growth. 
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The 38 projects in the South-West and Mid-West planning area are discussed in 

more detail below.  The status of the network development projects is noted in 

Appendix C. 

Please refer to Figures 5-1 and 5-2 for locational information of planned Network 

Developments in the South-West & Mid-West Planning Area in Phases 2 & 3. 

 
Reinforcement of the 220 kV Transmission Network in Kerry and West Cork for 

New Connections  

Projects 

 Ballyvouskil 220/ 110 kV New Station (CP0650) 

 Ballynahulla 220/ 110 kV New Station (CP0651) 

 Knockanure 220/ 110 kV New Station (CP0500) 

 Ballynahulla 220/ 110 kV Station – Second 220/ 110 kV Transformer (CP0840)  

Description 

The driver for these projects is RES integration.   

The need for reinforcement arises as the existing 110 kV network will not be able 

to accommodate the amount of wind generation planned for the area.   

The new Knockanure (CP0500), Ballynahulla (CP0651) and Ballyvouskil (CP0650) 

220/ 110 kV stations will be looped into the existing Tarbert – Clashavoon 220 kV 

circuit. The second 220/ 110 kV transformer in Ballynahulla will provide increased 

capacity and mitigate harmonic resonances introduced by the connection of 110 

kV cables in the area.   

 

Reinforcement of the 220 kV Transmission Network out of Kerry and West Cork 

towards the North and East directions 

Projects 

 Kilpaddoge - Knockanure and Ballyvouskil - Clashavoon 220 kV Line Uprates 

and Kilpaddoge - Tarbert 220 kV Line Refurbishment (CP0763) 
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 Ballynahulla - Ballyvouskill and Ballynahulla - Knockanure 220 kV – Line 

Uprates (CP0883) 

Description 

The driver for the line uprate projects is RES integration and the driver for the line 

refurbishment is security of supply. 

The need for refurbishment arises due to asset condition.  The need for uprating 

arises due to the connection of large amounts of wind generation in Kerry, west 

Cork and west Limerick.  This results in higher power flows on the transmission 

network.  Studies have indicated overloading of these circuits under single 

contingency and maintenance-trip conditions.   

These projects are part of an overall strategy to increase the capacity for the 

potentially large power flows out of the area. The power will flow north towards 

Moneypoint and east towards Knockraha transmission stations and onwards to 

the large demand centres of Cork and Dublin.   

 
Reinforcement of the Transmission Network in North Kerry  

Projects 

 Kilpaddoge 220/ 110 kV Station – New Station to the West of Tarbert 220/ 110 

kV Station (CP0647)  

 Tarbert 220/ 110 kV Station Refurbishment (CP0622)  

Description 

The driver for these projects is security of supply.   

The need for reinforcement arises due to local constraints on the transmission 

network. The physical capacity of Tarbert 220/ 110 kV station is close to being 

reached. The new Kilpaddoge station will replace many of the functions of the 

existing Tarbert station.  

The new Kilpaddoge station is necessary to allow for the essential expansion of 

transmission connections in north Kerry. The existing Tarbert transmission 

station is being retained. However, due to the age and condition of the assets in 
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Tarbert station, a project involving the refurbishment of the 220 kV assets is 

progressing.  

 

Reinforcement of the Transmission Network across the Shannon Estuary between 

North Kerry and Clare   

Projects 

 Moneypoint - Kilpaddoge 220 kV New Cable (CP0399) (  RegIP/ 117)58 

 Moneypoint - Knockanure 220 kV Project (CP0726) (  RegIP/ 117)59 

Description 

The drivers for these projects are RES integration and security of supply.   

The need for reinforcement arises due to the connection of large amounts of wind 

generation in Kerry, west Cork and west Limerick. This results in higher power 

flows on the transmission network. Studies have indicated overloading of circuits 

in the area under single contingency and maintenance-trip conditions. 

The new Moneypoint - Kilpaddoge 220 kV cable will relieve constraints and allow 

for the increased power flows in the Mid-West and South-West that arise from the 

connection of renewable and conventional generation.  

These projects are part of an overall strategy to increase the capacity for the 

potentially large power flows out of the area. The power will flow north towards 

Moneypoint and east towards Knockraha transmission stations and onwards to 

the large demand centres of Cork and Dublin.  

 

Reinforcement of the Transmission Network in Clare  

Projects 

 Moneypoint 400/ 220/ 110 kV GIS Development (CP0688)  

 Ennis - Booltiagh - Tullabrack T - Moneypoint 110 kV Line Uprate (CP0597)  

 Ardnacrusha 110 kV Station Redevelopment (CP0054)  

                                                      
58 Formerly part of TYNDP Project No. 83. 
59 Formerly part of TYNDP Project No. 83. 
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Description 

The drivers for these projects are security of supply and RES integration. 

The need for reinforcement arises due to a shortage of transmission capacity and 

voltage support in the area.   

These needs were identified through network studies. These indicated potential 

overloading and violations of voltage limits in the Clare area under maintenance-

trip and single contingency conditions.   

The preferred solution to address voltage violations in the area is a new 220/ 110 

kV transformer in Moneypoint 400 kV station60. The new transformer and the 

uprate of the Ennis - Booltiagh - Tullabrack T - Moneypoint 110 kV circuit will 

address the shortage of transmission capacity in the area.  

The 400 kV transmission equipment in Moneypoint and the entire Ardnacrusha 

110 kV transmission station need to be replaced because of the condition of the 

assets.  These projects will also contribute to facilitating the growing number of 

renewable generators in west Clare. 

 

Reinforcement of the Transmission Network in West Cork  

Projects 

 Clashavoon - Dunmanway 110 kV New Line (CP0501)61  

 Dunmanway 110 kV Station – Busbar Uprate and New Coupler (CP0709) 

 Clashavoon - Macroom No. 2 New 110 kV Circuit and Increased Transformer 

Capacity in Clashavoon (CP0829)  

Description 

The drivers for these projects are security of supply and RES integration.   

The need for the new Clashavoon - Dunmanway and Clashavoon - Macroom 110 

kV circuits, and increased transformer capacity in Clashavoon 220 kV station 

                                                      
60 The recent installation of capacitors at Ardnacrusha and Drumline 110 kV stations are interim solutions to the voltage 

needs in the area.   
61 More information is available at http://www.eirgridgroup.com/the-grid/projects/clashavoon-dunmanway/the-project/  

http://www.eirgridgroup.com/the-grid/projects/clashavoon-dunmanway/the-project/
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arises due to a shortage of transmission capacity in the area.  Studies have 

indicated overloading of existing circuits and of a transformer in the area under 

maintenance-trip conditions.  The new Clashavoon - Dunmanway and Clashavoon 

- Macroom 110 kV circuits will provide other routes into the west Cork area. This 

will secure supplies to the area and enable export of excess generation.   

In addition, the capacity of the existing Dunmanway 110 kV busbar is inadequate 

for the future potential power flows through the station. Therefore, Dunmanway 

110 kV busbar needs to be uprated.  A new coupler is also being installed in 

Dunmanway 110 kV station to improve security of supply in the area and to 

increase the flexibility of the network.   

 

Reinforcement of the Transmission Network in the Cork City area 

Projects 

 Raffeen - Trabeg 110 kV No. 1 Line Uprate (CP0830)  

 Aghada 220/ 110 kV Station Upgrade (CP0794)  

 Knockraha 220 kV Station Upgrade (CP0796) 

Description 

The driver for these projects is security of supply. Together they will create and 

maintain the requisite levels of reliability and flexibility in the transmission 

network. 

The need for the Raffeen - Trabeg 110 kV line uprate is due to a shortage of 

transmission capacity. Studies have indicated overloading of the circuit under 

single contingency conditions.   

The need for the Aghada and Knockraha 220/ 110 kV station upgrade projects 

arises due to a number of local constraints on the transmission network. Studies 

have indicated the potential unacceptable loss of generation and voltage 

violations without these projects. In addition, without these projects, potential 

overloading of equipment within Aghada station and of circuits in the Cork and 

Waterford area have been identified.  
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The Aghada project also involves refurbishment works due to the condition and 

age of assets in the station.  

 

Reinforcement of the Transmission Network in Limerick  

Project 

 Killonan 220/ 110 kV Station Redevelopment (CP0624)  

Description 

The driver for the Killonan 220/ 110 kV project is security of supply.   

The Killonan station forms the main bulk supply point for the Mid-West region 

and is an important node on the network.  

The project involves the redevelopment of the entire station. This is required 

because of the condition and age of the transmission equipment in the station.  

 

Reinforcement of the Transmission Network in the South-West and Mid-West 

Planning Area for New Generation Connections  

Projects 

 Clahane 110 kV Station – Reconfiguration works associated with Wind Farm 

Extension (CP0852)  

 Kilpaddoge 220 kV Station – New 110 kV DSO Transformer Bay (CP0925)  

 Aughinish 110 kV Station – New 110 kV DSO Transformer Bay (CP0892)  

 Charleville 110 kV Station – New 110 kV DSO Transformer Bay (CP0875) 

 Cordal 110 kV New Station and Connection to Ballynahulla 220/ 110 kV New 

Station – New Wind Farm Connections (CP0818) 

 Slievecallan 110 kV Station – New Station (CP0926) (NEW)62 

 Barnadivane 110 kV Station – New Station (CP0930) (NEW) 

 Moneypoint 110 kV Station – New 110 kV Transformer Bay (CP0941) (NEW) 

  
                                                      
62 Formerly Keelderry Windfarm 110 kV Connection (CP 602), change in project scope 
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Description 

The driver for these projects is RES integration.  

The need for reinforcement is because of the requirement for new generation 

connections. These are the shallow connections for a number of wind farms.  

 

Reinforcement of the Transmission Network in the South-West and Mid-West 

Planning Area for New and Modified Demand Connections  

Projects 

 Macroom 110 kV Station – New 110 kV Bay for DSO Connection to Hartnett’s 

Cross 110 kV New Station (CP0041)  

 Trabeg 110 kV Station – Uprate 2 110 kV Bays for DSO Transformers (CP0741) 

 Cow Cross 110 kV Station – New 110 kV Bay for DSO Transformer (CP0743) 

 Midleton 110 kV Station – New 110 kV Bay for DSO Transformer (CP0863) 

Description 

The driver for these projects is security of supply.   

The need for reinforcement is because of the requirement for new and modified 

demand connections.  These projects are the shallow connections for a number of 

DSO demand connections.   

 

Reinforcement of the Transmission Network in the South-West and Mid-West 

Planning Area for Reactive Power Support 

Projects 

 Ballynahulla 220/110 kV Station – New Statcom (CP0934) (NEW) 

 Ballyvouskill 220/110 kV Station – New Statcom (CP0935) (NEW) 

 Knockanure 220/110 kV Station – New Reactor (CP0936) (NEW) 

 Thurles 110 kV Station – New Statcom (CP0933) (NEW) 

Description 

The driver for these projects is RES integration and security of supply. 
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The need for reinforcement arises due to a shortage of voltage support across the 

South West region and around the Thurles area. These needs were identified 

through network studies.  

Both capacitive and inductive reactive support is required in the South West 

region across three separate 220 kV stations; Knockanure, Ballynahulla and 

Ballyvouskill.  The planned reactive support at the three stations makes up an 

overall South West regional solution and the works at all three stations are 

required for the solution to perform adequately. 

The need for additional reactive support in the Thurles area is due to the 

connection of distribution wind farms in the area and heavily loaded 

transmission lines during contingencies.  

 

Other approved projects 

In addition to the network reinforcement projects described above, there are also 

other approved projects in the South-West and Mid-West planning area, namely:  

 Moneypoint - Oldstreet 400 kV Line Refurbishment (CP0824); 

 Tarbert - Tralee No. 1 Line Refurbishment (CP0864); and 

 

Future Needs Driving Potential Projects 

At the time of the data freeze date there are also projects at earlier stages of 

development and investigation.   

The DSO is considering, in conjunction with us, a new 110 kV station in the 

Blackpool/ Kilbarry area of Cork City.  

We are also currently working on a joint project with the French TSO, RTE, 

investigating an interconnector between Ireland and France (  TYNDP/ 107). 

The potential connection point is expected to be in the south of the country 

including this planning area. The main drivers of this future potential project are 

increased market integration, generation integration and security of supply.   
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6.4 The South-East, Mid-East and Dublin Planning Area  

The South-East, Mid-East and Dublin Planning Area Overview 

The South-East, Mid-East and Dublin planning area is made up of the following 

counties categorised by region: 

 The South-East: South Tipperary, Waterford, Wexford, Kilkenny and Carlow  

 The Mid-East: Wicklow, Kildare and Meath  

 Dublin 

 

2026 Forecast Regional Generation and Demand Balance63,64 

 

  

 

  

                                                      
63 The Forecast Regional Generation and Demand Balance is based on Demand levels published in GCS 2016, and the 

Generation figures published in the TYTFS 2015. 
64 The EWIC point of connection is in this Region.  EWIC can be either a generation or demand source.  In the forecast 

Generation/ Demand balance portrayed in the graph on the left above, EWIC is considered to be a 530 MW demand source 

(Max. export capacity of EWIC: 530 MW).  In the forecast Generation/ Demand balance portrayed in the graph on the right 

above, EWIC is considered to be a 500 MW Generation Source  (Max. import capacity of EWIC: 500 MW) 
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Summary of TDP Projects 

TDP Project Category Total no. of Projects 

New Build 8 

Uprate/ Modify 16 

Refurbish/ Replace 8 

Other 1 

Total 33 

Regional Description 

The South-East, Mid-East and Dublin planning area has a wide variety of generation 

sources dispersed around the planning area including pumped storage; gas 

burning power stations; and the 500 MW East West Interconnector. 

The Greater Dublin Area is the major load centre on the Irish transmission network.  

It accounts for approximately one third of the total Irish demand. In contrast to the 

other planning areas the South-East, Mid-East and Dublin planning area does not 

have a substantial excess of generation relative to demand. The existing regional 

transmission network is comprised of 110 kV, 220 kV and 400 kV infrastructure. 

The transmission network has to meet a number of diverse power flows that can 

vary depending on:  

 The generation dispatch;  

 Network demand;  

 Interconnector flows; and  

 Network topology.  

The network must accommodate high density demand in the area, and local 

generation exports. Additionally the network can be subject to high inter-regional 

power transfers from both north to south and south to north. 

The development of the transmission network in the area is characterised by the 

displacement of thermal generation in Dublin for wind generation. This wind 

generation is coming from the West and South-West in particular. The effect of this 
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is an increase in power flows through the South-East.  

In addition, we are undertaking a joint project with the French TSO, Réseau de 

Transport d’Électricité (RTE), to investigate the development of a HVDC 

interconnector between Ireland and France that could potentially connect along the 

south coast. 

Network reinforcement will be required to cater for the power flows resulting from 

additional generation and interconnection. This will enable the efficient transfer of 

power to the load centres of the eastern seaboard and the Dublin area. 

There are also reinforcement needs due to ; 

 Local constraints related to a shortage of transmission capacity and voltage 

support;  

 Asset condition; and 

 To accommodate further market integration. 

The projects described in this section will enable the transmission network to safely 

accommodate more diverse power flows. They will also provide benefits to existing 

and future users of the transmission network in the planning area and facilitate 

broad future regional load growth. 

 

The 33 projects in the South-East, Mid-East and Dublin planning area are 

discussed in more detail below.  The status of the network development projects 

is noted in Appendix C.   

Please refer to Figures 5-1 and 5-2 for locational information of planned Network 

Developments in the South-East, Mid-East & Dublin Planning Area in Phases 2 & 3. 
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Reinforcement of the Transmission Network between Munster and Leinster  

Project 

 Regional Solution65 (formerly Grid Link66), comprising: 

 Series Compensation on the existing 400 kV overhead lines that cross the 

country from Moneypoint in County Clare to Dunstown in County Kildare 

and Woodland in County Meath. The series compensation devices are 

planned for: 

- Moneypoint;  

- Oldstreet in County Galway; and  

- Dunstown 400 kV stations. 

 A new underwater cable, across the Shannon estuary.  This will run from 

Moneypoint on the northern bank of the estuary to Kilpaddoge, a new 

station on the southern bank of the estuary. 

 Uprating the Great Island to Wexford and Great Island to Kilkenny 110 kV 

circuits. 

 Uprating of the busbar at Wexford 110 kV station. 

Description 

There is a significant amount of existing, new and contracted conventional and 

renewable generation connected or seeking to connect in the south and south-

west.  

As a result, the main flow of electricity in the southern half of the Irish network is 

from the south and south-west towards the demand centres on the east coast. 

Despite the recent drop in electricity demand, there remains a risk to the security 

of supply in the south - eastern area of the country. This is largely caused by 

heavy power flows through the network. 

                                                      
65 The reinforcements which make up the regional solution are currently in phase 1 (see appendix A for further information) 

and do not currently have capital approval. 

66 The Grid Link Project (CP0732) (  RegIP/ 83) – following comprehensive analyses of overhead, underground and 

innovative technical solutions for the Grid Link project; we developed and are progressing with the regional solution 

described above.  For more information on the analyses we carried out on Grid Link please refer to our report to the 

Government appointed Independent Expert Panel, available on our website here. 

http://www.eirgridgroup.com/site-files/library/EirGrid/Grid-Link-Report-to-IEP.pdf
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Network studies indicate the existing network cannot manage such large power 

flows. Numerous contingency scenarios result in widespread voltage violations 

and voltage collapse. 

Large changes in system voltage can also prevent automatic reclosing of lines. 

This has a serious impact on circuit availability and system reliability, hence 

reducing security of supply. 

There are also some overloads of transmission circuits. Thus the network 

between Munster and Leinster needs to be strengthened.  

The projects that make up the Regional Solution are currently being progressed 

through the capital approval process. 

 

Reinforcement of the Transmission Network in the Midlands and South East 

Regions including Kildare  

Project 

 Laois - Kilkenny Reinforcement Project (CP0585), comprising: 

 A new 400/ 110 kV station near Portlaoise (looped into the existing 

Dunstown - Moneypoint 400 kV and Athy - Portlaoise 110 kV lines); 

 A new 110 kV circuit from this station to a new 110 kV station at 

Ballyragget, Co. Kilkenny; 

 A 80 Mvar 400 kV Shunt Reactor relocated from Dunstown; and  

 A 110 kV uprate to the existing Ballyragget - Kilkenny line which is 

currently operated at 38 kV67. 

  

                                                      
67 More information is available at http://www.eirgridgroup.com/the-grid/projects/laois-kilkenny/the-project/  

http://www.eirgridgroup.com/the-grid/projects/laois-kilkenny/the-project/
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Description 

This project is required to address quality of supply issues and provide security 

of supply in Kilkenny, Carlow, Kildare and Laois.   

The need for reinforcement arises due to a shortage of transmission capacity and 

voltage support across the planning area. These needs were identified through 

network studies. These studies indicated potential violations of voltage limits 

throughout the area under single contingency conditions and loss of load 

violations in Kilkenny under maintenance-trip conditions.   

The installation of a capacitor in Kilkenny 110 kV station in 2010 was a short term 

measure to maintain supply standards to the area. The Laois - Kilkenny 

reinforcement addresses the medium to long term quality and security of supply 

concerns. 

 
Reinforcement of the Transmission Network in Kildare  

Project 

 Dunstown 400/ 220 kV Station – New 400/ 220 kV 500 MVA Transformer 

(CP0683)  

Description 

This project is required to support the connection of the East West 

Interconnector. The need for reinforcement arises due to a shortage of 

transmission capacity in the station. This need was identified through network 

studies which indicated overloading of the existing transformer in the station 

under single and maintenance-trip contingency conditions. 

  

Reinforcement of the Transmission Network in the South East  

Projects 

 Great Island 220 kV Station Redevelopment (CP0623)68  

 Great Island 110 kV Station Redevelopment (CP0729)   

                                                      
68 Station complete and cable transfer complete, de-commissioning won’t be complete until mid-2016 
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Description 

The driver for these projects is security of supply.   

Great Island 220/ 110 kV station is one of the main bulk supply points in the 

South-East region.  A major redevelopment is required due to the condition and 

age of the assets. These works will involve the development of a new station 

which will replace the current one.   

 
Reinforcement of the Transmission Network between Limerick and the South 

Midlands  

Projects 

 Cauteen - Killonan 110 kV Line Uprate (CP0755)  

 Cauteen - Tipperary 110 kV Line Uprate (CP0756)  

Description 

The driver for these projects is RES integration.   

The need for these reinforcements arises due to a shortage of transmission 

capacity. The capacity of the existing infrastructure is close to being exceeded 

primarily as a result of the connection of new wind farms.   

These needs were identified by network studies which indicated the overloading 

of a number of existing circuits under single contingency conditions.   

 

Reinforcement of the Transmission and Distribution69 Networks in the Greater 

Dublin Area  

Projects 

 Belcamp 220/ 110 kV Project70  – New 220/ 110 kV Station to the East of 

Finglas 220/ 110 kV Station71 (CP0437) 

                                                      
69 The DSO operates the 110 kV network in Dublin.   
70 Formerly referred to as “Dublin North Fringe”.  
71 More information is available at http://www.eirgridgroup.com/the-grid/projects/dublin-north-fringe/the-project/  

http://www.eirgridgroup.com/the-grid/projects/dublin-north-fringe/the-project/
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 Carrickmines 220/ 110 kV Station – New 4th 220/ 110 kV 250 MVA Transformer 

and GIS Development (CP0580)  

 Finglas 110 kV Station Redevelopment (CP0646)  

 Inchicore 220 kV Station Upgrade (CP0692)  

 Finglas 220 kV Station Upgrade (CP0792) 

 West Dublin New 220/ 110 kV Station (CP0872)72 

Description 

The driver for these projects is security of supply.   

The need for reinforcement arises due to local constraints on the transmission 

and distribution networks.  There is a requirement for additional capacity at a 

number of locations in the Greater Dublin Area due to load growth. This is 

primarily at: 

 The existing Carrickmines 220/ 110 kV station;  

 The new Belcamp 220/ 110 kV station to the east of the existing Finglas 220/ 

110 kV station; and  

 The new West Dublin 220/ 110 kV station between Inchicore and Maynooth 

220/ 110 kV stations.  

These needs were identified through co-ordinated TSO and DSO network studies. 

These studies indicated the overloading of a number of existing circuits and 

transformers under single contingency conditions. 

Replacement of substation equipment works are progressing in Inchicore and 

Carrickmines 220/ 110 kV stations to address the condition and age of the assets.  

These stations are major bulk supply points in Dublin.   

Inchicore and Finglas 220 kV stations also have their own specific needs.  The 

need for these stations’ upgrade projects arises due to a number of local 

constraints on the transmission network.   

                                                      
72 More information is available at http://www.eirgridgroup.com/the-grid/projects/west-dublin/the-project/  

http://www.eirgridgroup.com/the-grid/projects/west-dublin/the-project/
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In the case of Inchicore, network studies have indicated that the capacity of some 

of the existing switchgear is close to being exceeded.  While in Finglas 220 kV 

station, studies have indicated the potential for loss of load without this project.   

 

Reinforcement of the Transmission Network in the Greater Dublin Area  

Projects 

 Corduff - Ryebrook 110 kV Line Uprate and Ryebrook 110 kV Station Busbar 

Uprate (CP0668) 

 Inchicore - Maynooth No. 1 and 2 220 kV Line Uprate (CP0667) 

 Maynooth - Ryebrook 110 kV Line Uprate (CP0747)  

 Installation of 100 Mvar Voltage Support in Poolbeg 220 kV Station (CP0760) 

 Cloghran - Corduff 110 kV New Cable (CP0859) 

Description 

The driver for these projects is security of supply.   

The need for reinforcement arises due to local constraints on the transmission 

network. There is a requirement for additional capacity and voltage support in the 

Dublin region.   

The capacity needs were identified by network studies. These indicated the 

overloading of a number of existing circuits under single and maintenance-trip 

contingency conditions.   

The need for voltage support in the Dublin region was identified through analysis 

and operational experience. Violations of upper voltage limits at a number of 

transmission stations were identified. 

 

Reinforcement of the Transmission Network in the South-East, Mid-East and 

Dublin Planning Area for New and Modified Demand Connections  

Projects 

 Great Island 220/ 110 kV Station – New 110 kV DSO Transformer Bay for DSO 

Connection to Knockmullen (New Ross) (CP0490)  
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 Wexford 110 kV Station – New 110 kV Bay for DSO Transformer and New 

Coupler (CP0486)  

 Ryebrook 110 kV Station Redevelopment (CP0789)  

 Baroda 110 kV Station – 2 New 110 kV Bays for DSO Transformers (CP0693) 

 Waterford 110 kV Station – Uprate 110 kV Bay (CP0753) 

 Cloghran 110kV Station – New Cable Bay and New Transformer Bay (CP0862)  

 Great Island 220/ 110 kV Station – New DSO Transformer Bay (CP0894)  

 Clonee 220 kV Station – New 220 kV Station to supply a Demand load 

(CP0927) (NEW) 

 Cloghran 110 kV Station – 2 New Transformer Bays – (CP0928) (NEW) 

Description 

The driver for these projects is security of supply.   

The need for reinforcement arises due to the requirement for new and modified 

demand connections.  These are the shallow connections for a number of DSO 

connections and directly connected large scale transmission demand customers.  

 

Reinforcement of the Transmission Network in the South-East, Mid-East and 

Dublin Planning Area for New Generation Connections  

Projects 

 Meath Hill 110 kV Station – Uprate 2 DSO Transformers (CP0914)  

 Cauteen 110 kV Station – Busbar expansion and station development 

(CP0915) (NEW) 

Description 

The driver for these projects is RES integration. The need for reinforcement arises 

due to the requirement for new generation connections.   
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Other approved projects 

In addition to the network reinforcement projects described above, there are also 

other approved projects in the South-East, Mid-East and Dublin planning area, 

namely: 

 Dunstown - Turlough Hill 220 kV Line Refurbishment (CP0798);  

 Oldstreet - Woodland 400 kV Line Refurbishment (CP0825); 

 Poolbeg 220 kV Station – Fencing (CP0770);  

 Dungarvan 110 kV Station – Transmission Works Associated with Installation 

of New 38 kV GIS (CP0779); and  

 Maynooth - Woodland 220kV Line Refurbishment (CP0869).  

Future Needs Driving Potential Projects  

At the time of the data freeze date there are also projects at earlier stages of 

development and investigation. We are currently investigating the installation of 

voltage support in the South-East, Mid-East and Dublin planning area. 

The need for voltage support was identified through system wide transmission 

network studies. Detailed studies on the individual areas requiring support are 

being undertaken. Future TDPs will report on the specific projects resulting from 

the detailed studies. 

There are also future potential projects to reinforce the transmission network in 

the Greater Dublin Area. Specifically, the corridors between Dunstown and 

Woodland 400 kV stations (  RegIP/ 84) and between Carrickmines and 

Dunstown stations73. The main driver for these projects is security of supply. 

The existing 400 kV network provides a high capacity link between Moneypoint 

generation station and Galway on the west coast and Dublin on the east.  We are 

currently investigating the expansion of the transmission network in the Greater 

Dublin Area. This reinforcement could be by the alteration of existing routes and 

equipment or with new overhead line or cable routes entirely.  

                                                      
73 This corridor has been identified as an issue; however no solutions have been developed. 
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A number of new data centre operators have expressed interest in connecting 

large-scale facilities in the Dublin area. 

These proposals would see substantial power loads connecting in this region by 

2020 – this would represent a significant increase on current and forecast 

demand. Depending on the number and scale of projects that materialise, this 

may require new transmission solutions. We are working to ensure that all 

reasonable requests for demand can be facilitated.  

The DSO is considering, in conjunction with us, a new 110 kV station in the 

vicinity of Trim, Co. Meath and a new 110kV/ MV installation at Corduff 220/ 110 

kV station.  

The existing 220 kV circuit between Carrickmines and Arklow currently operates 

at 110 kV. Together with the DSO we are considering operating this line at 220 kV. 

We are also assessing the impact of providing an alternative 110 kV connection to 

Ballybeg 110 kV station.  

In addition, the potential connection point for the proposed interconnector 

between Ireland and France (  TYNDP/ 107) is expected to be in the south of 

the country, including this planning area. The main drivers of this future potential 

project are increased market integration, generation integration and security of 

supply.  
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7 SUMMARY OF ENVIRONMENTAL APPRAISAL REPORT (EAR) 

An Environmental Appraisal Report (EAR) has been prepared as an accompanying 

document. The purpose of the EAR is to ensure the TDP 2016-2026 is in line with 

committed strategic environmental objectives. These objectives were set out in 

the Strategic Environmental Assessment (SEA) for the Grid25 Implementation 

Programme (IP) 2011-201674.  

The TDP 2016-2026 includes 116 reinforcement projects that have been approved 

internally and are on-going. Of these, 103 were presented in TDP 2015, while the 

other 13 projects are new to TDP 2016.   

These 13 projects consist of new builds, refurbishment/ replacement projects and 

uprate/ modification projects. These new projects are examined in the EAR as the 

other projects were evaluated against the Strategic Environmental Objectives as 

part of the 2015-2025 TDP.   

The 13 new projects belonging to the three categories of proposed development 

have been assessed against the Strategic Environmental Objectives (SEOs). 

Following the implementation of mitigation measures (where necessary) the SEOs 

will be achieved.   

Therefore we consider the TDP 2016-2026 to be in accordance with the provisions 

of the Grid25 IP and its SEA.   

  

                                                      
74 We have started to review and draft the next Implementation Plan and its Strategic Environmental Assessment. These 

documents should be completed, and adopted in 2017. 
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APPENDIX A: PROJECT TERMS  

This appendix explains terms that are used to describe projects in the following 

appendices. 

Capital Project Number (CP No.): each project is referenced with a Capital Project 

number for coordination between ourselves and the TAO. 

Estimated Completion Date (ECD): the estimates provided are subject to: 

 the planning process where applicable; 

 the construction progress; and 

 availability of transmission outages and commissioning; 

and may be liable to change. 

Phase: the stage the project has progressed to on the data freeze date. There are 

three Phases in project development, namely: 

Phase 1 involves: 

 need identification; 

 consideration of solutions; 

 selection of the preferred solution(s); and 

 internal capital approval 

Phase 2 involves: 

 outline design; 

 EIA; 

 public consultation; 

 the public planning process; and  

 the IA process up to PA with the TAO.  

Phase 3 involves: 

 detailed design;  
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 procurement;  

 construction;  

 commissioning; and  

 energisation.  

The main focus of the TDP is on projects in Phases 2 and 3. However, in chapter 

six projects that are in Phase 1 (future potential projects) are described at a high 

level.   
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APPENDIX B: CHANGES SINCE TDP 2015 

This appendix details the projects: 

 Completed or that have changed in scope since TDP 2015; and 

 Inactive projects or projects that are on hold as of 31 March 2016.  

Projects Completed since TDP 2015 

20 projects have been completed since TDP 2015; they are listed in Table B-1 

CP No. Project Title 
Date Project 
Completed 

CP0911 
Cullenagh - Knockraha Polymeric Insulator 

Replacement 
Q3 2015 

CP0736 Cunghill - Sligo 110 kV Line Uprate Q4 2015 

CP0777 
Mullingar 110 kV Station - Transmission Works 

Associated with Installation of New 38 kV GIS 
Q4 2015 

CP0828 Boggeragh 110 kV Station - New 110 kV Bay Q4 2015 

CP0657 
Ikerrin T - Thurles 110 kV Line Uprate and Thurles 110 

kV Station - Busbar Uprate and New Coupler 
Q2 2015 

CP0716 Carrigadrohid - Macroom 110 kV Line Uprate Q4 2015 

CP0627 Bandon 110 kV Station - Uprate 110 kV Bay Q4 2015 

CP0790 
Cloghboola 110 kV Station - New Windfarm and New 

DSO Transformers  
Q4 2015 

CP0851 
Kilbarry 110 kV Station - Uprate Three 110 kV Circuit 

Breakers 
Q4 2015 

CP0508 Shelton Abbey 110 kV Station – Protection Upgrade Q4 2015 

CP0705 
Woodhouse 110 kV New Station – New Wind Farm 

Connection 
Q2 2015 

CP0769 Dunstown - Kellis 220 kV Line Refurbishment Q4 2015 

CP0860 
Finglas 220 kV Station - Transformer Replacement 

Project  
Q3 2015 
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CP0797 
Dunfirth - Kinnegad - Rinawade 110 kV Line 

Refurbishment 
Q4 2015 

CP0744 
Cahir - Tipperary 110 kV Line Uprate and Tipperary 110 

kV Station Busbar Uprate 
Q4 2015 

CP0481 Strategic Spare - 220 kV Mobile Bay Q3 2015 

CP0821 HV Line Tower Painting - North Q4 2015 

CP0727 Balteau CT Replacement at 110 kV and 220 kV Q1 2016 

CP0608 
Cloghboola 110 kV New Station and Connection to 

Trien 110 kV Station – New Wind Farm Connections 
Q2 2015 

CP0787 Surge Arrestor Replacement – South Q1 2016 

Table B-1 Projects Completed since TDP 2015 (20 Projects) 

Projects with a Change of Scope since TDP 2015 

Two projects have had a change in scope since TDP 2015, which has resulted in 

the retiring of their old CP number, and new CP numbers being progressed. These 

projects are listed in Table B-2 below.    

CP No. Project Title 

CP0732 The Grid Link Project  (  RegIP/ 83) 

CP060275 Keelderry Windfarm 110 kV Connection 

Table B-2 Projects with a Change of Scope since TDP 2015 (2 Projects) 

Projects On Hold 

Five projects are on hold as at 31 March 2016; they are listed in Table B-3 below.  

  

                                                      
75 This project was inactive in TDP 2015, has since changed in scope and is now referred to as 

Slievecallan 110 kV Station – New Station (CP0926) (NEW) 
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CP No. Project Title 
Initiated 

By 
Status 

CP0619 
Shankill 110 kV Station - Reactive 

Compensation  
TSO On Hold 

CP0404 
Mullagharlin 110 kV Station - New 110 kV 

Transformer Bay 
DSO On Hold 

CP0816 North Connacht 110 kV Reinforcement Project TSO On Hold 

CP0713 
Kilbarry 110 kV Station - New 110 kV Bay for 

Blackpool 110 kV New Station 
DSO On Hold 

CP0707 
Barrymore 110 kV Station Extension and Loop 

in 
DSO On Hold 

Table B-3 Projects On Hold (5 Projects) 

Projects that are Being Managed in Accordance with Customer 

Connection Agreements76 

There are six TDP 2015 projects which are no longer active projects, that are being 

managed in accordance with customer connection agreements.  These projects 

are listed in Table B-4 below. 

CP No. Project Title 

CP0641 Nore Power 110 kV Connection 

CP0669 Cuilleen Power 110 kV Connection 

CP0670 Suir Power 110 kV Connection 

CP0609 Glanlee Wind Farm Phase Two 

CP0607 Athea Wind Farm Phase Two 

CP0874 Booltiagh 110 kV Station Extension  

Table B-4 Inactive projects currently being managed in accordance with their 

connection agreements (6 Projects) 
                                                      
76 These projects were inactive in TDP 2015 and categorised as projects whose expected energisation dates have yet to be 

confirmed by the customer. 
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APPENDIX C: PLANNED NETWORK DEVELOPMENTS  

This appendix details active TDP 2016 projects and their driver(s), need(s), 

location, phase and ECD, as at the data freeze date 31 March 2016.  Projects are 

categorised by planning area77.   

When reviewing the data in this appendix it is important to note the approach to 

describing the location of projects.  If the project involves a circuit then both 

stations at either end of the circuit, and the counties the stations are located in, 

are noted. If the counties are in the same Planning Area then the Planning Area is 

listed only once.  

If the project crosses Planning Areas then the multiple Planning Areas are 

included.  If the project refers to a station then only one county and one Planning 

Area is listed for that project.  

Also please note the following labels:  

 “(NEW)” included with a project’s CP No. signifies that it is a new project 

that has been approved since TDP 2015;  

 “  TYNDP/ TYNDP_Project_No” or “  RegIP/ RegIP_Project_No” 

included with a project’s title signifies that it is in ENTSO-E’s most recent 

TYNDP78 or RegIP North Sea. Projects included in the TYNDP are projects of 

pan-European significance. Projects included in the RegIP North Sea are 

projects of regional significance. These projects are listed in Appendix D; 

and  

 “*” included with a project’s length signifies that the circuit length is an 

estimate at this time.   

  

                                                      
77 Some projects are in, or have the potential to be in, multiple planning areas 
78 TYNDP 2016 is currently in draft version - the draft TYNDP 2016 was recently published for consultation and the finalised 

version of the document is expected imminently 
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Data Management 

The ECDs for some transmission projects are available and updated on an on-

going basis at the following websites:  

 Associated Transmission Reinforcements (ATRs) (available here79) 

 On the CER website80, Transmission Capital Expenditure Monitoring 

                                                      
79 http://www.eirgridgroup.com/customer-and-industry/general-customer-information/operational-constraints/    
80 http://www.cer.ie/  

http://www.eirgridgroup.com/customer-and-industry/general-customer-information/operational-constraints/
http://www.cer.ie/
http://www.eirgridgroup.com/customer-and-industry/general-customer-information/operational-constraints/
http://www.cer.ie/
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Projects in Multiple Planning Areas:  

There are eight projects that are in multiple Planning Areas; these projects are listed in Table C-1 below.  

CPNo. Project Title Type km 

DRIVERS NEEDS LOCATION 
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Counties 
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CP0755 Cauteen - Killonan 110 kV Line Uprate Uprate/ Modify 27.9 
 


  


   

Tipperary South, 
Limerick 

SE-ME-D, 
SW-MW 

3 2017 

CP0596 Kinnegad - Mullingar 110 kV New Circuit New Build 27* 
   


   

Meath, 
Westmeath 

B-M-W, 
SE-ME-D 

3 2016 

CP0825 Oldstreet - Woodland 400 kV Line Refurbishment 
Refurbish/ 
Replace 

126.4 
      



Galway, 
Tipperary, Offaly, 

Kildare, Meath 

SE-ME-D, 
B-M-W 

3 2017 

CP0824 
Moneypoint - Oldstreet 400 kV Line 
Refurbishment 

Refurbish/ 
Replace 

102.5 
      

 Clare, Galway 
SW-MW, 
B-M-W 

2 2019 

CP0585 Laois-Kilkenny Reinforcement Project New Build 
30* + 
2281 


   


   

Laois, Kilkenny 
SE-ME-D, 

B-M-W 
2 2019 

CP0466 
North South 400 kV Interconnection 
Development New Build 106*     

 


 

Meath, Cavan, 
Monaghan, 

Armagh, Tyrone 

B-M-W, 
SE-ME-D 

2 2019 
(             TYNDP / 81) 

CP0873 
Dunstown - Moneypoint 400 kV Line 
Refurbishment 

Refurbish/ 
Replace 

208.5 
      


Clare, Tipperary, 

Laois Kildare 

SE-ME-D, 
SW-MW, 
B-M-W 

2 2018 

                                                      
81 30 km accounts for the proposed new 110 kV circuit between the proposed new 400/110 kV station near Portlaoise and the proposed new 110 kV station at Ballyragget, while 22 km accounts for the 

proposed 110 kV uprate to the existing Ballyragget – Kilkenny line which is currently operated at 38 kV. 



 

Transmission Development Plan 2016-2026         Page 114 

CP0867 

(NEW) 
Flagford - Louth 220 kV Refurbishment Project 

Refurbish/ 
Replace 

110.1 

      



Roscommon, 
Leitrim, 

Longford, Cavan, 
Meath, Louth 

B-M-W, 
SE-ME-D 

2 2018 

Table C-1 Planned Projects that are in Multiple Planning Areas (8 Projects) 
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Projects in the Border, Midlands and West Planning Area  

There are 39 projects in the Border, Midlands and West Planning Area; these projects are listed in Table C-2 below. 

CPNo. Project Title Type km 
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County / 
Counties 

CP0197 Mount Lucas - Thornsberry New 110kV Line New Build 30               Offaly, Offaly 3 2017 

CP0697 
Carrick-on-Shannon 110 kV Station - Busbar Uprate and 

Other Works 

Uprate/ 

Modify 
0             Roscommon 3 2016 

CP0724 Thornsberry 110 kV Station - Busbar Uprate 
Uprate/ 

Modify 
0               Offaly 3 2017 

CP0778 
Castlebar 110 kV Station - Transmission Works 

Associated with Installation of New 38 kV GIS 

Refurbish/ 

Replace 
0               Mayo 3 2017 

CP0737 
Knockranny, Uggool/ Seacon New 110 kV Stations - New 

Wind Farm Connections 
New Build 4.2*               Galway 2 2016 

CP0603 
Clogher and Mulreavy 110 kV New Stations - New Wind 

Farm Connections 
New Build 7.7*               Donegal, Donegal 3 2016 

CP0596 Kinnegad - Mullingar 110 kV New Circuit New Build 27*               
Meath, 

Westmeath 
3 2016 
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CP0706 Cloon 110 kV Station - New 110 kV Bay 
Uprate/ 

Modify 
0               Galway 3 2018 

CP0731 Bellacorick - Castlebar 110 kV Line Uprate 
Uprate/ 

Modify 
38             Mayo, Mayo 3 2016 

CP0740 
Letterkenny 110 kV Station - Relocation of 110 kV Bay and 

2 New Couplers 

Uprate/ 

Modify 
0              Donegal 2 2018 

CP0680 Castlebar 110 kV Station - Uprate transformer 110 kV Bay 
Uprate/ 

Modify 
0               Mayo 2 2018 

CP0466 
North South 400 kV Interconnection Development  

(           TYNDP/ 81) 
New Build 106*           

Meath, Cavan, 

Monaghan, 

Armagh, Tyrone 

2 2019 

CP0645 Portlaoise 110 kV Station - 2 New 110 kV Bays 
Uprate/ 

Modify 
0               Laois 2 2021 

CP0721 The Grid West Project (           RegIP/ 115) New Build 
103-

115* 
             

Mayo, Sligo 

Roscommon 
2 2020 

CP0799 Louth 220 kV Station Upgrade 
Uprate/ 

Modify 
0              Louth 2 2020 

CP0800 
North West Project - RIDP Phase 1 - Reinforcement of the 

grid in the north-west     (           TYNDP/ 82) 
New Build 83              

Donegal, Leitrim, 

Sligo 
2 2022 

CP0819 Bellacorick - Moy 110 kV Line Uprate  
Uprate/ 

Modify 
27             Mayo, Mayo 2 2019 

CP0833 
Tawnaghmore and Moy 110 kV Stations - Mayo 

Renewable Power Connection 

Uprate/ 

Modify 
0               Mayo 3 2016 
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CP0834 
Carrick-on-Shannon 110 kV Station - Uprate Four 110 kV 

Circuit Breakers 

Uprate/ 

Modify 
0               Leitrim 3 2017 

CP0835 Coolnabacky - Portlaoise 110 kV Line Uprate 
Uprate/ 

Modify 
8.4             Laois, Laois 2 2018 

CP0836 
Derryiron 110 kV Station - New 110 kV DSO Transformer 

Bay 

Uprate/ 

Modify 
0               Offaly 2 2017 

CP0839 Moy 110 kV Station - Reconfiguration and Busbar Uprate  
Uprate/ 

Modify 
0             Mayo 2 2019 

CP0771 Castlebar 110 kV Station - Busbar Uprate 
Uprate/ 

Modify 
0             Mayo 3 2017 

CP0849 
Cashla 110 kV Station - Uprate Two 110 kV Circuit 

Breakers 

Uprate/ 

Modify 
0               Galway 3 2016 

CP0861 
Sliabh Bawn 110 kV New Station - New Wind Farm 

Connection  
New Build 1.2               Roscommon 2 2016 

CP0837 Bellacorick 110 kV Station - Transformer Uprate  
Uprate/ 

Modify 
0               Mayo 2 2017 

CP0878 
Binbane 110 kV Station - New 110 kV DSO Transformer 

Bay 

Uprate/ 

Modify 
0               Donegal 2 2017 

CP0879 
Letterkenny 110 kV Station - New 110 kV DSO Transformer 

Bay 

Uprate/ 

Modify 
0               Donegal 2 2017 

CP0881 
Galway 110 kV Station - Uprate Two 110 kV Circuit 

Breakers 

Uprate/ 

Modify 
0               Galway 2 2016 

CP0847 Arva - Shankill No.1 110 kV Line Uprate 
Uprate/ 

Modify 
18.6             Cavan, Cavan 2 2017 
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CP0850 
Shranakilly 110 kV New Station - New Wind Farm 

Connections 
New Build 0               Mayo 2 2017 

CP0838 Dalton 110 kV Station - New 110 kV DSO Transformer Bay 
Uprate/ 

Modify 
0               Mayo 2 2017 

CP0870 
Carrick-on-Shannon - Arigna T - Corderry 110 kV Line 

Uprate 

Uprate/ 

Modify 
35            

Roscommon, 

Leitrim 
2 2017 

CP0882 
Glenree 110 kV Station - New 110 kV DSO Transformer 

Bay 

Uprate/ 

Modify 
0               Mayo 2 2017 

CP0865 Cashla - Salthill 110 kV Line Uprate 
Uprate/ 

Modify 
9.4       



   Galway, Galway 2 2017 

CP0644 Bracklone 110 kV New Station & Loop in New Build 0               Laois 2 2021 

CP0951 

(NEW) 
Garvagh 110 kV Station Redevelopment 

Uprate/ 

Modify 
minor               Leitrim 2 2017 

CP0976 

(NEW) 
Portlaoise 110 kV Station – Uprate two DSO Transformers 

Uprate/ 

Modify 
0               Laois 2 2017 

CP0867 

(NEW) 
Flagford - Louth 220 kV Refurbishment Project 

Refurbish/ 

Replace 
110.1 

            



Roscommon, 

Leitrim, Longford, 

Cavan, Meath, 

Louth 

2 2018 

Table C-2 Planned Projects in the Border, Midlands and West Planning Area (39 Projects) 
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Projects in the South-West and Mid-West Planning Area  

There are 38 projects in the South-West and Mid-West Planning Area; these projects are listed in Table C-3 below. 

        DRIVERS NEEDS Location     
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County / 
Counties 

Phase ECD 

CP0709 
Dunmanway 110 kV Station - Busbar Uprate and New 

Coupler 

Uprate/ 

Modify 
0              Cork 3 2016 

CP0399 
Moneypoint - Kilpaddoge 220 kV New Cable  

(            RegIP/ 117) 
New Build 10*             Clare, Kerry 3 2017 

CP0500 Knockanure 220/ 110 kV New Station New Build 1*              Kerry, Limerick 3 2016 

CP0501 Clashavoon - Dunmanway 110 kV New Line New Build 35*              Cork, Cork 3 2017 

CP0622 Tarbert 220/110 kV Station Refurbishment 
Refurbish/ 

Replace 
0               Kerry 3 2020 

CP0763 

Kilpaddoge – Knockanure and Ballyvouskil - 

Clashavoon 220 kV Line Uprates and Kilpaddoge - 

Tarbert 220 kV Line Refurbishment 

Uprate/ 

Modify 
97.3              Cork, Kerry 3 2016 

CP0647 Kilpaddoge 220/ 110 kV New Station New Build 0              Kerry 3 2017 
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CP0650 Ballyvouskill 220/ 110 kV New Station New Build 14*              Cork, Cork 3 2016 

CP0651 Ballynahulla 220/ 110 kV New Station New Build 10*              Kerry 3 2016 

CP0041 
Macroom 110 kV Station - New 110 kV Bay for Hartnett's 

Cross 110 kV New Station 

Uprate/ 

Modify 
0               Cork 2 2019 

CP0743 Cow Cross 110 kV Station - New 110 kV Bay 
Uprate/ 

Modify 
0               Cork 2 2019 

CP0597 
Ennis - Booltiagh - Tullabrack T - Moneypoint 110 kV 

Line Uprate 

Uprate/ 

Modify 
50.2              Clare, Clare 2 2017 

CP0688 Moneypoint 400/ 220/ 110 kV GIS Development New Build 0             Clare 3 2017 

CP0054 Ardnacrusha 110 kV Station Redevelopment 
Refurbish/ 

Replace 
0               Clare 3 2017 

CP0824 Moneypoint - Oldstreet 400 kV Line Refurbishment 
Refurbish/ 

Replace 
102.5               Clare, Galway 2 2019 

CP0794 Aghada 220/ 110 kV Station Upgrade 
Uprate/ 

Modify 
0              Cork 3 2016 

CP0796 Knockraha 220 kV Station Upgrade 
Uprate/ 

Modify 
0               Cork 2 2018 

CP0624 Killonan 220/ 110 kV Station Redevelopment 
Refurbish/ 

Replace 
0               Limerick 2 2020 

CP0726 
Moneypoint to Knockanure 220 kV Project  

(            RegIP /117) 
New Build 26*              Clare, Kerry 2 2018 
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CP0818 

Cordal 110 kV New Station and Connection to 

Ballynahulla 220/ 110 kV New Station – New Wind 

Farm Connections 

New Build 0              Kerry 2 2017 

CP0830  Raffeen - Trabeg 110 kV No. 1 Line Uprate  
Uprate/ 

Modify 
10.4               Cork, Cork 3 2017 

CP0829 

Clashavoon - Macroom No. 2 New 110 kV Circuit and 

Increased Transformer Capacity in Clashavoon 220/ 

110 kV Station 

New Build 6               Cork, Cork 2 2018 

CP0883 

Ballynahulla - Ballyvouskill and Ballynahulla - 

Knockanure 220 kV Line Uprates (formerly part of 

CP0763)  

Uprate/ 

Modify 
1.2              Cork, Kerry 2 2017 

CP0852 
Clahane 110 kV Station - Reconfiguration works 

associated with Wind Farm Extension  

Uprate/ 

Modify 
0               Kerry 3 2016 

CP0840 
Ballynahulla 220 kV station - Second 220/ 110 kV 

Transformer  
New Build 0             Kerry 2 2017 

CP0925 
Kilpaddoge 220 kV Station - New 110 kV DSO 

Transformer Bay  

Uprate/ 

Modify 
0               Kerry 2 2017 

CP0892 
Aughinish 110 kV Station - New 110 kV DSO 

Transformer Bay  

Uprate/ 

Modify 
0               Limerick 2 2017 

CP0875 
Charleville 110 kV Station - New 110 kV DSO 

Transformer Bay  

Uprate/ 

Modify 
0               Cork 2 2017 

CP0863 
Midleton 110 kV Station - New 110 kV DSO Transformer 

Bay  

Uprate/ 

Modify 
0               Cork 2 2019 

file:///C:/Users/CmcAteer/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.MSO/4FC0F901.xlsx%23RANGE!_ftn7
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CP0864 Tarbert - Tralee No. 1 110 kV Line Refurbishment  
Refurbish/ 

Replace 
41.8               Kerry, Kerry 2 2017 

CP0741 
Trabeg 110 kV Station - Uprate 2 110 kV Transformer 

Bays 

Uprate/ 

Modify 
0               Cork 2 2020 

CP0926 

(NEW) 
Slievecallan 110 kV Station – New Station New Build 29.6               Clare 2 2017 

CP0930 

(NEW) 
Barnadivane 110 kV Station – New Station 

Uprate/ 

Modify 
Minor               Cork 2 2017 

CP0941 

(NEW) 

Moneypoint 110 kV Station – New 110V Transformer 

Bay 

Uprate/ 

Modify 
Minor               Clare 2 2017 

CP0933 

(NEW) 

Thurles 110 kV Station – New Statcom 
New Build 0    

    
  

    
N Tipperary 2 2020 

CP0934 

(NEW) 

Ballynahulla 110 kV Station – New Statcom 
New Build 0    

    
  

    
Kerry 2 2020 

CP0935 

(NEW) 

Ballyvouskill 110 kV Station – New Statcom 
New Build 0    

    
  

    
Cork 2 2020 

CP0936 

(NEW) 

Knockanure 110 kV Station – New Reactor 
New Build 0    

    
  

    
Kerry 2 2018 

Table C-3 Planned Projects in the South-West and Mid-West Planning Area (38 Projects) 
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Projects in the South-East, Mid-East and Dublin Planning Area  

There are 33 projects in the South-East, Mid-East and Dublin Planning Area; these projects are listed in Table C-4 below. 

CPNo. Project Title Type km 
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County / Counties 

CP0753 Waterford 110 kV Station - Uprate 110 kV Bay 
Uprate/ 

Modify 
0              Waterford 3 2016 

CP0623 Great Island 220 kV Station Redevelopment 
Refurbish/ 

Replace 
0               Wexford 3 2016 

CP0667 
Inchicore - Maynooth No. 1 and No. 2 220 kV Line 

Uprate 

Uprate/ 

Modify 
38              Dublin, Kildare 3 2016 

CP0683 
Dunstown 400/ 220 kV Station - New 400/ 220 kV 500 

MVA Transformer 
New Build 0              Kildare 3 2016 

CP0747 Maynooth - Ryebrook 110 kV Line Uprate 
Uprate/ 

Modify 
9               Kildare, Kildare 3 2016 

CP0668 
Corduff - Ryebrook 110 kV Line Uprate and Ryebrook 110 

kV Station Busbar Uprate 

Uprate/ 

Modify 
8               Dublin, Kildare 3 2016 

CP0798 Dunstown - Turlough Hill 220 kV Line Refurbishment 
Refurbish/ 

Replace 
25.2               Kildare, Wicklow 3 2016 
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CP0770 Poolbeg 220 kV Station - Fencing Other 0               Dublin 2 2016 

CP0779 
Dungarvan 110 kV Station - Transmission Works 

Associated with Installation of New 38 kV GIS 

Refurbish/ 

Replace 
0               Waterford 3 2017 

CP0486 
Wexford 110 kV Station - New 110 kV Transformer Bay 

and New Coupler 

Uprate/ 

Modify 
0              Wexford 2 2020 

CP0756 Cauteen - Tipperary 110 kV Line Uprate 
Uprate/ 

Modify 
13               

Tipperary South, 

Tipperary South 
3 2017 

CP0755 Cauteen - Killonan 110 kV Line Uprate 
Uprate/ 

Modify 
27.9               

Tipperary South, 

Limerick 
3 2017 

CP0729 Great Island 110 kV Station Redevelopment 
Refurbish/ 

Replace 
0               Wexford 2 2017 

CP0789 Ryebrook 110 kV Station Redevelopment 
Refurbish/ 

Replace 
0               Kildare 3 2016 

CP0490 

Great Island 220/ 110 kV Station - New 110 kV DSO 

Transformer Bay for DSO Connection to Knockmullen 

(New Ross)  

Uprate/ 

Modify 
0               Wexford 2 2019 

CP0646 Finglas 110 kV Station Redevelopment 
Refurbish/ 

Replace 
0              Dublin 3 2018 

CP0760 
Installation of 100 Mvar Reactive Support in Dublin 

Region 
New Build 0               Dublin 2 2017 

CP0580 
Carrickmines 220/ 110 kV Station - New 4th 220/ 110 kV 

250 MVA Transformer and GIS Development 
New Build 0              Dublin 3 2017 

CP0792 Finglas 220 kV Station Upgrade 
Uprate/ 

Modify 
0              Dublin 2 2018 



 

Transmission Development Plan 2016-2026         Page 125 

CP0585 Laois-Kilkenny Reinforcement Project New Build 
30* + 

2282 
              Laois, Kilkenny 2 2019 

CP0825 Oldstreet - Woodland 400 kV Line Refurbishment 
Refurbish/ 

Replace 
126.4              

Galway, 

Tipperary, Offaly, 

Kildare, Meath 

3 2017 

CP0437 
Belcamp 220/ 110 kV Project - New 220/ 110 kV Station 

to the East of Finglas 220/110 kV Station 
New Build 10*              Dublin 3 2017 

CP0693 Baroda 110 kV Station - 2 New 110 kV Bays 
Uprate/ 

Modify 
0               Kildare 2 2020 

CP0692 Inchicore 220 kV Station Upgrade 
Uprate/ 

Modify 
0              Dublin 2 2020 

CP0859 Cloghran - Corduff 110 kV New Cable  New Build 2.5              Dublin, Dublin 3 2016 

CP0862 
Cloghran 110 kV Station - New Cable Bay and New 

Transformer Bay  

Uprate/ 

Modify 
0               Dublin 2 2016 

CP0894 
Great Island 220 kV Station - New DSO 110/ 38 kV 

Transformer  

Uprate/ 

Modify 
0               Wexford 2 2020 

CP0872 West Dublin New 220/ 110 kV Station  New Build 0              Dublin 2 2019 

CP0869 Maynooth - Woodland 220 kV Line Refurbishment  
Refurbish/ 

Replace 
22.3               Dublin, Dublin 2 2017 

                                                      
82 30 km accounts for the proposed new 110 kV circuit between the proposed new 400/110 kV station near Portlaoise and the proposed new 110 kV station at Ballyragget, while 22 km accounts for the 

proposed 110 kV uprate to the existing Ballyragget – Kilkenny line which is currently operated at 38 kV. 
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CP0914 Meath Hill 110 kV Station – Uprate 2 DSO Transformers 
Uprate/ 

Modify 
0               Meath 2 2016 

CP0927 

(NEW) 

Clonee 220kV Station – New 220 kV Station to supply a 

demand load 
New Build 1.4 



           Meath 2 2017 

CP0928 

(NEW) 

Cloghran Phase 3, Cloghran 110 kV Station – 2 New 

Transformers and cables 

Uprate/ 

Modify 
0.7 



           Dublin 2 2016 

CP0915 

(NEW) 

Cauteen 110 kV Station – Busbar expansion and station 

development 

Uprate/ 

Modify 
0 



  
      



   
S Tipperary 2 2017 

Table C-4 Planned Projects in the South-East, Mid-East and Dublin Planning Area (33 Projects) 
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National Programmes 

There are six national programmes each with elements at various locations around the country; they are listed in Table C-5 below. 

CPNo. Project Title Type km 
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CP0752 HV Line Tower Painting - South Refurbish/ Replace 0               3 2015 

CP0788 Micafil Bushings Replacement Refurbish/ Replace 0               3 2015 

CP0786 Surge Arrestor Replacement - North Refurbish/ Replace 0               3 2016 

CP0322 Protection Upgrades at Various Stations Refurbish/ Replace 0               3 2016 

CP0857 Paint Towers Nationwide Refurbish/ Replace 0               3 2016 

CP0757 Remote Control for NCC Phase 3 Other 0                2 2016 

Table C-5 Planned National Projects at various locations (6 Projects) 
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APPENDIX D: IRISH PROJECTS IN EUROPEAN PLANS83  

How are Irish transmission projects included in ENTSO-E’s TYNDP?  

Licensed TSOs, who are members of ENTSO-E, and third party promoters propose 

transmission projects to ENTSO-E for inclusion in ENTSO-E’s TYNDP. If these projects match 

the project of pan-European significance criteria below, they are included in the TYNDP.  

Criteria for inclusion in TYNDP 

A project of pan-European significance is a set of Extra High Voltage assets, matching the 

following criteria:  

 The main equipment is at least 220 kV if it is an AC overhead line or at least 150 kV 

otherwise and is, at least partially, located in one of the 34 countries represented 

within ENTSO-E;  

 The project increases the grid transfer capability across a network boundary within 

the ENTSO-E interconnected network84 or at its borders85; 

 The grid transfer capability increase (expressed in MW) meets at least one of the 

following minimums:  

- At least 500 MW of additional Net Transfer Capacity; or  

- Connecting or securing output of at least 1 GW/ 1000 km² of generation; or  

- Securing load growth for at least 10 years for an area representing 

consumption greater than 3 TWh/ year.  

  

                                                      
83 For the avoidance of doubt, the term “Irish Projects in European Plans” refers to Irish projects in ENTSO-E’s TYNDP and RegIP NS and 

Irish projects designated Projects of Common Interest.  
84 For example, additional Net Transfer Capacity between two market areas.  
85 That is, increasing the import and/or export capability of ENTSO-E countries in relation to others.   
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EirGrid Projects in TYNDP 2016 and RegIP NS 2015 

Tables D-1 and D-2 below list the Irish projects we have proposed, that are in ENTSO-E’s 

most recent TYNDP86 2016 and RegIP NS 2015 respectively.  

Projects which have a CP No. in the table below have achieved internal capital approval and 

are also listed in Appendix C above. Projects which are labelled “n/a” are currently 

conceptual and are under investigation.   

TYNDP No. CP No. Project Title 

81 CP0466 North South 400 kV Interconnection Development 

82 CP080087 Renewable Integration Development Project (RIDP) 

107 n/a Ireland - France Interconnector (Celtic Interconnector) 

Table D-1 Our projects in European TYNDP 2016 

 

CP No. Project Title 

CP0732 The Grid Link Project88 

n/a 
Project to Reinforce the Greater Dublin Area (Dunstown - 

Woodland corridor) 

CP0721 The Grid West Project 

 

CP0399 

CP0726 

Shannon Crossings: 

Moneypoint - Kilpaddoge 220 kV New Cable 

Moneypoint - Knockanure 220 kV Project  

Table D-2 Our projects in European RegIP NS 2015 

  
                                                      
86 TYNDP 2016 is currently in draft version - the draft TYNDP 2016 was recently published for consultation and the finalised version of the 

document is expected imminently 
87 CP0800 is the North West Project only i.e. the first phase of RIDP.  
88 This project has changed in scope and we are progressing with a new innovative Regional Solution 
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Third Party Projects in TYNDP 2016 

Table D-3 below lists the Irish projects proposed by third parties that are included in 

ENTSO-E’s TYNDP89  2016.  

TYNDP No. Project Title 

189 Irish Scottish Links on Energy Study 

(ISLES) 

286 Greenlink 

287 Greenwire South 

289 Marex UK-Ireland 

290 Greenwire North 

292 Greenconnect 

Table D-3 Third Party projects in European TYNDP 2016 

  

                                                      
89 TYNDP 2016 is currently in draft version - the draft TYNDP 2016 was recently published for consultation and the finalised version of the 

document is expected imminently 
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Irish Projects of Common Interest (PCIs)90  

The EC oversees the designation of Projects of Common Interest (PCI). To be eligible for PCI 

status, inclusion in the last available TYNDP is an explicit condition. Table D-4 below lists 

the Irish Projects of Common Interest.   

PCI No. TYNDP No. Project Title 

2.13.1 81 North South 400 kV Interconnection Development 

2.13.2 82 Renewable Integration Development Project (RIDP) 

1.6 107 Ireland - France Interconnector (Celtic Interconnector) 

1.9.2 189 Irish - Scottish Isles 

1.9.1 286 Greenlink IE-GB 

Table D-4 Irish Projects of Common Interest 

Irish e-Highway 2050 projects91 

The e-Highway2050 is a study project funded by the EC aimed at building a development 

plan for the European transmission network from 2020 to 2050. The development plan 

supports the EU’s overall policy objectives with regard to energy and decarbonising the 

European economy. Table D-5 below lists the Irish projects included in the e-Highway 2050 

plan. 

  

                                                      
90 http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:JOL_2016_019_R_0001&from=EN  

91 http://www.e-highway2050.eu/e-highway2050/  

http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:JOL_2016_019_R_0001&from=EN
http://www.e-highway2050.eu/e-highway2050/
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TYNDP No. Project Title 

81 North South 400 kV Interconnection Development 

82 Renewable Integration Development Project (RIDP) 

107 Ireland - France Interconnector (Celtic Interconnector) 

Table D-5 Irish projects in e-Highway 2050 plan 

How are Irish and European Plans related? 

It is worth highlighting how the Irish TDP and the European plans and designations are 

related. Figure D-1 below illustrates the relationship. All our capital projects, irrespective of 

size, are described in the TDP.  

Only high voltage projects that involve a large increase in transmission capacity are 

included in European plans. Of those only a small number of large cross border projects 

which increase the import and/ or export capability of ENTSO-E countries are designated 

Projects of Common Interest.   

 

Figure D-1 Relationship between Irish and European Plans 
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APPENDIX E: REFERENCES  

Our published documents 

I. TDP 2012, July 2013 

II. TDP 2015, March 2016 

III. TSSPS, May 2016 

IV. Grid25 - Grid Development Strategy, October 2008 

V. Grid Development Strategy Review - Your Grid, Your Views, Your Tomorrow, March 

2015 

VI. Ireland’s Grid Development Strategy – Your Grid, Your Tomorrow, January 2017 

VII. All Island TYTFS 2015-2024, May 2016 

VIII. Grid25 IP, May 2012 

IX. Strategic Environmental Assessment, May 2012 

 

ENTSO-E published documents 

X. Draft TYNDP 2016 for public consultation, consultation closed in September 2016 

XI. RegIP North Sea, October 2015 

 

National Legislation  

XII. Electricity Regulation Act, 1999 

XIII. Planning and Development Act, 2000 (as amended) 

XIV. Strategic Infrastructure Act, 2006 

XV. Statutory Instrument No. 445 of 2000, European Communities (Internal Market in 

Electricity) Regulations  

XVI. Statutory Instrument No. 60 of 2005, European Communities (Internal Market in 

Electricity) Regulations  
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XVII. Statutory Instrument No. 147 of 2011, European Communities (Renewable Energy) 

Regulations 

 

European Legislation 

XVIII. Birds and Natural Habitats Regulations, 2011 

XIX. Cross-border Exchanges in Electricity Regulation (EC) No 714/ 2009  

XX. Environmental Impact Assessment Directive  

XXI. Habitats Directive 

XXII. Internal Market in Electricity Directive 2009/ 72/ EC  

XXIII. Promotion of the Use of Energy from Renewable Resources Directive 2009/ 28/ EC  

XXIV. Energy Efficiency Directive 2012/ 27/ EC 

 

C.E.R. published documents  

XXV. TSO Licence granted to EirGrid 

XXVI. CER/ 15/ 296; Decision on TSO and TAO Transmission Revenue for 2016 to 2020, 

December 2015 

 

Government published documents 

XXVII. National Spatial Strategy for Ireland 2002-2020, November 2002 

XXVIII. Energy White Paper, 2015 

XXIX. Government Policy Statement on the Strategic Importance of Transmission and 

Other Energy Infrastructure, July 2012 


