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1. Introduction 

1.1. The EirGrid Development Process 

EirGrid understands that the complexity of electricity transmission projects benefit from use of a 

consistent planning process to allow informed decision-making to take place. Each project 

therefore progresses through the same six-step process, providing an opportunity for 

engagement and evaluation to be carried out at regular intervals. 

 

This process, named Have Your Say, is made up of the following six steps: 

 

1) Is there an issue that may need grid development? 

2) What technical solutions can meet the needs of this project? 

3) Which is the best choice of technology and what route could it take? 

4) Where exactly should we build it? 

5) The planning process 

6) Construction, energisation, and benefit sharing 

This approach is designed to meet EirGrid’s development strategy as well as its legal obligations 

under the Planning and Development (Strategic Infrastructure) Act 2006 and the Aarhus 

Convention.  

1.2. Capital Project 966  

The planned connection of new data centres across Meath, Kildare and Dublin has led to an 

increased demand for electricity in the east of the country. A significant amount of Ireland’s 

electricity is generated in the south and south west, and as a result power is mainly transported 

to the east via two high-voltage power lines: 

• From Moneypoint in Clare to Dunstown substation in Kildare; 

• From Moneypoint in Clare to Woodland substation in Meath. 

The transportation of increased amounts of electricity on these two lines could have a negative 

impact on the security of supply, as the loss of one of the lines would result in major power 

disruption. EirGrid is therefore proposing to ensure resilience of supply by strengthening the 

electricity network between Dunstown and Woodland. A full overview of the project is 

available here on the EirGrid website.  

1.3. The Current Stage of Engagement 

Capital Project 966 (CP966) is currently in Step 2 of EirGrid’s six-step Have Your Say engagement 

process. Step 1 consisted of a Needs Report that identified the transmission network problem 

outlined above. The aim of Step 2 is to evaluate possible technological options to meet the 

needs identified, concluding with the development of a shortlist of options to be evaluated in 

more detail in Step 3.                                                                                                                                                                                         

 

In Step 2 Part A, EirGrid longlisted the options for possible new lines using two criteria: technical 

performance and economic performance. As a result, EirGrid arrived at five best performing 

http://www.eirgridgroup.com/the-grid/projects/capital-project-966/the-project/
http://www.eirgridgroup.com/__uuid/7d658280-91a2-4dbb-b438-ef005a857761/EirGrid-Have-Your-Say_May-2017.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/Step-1-Needs-Report-Capital-Project-966.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/Step-2-Part-A-Options-Report-Capital-Project-966.pdf
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options: 

1) Dunstown – Woodland - Uprate of existing 220 kV overhead lines to 400 kV 

2) Dunstown – Woodland - New 400 kV overhead line 

3) Dunstown – Woodland - New 220 kV overhead line 

4) Dunstown – Woodland - New 220 kV underground cable 

5) Dunstown – Woodland - New 400 kV underground cable 

In Part B of Step 2 EirGrid will evaluate these options further, assessing each one aginst the 

following criteria: 

• Technical performance 

• Economic performance 

• Environmental aspects 

• Deliverability aspects 

• Socio-Economic aspect 

EirGrid carried out stakeholder engagement between Part A and Part B of Step 2 as the 

proposed list of options can be influenced by stakeholders if reasonable justification is provided. 

See Figure 1 below for an illustration of Step 2. 

 

Figure 1: Breakdown of Step 2 

 

1.4. Step 2 engagement plan 

EirGrid developed a Step 2 engagement plan to seek out, document and incorporate 

feedback from members of the public on the choice of technology and location for Capital 

Project 966. The engagement was also intended to build support for the project among 

strategic stakeholders such as government, political parties, community groups and 

representative bodies.  

 

More generally, the engagement exercise provided the opportunity for EirGrid to highlight the 

potential economic benefits of upgrading the grid, by addressing the need identified in Step1. 

 

EirGrid’s approach to engagement as outlined in the plan was to: 

• Communicate clearly in plain English with people who engaged with the project, 

Part A 

•Technology 
Overview, 
create a 
longlist of 
solution 
options 

Part A 

•Technical 
screening 
studies 

Part A 

•Comparison 
of all 
technical 
viable 
options 
using two 
criteria 

Part B 

•Comparison 
of 
remaining 
options 
using five 
criteria 

Part B 

•Shortlist of 
best 
performing 
options to 
bring 
froward to 
Step 3 
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setting out the various ways engagement can influence the decision-making 

process; 

• Provide sufficient time and information for respondents to be able to influence 

project plans; 

• Describe clearly the wide variety of factors that influence any decisions made. 

EirGrid planned to launch an eight-week public consultation and engagement on 23 

November 2018, focussing on two key locations, Meath and Kildare, by issuing press releases to 

local media in both counties. Other means that were designed to inform and engage with the 

public included: 

• Sharing of up-to-date photography with media outlets and for social media; 

• A dedicated CP966 section on EirGrid’s website; 

• Distribution of a brochure via the EirGrid website, as well as hard copies printed 

and made available to the public and stakeholders; 

• Utilising EirGrid’s social media platforms as a means of communicating 

information about the project, public events and feedback channels, but not 

as a means of collecting feedback; 

• A helpline with staff briefed to receive project-specific calls. 

EirGrid also planned to deploy its Mobile Unit in Meath and Kildare early in the New Year, with 

details of appearances to be publicised in local media to inform the public.  

 

The engagement plan also refers to research undertaken prior to the start of the consultation to 

understand resident and business attitudes towards grid development. Although the plan 

envisaged that the report would be circulated, it was not subsequently sent out to external 

parties, but was used internally to inform EirGrid’s understanding of stakeholder views on key 

economic investment decisions in the region. 

 

1.5. Strategic Stakeholders 

Listed below are strategic stakeholders identified for this project, as included in the 

engagement plan.  

 

• Department of Communications, Climate Action and Environment (DCCAE) 

• Dept. of Business, Enterprise and Innovation 

• Kildare County Council Chief Executive 

• Meath County Council Chief Executive 

• Kildare Public Participation Network Officer 

• Meath Public Participation Network Officer 

• Kildare Elected Reps (Cllrs, TDs, Senators, MEPs) 

• Meath Elected Reps (Cllrs, TDs, Senators, MEPs) 

• Kildare Chamber of Commerce CEO 

http://www.eirgridgroup.com/the-grid/projects/capital-project-966/the-project/
http://www.eirgridgroup.com/site-files/library/EirGrid/EirGrid-Capital-966-Project-Brochure.pdf
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• Meath Chamber of Commerce CEO 

• Eastern and Midlands Regional Assembly 

• Chambers Ireland 

• Industrial Development Authority (IDA) 

• Irish Business and Employers Confederation (IBEC) 

• Commission for Regulation of Utilities (CRU) 

• Irish Farmers’ Association (IFA) 

• Equine industry 
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2. Engagement Activities 

2.1. Engagement at a Glance 

 

2.2. Communication Activities 

2.2.1. Email Correspondence 

The EirGrid project team managed an inbox where members of the public and other strategic 

stakeholders could submit responses to the consultation.  

 

On 23 November strategic stakeholders including TDs, Senators, MEPs, and Local Councillors 

were sent information from the EirGrid project team about Capital Project 966. Some of this 

communication resulted in meetings with strategic stakeholders as outlined in 2.3.1 below.  

 

Additionally, EirGrid staff members answered various queries and provided members of the 

public with information relating to CP966; the content of this is further discussed in chapter 3 

below.  

2.2.2. Media 

An invitation for members of the public to engage with the project was sent out via a press 

release to the following publications: 

 

• Kildare Nationalist 

• Kildare Post 

• KFM 

• Meath Chronicle 

• Meath Topic 

• LMFM 

• Irish Times 

Following the issue of the press release, articles were featured in Kildare FM, the Meath 

Activity Reach 

Email correspondence with strategic strakeholders 24 

Media 7 

Social media Facebook, Twitter, LinkedIn 

Meetings 9 

Written feedback including queries on the project 11 
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Chronicle, LMFM and the Irish Times (see Appendix C) 

2.2.3. Social Media 

EirGrid ran a social media campaign across their corporate Facebook, LinkedIn and Twitter 

accounts explaining how stakeholders could provide feedback on the project.  

2.3. Engagement Activities 

This section summarises the engagement activities undertaken by EirGrid as part of the 

engagement process. 

2.3.1. Meetings 

EirGrid arranged meetings from March 2018 onwards with stakeholders who have a specific 

interest in the development of CP966: 

 

• Department of Communications, Climate Action and Environment (DCCAE) 

• Industrial Development Authority (IDA) 

• Kildare County Council 

• Eastern & Midlands Regional Assembly Office 

• Meath County Council 

• Kildare County Council 

• Ratoath Municipal District Meath County Council 

• Matt Carthy MEP, Cllr Michael Gallagher, Cllr Maria Uí Ruairc & Cllr Darren O'Rourke 

 

Due to the relatively early stage of this project, the planned engagement with strategic 

stakeholders consisted primarily of presenting materials and providing briefs. Notes from these 

meetings are included in Appendix E below. 

 

While EirGrid planned to deploy its Mobile Unit in Meath and Kildare early in the New Year 2019, 

it was ultimately not deployed as the geographic spread was deemed to be too large this early 

on in the project. 

2.3.2 Written Feedback 

Over the course of the consultation period written feedback was received from four strategic 

stakeholders: 

• Bord Gáis Energy (BGE) 

• Regina Doherty TD 

• Martin Heydon TD 

• Cllr. Damien O'Reilly 

Additionally, queries were raised by five members of the public and two strategic stakeholders: 

• Frank O’Rourke TD 

• Cllr. Michael Gallagher 
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3. Overview of Engagement Feedback 

Strategic stakeholders who responded to the consultation agree with the need case for 

infrastructure improvements, while some also express preferences for specific methods to 

deliver these improvements. A few prefer use of the existing network to carry out the 

improvements.  

 

Regina Doherty TD, Minister for Employment Affairs & Social Protection, on behalf of her Meath 

East constituents, expresses a preference for upgrading the existing 220kV line to 400kV. She 

believes that this route is shorter than other options, and further away from residential homes. 

Additionally, Councillor Damien O’Reilly, Meath County Council, expresses support for the use 

of underground cables. 

 

Bord Gáis Energy support the need case for CP966, but want to know the extent to which 

EirGrid would need to invest in infrastructure developments in Greater Dublin as well as in the 

South West of Ireland in the future. It offers suggestions for how EirGrid could improve its service 

provision to ensure that Greater Dublin as well as other areas such as the South West are 

appropriately equipped to receive a service that is not reliant on Local Reserve Service 

Agreements (LRSAs). Additionally, it would like further research to be carried out to understand 

whether it is preferable to invest in network reinforcements or generation investments.  

 

Most residents and strategic stakeholders who responded requested further information from 

the EirGrid project team about particular aspects of the project, or how the project as a whole 

would develop, on a range of topics including: 

• Undergrounding: Local residents are interested in whether underground cables 

would be used in certain areas, referring specifically to the conversion of 

overground pylons to underground cables in Celbridge; Councillor Damien 

O’Reilly notes that undergrounding of cables has been employed between Rush 

and Woodland. 

• Cables: One strategic stakeholder queries whether the cables for the 

underground option would be AC or DC. Additionally, one resident feels that if an 

undergrounding option is pursued then EirGrid should install fibre cables to 

improve internet coverage for local residents. 

• Communication: A few respondents feel that the online information provided was 

insufficient, with one member of the public describing it as “vague” and 

commenting that the maps were not detailed enough. There were also requests 

for maps that demonstrate the route options from Martin Heydon TD, as well as 

local landowners, especially farmers who want to know if their land could be 

affected. Frank O'Rourke TD also requests a map of the existing lines that are 

proposed to be updated, while one member of the public asked for detailed 

map references including folio numbers.  

• Roads: Residents would like to know whether the roads in their local area could be 
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dug up to facilitate the undergrounding of cables.  

• Environment: Martin Heydon TD expresses concern about the potential impact on 

fhte environment, specifically with regards to ensuring the protection of the 

landscape in Kildare, and additionally requesting the utilisation of the existing 

under and overground network as much as possible.  
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Appendix A: Key Messages Given to Stakeholders 

Below is the key information that EirGrid sent to strategic stakeholders on 23 November 2018 

when the consultation began, as well as the project press release. This information was also 

used when providing information to other stakeholders who emailed the CP966 consultation 

inbox. 

 

I am writing to inform you that EirGrid today are announcing that we are commencing 

consultation on a new electricity infrastructure project – Capital Project 966 (CP966) in 

Kildare and Meath – which will strengthen the grid in the east of the country. A press 

statement has issued to the media and is below for information.  

 

This proposed development will help transfer electricity to the East Leinster region and 

distribute it within the network in Meath, Kildare and Dublin to facilitate the growing 

demand for electricity. This project will secure energy supply in Meath, Kildare and 

Dublin and underpin economic growth in the region.  

 

The project, known as EirGrid Capital Project 966, is likely to involve building a new 

circuit that links the Dunstown(Kildare) and Woodland(Meath) substations. The Project is 

at a very early stage of development and the project team are currently evaluating 

five possible technology options - both overhead and underground - that would link the 

two substations. 

 

The Options included; 

 

-        Upgrade of an existing 220 kV line to 400 kV  

 

-        A new 400 kV overhead line 

 

-        A new 220 kV overhead line 

 

-        A  new 220 kV underground cable, and  

 

-        A new 400 kV underground cable. 

 

These options will be evaluated against a set of five criteria: technical, economic, 

environmental, deliverability and socio-economic. Based on this, a shortlist of options 

will be put forward for more detailed evaluation and analysis. 

 

The public and other stakeholders can provide feedback to the project team which will 

form part of the overall evaluation. This first phase of consultation starts today and runs 

for 10 weeks. Feedback can be provided to the project team at www.eirgrid.com 

<http://www.eirgrid.com>  or by emailing leinstergridprojects@eirgrid.com. The closing 

date for feedback is Friday February 1st.  
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Please note that this is only the first consultation phase of many. We’ll be out on the 

ground consulting and expect to be engaging with communities and landowners 

across the region over the coming years as we review potential corridors and routes 

between both stations. 

Over the coming period, if you would like to get further information on the project, 

please contact me at padraig.slyne@eirgrid.com or on 085 8772888.  

 

 

Kind Regards 

 

Pádraig Slyne 

 

Press release 

EirGrid Begins Consultation on a New Electricity Infrastructure Project 

 

November 23 - EirGrid is beginning public consultation on a new electricity infrastructure 

project that will strengthen the grid in the east of the country. 

 

This proposed development that will help to transfer electricity to the east of the 

country and distribute it within the network in Meath, Kildare and Dublin.  

 

The project will help meet the growing demand for electricity in the East. This growth is 

due to increased economic activity and the planned connection of new data centres 

in the region. 

 

EirGrid spokesperson David Martin said: “A significant number of Ireland’s electricity 

generators are located in the South and South West. This is where many wind farms and 

some modern, conventional generators are located. This power needs to be 

transported to where it is needed.” 

 

Power is currently transported cross-country on two 400 kV lines from the Moneypoint 

station in Clare to the Dunstown substation in Kildare and Woodland substation in 

Meath. 

 

Transporting increased amounts of electricity on these 400 kV lines could cause 

problems that would affect the security of electricity supply throughout Ireland, 

particularly if one of the lines is lost unexpectedly. 

 

The project, known as EirGrid Capital Project 966, is likely to involve building a new 

circuit that links the Dunstown and Woodland substations. It is at a very early stage of 

development. The project team is evaluating five possible technology options, both 

overhead and underground, that link the two substations. 

 

They are an upgrade of an existing 220 kV line to 400 kV; a new 400 kV overhead line; a 

new 220 kV overhead line; a new 220 kV underground cable, and a new 400 kV 
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underground cable. 

 

These options will be evaluated against a set of five criteria: technical, economic, 

environmental, deliverability and socio-economic.  

 

The public and other stakeholders can provide feedback to the project team which will 

form part of the overall evaluation.  

 

Based on this, a shortlist of options will be put forward for more detailed evaluation and 

analysis. 
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Appendix B: Social Media Engagement 

Example of a twitter post: 

 

 

 

Example of a LinkedIn post: 
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Example of a facebook post: 
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Appendix C: Media Articles 

 

Excerpt from the Irish Times: 
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Excerpt from the Irish Times: 
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Excerpt from LMFM: 
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Excerpt from Meath Chronicle: 
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Appendix D: Statement from the IDA 

Below is a transcript of the quote provided by the IDA which was used by EirGrid in press 

releases and other media communications:  

 

In order to continue to win investment for Ireland, we need to have adequate 

commercial energy capacity to service potential future investments, so IDA Ireland 

views the publication of the consultation on EirGrid Capital Project 966, a key 

investment to upgrade the national electricity grid in the Kildare, Dublin and Meath 

area, as a positive step forward. 

 

A modern and stable infrastructure with capacity to meet future industry needs is 

critical if Ireland is to maintain its international competitiveness. The last three years 

have seen record job creation numbers within the IDA Ireland client portfolio, but we 

cannot take this investment for granted, companies will go elsewhere unless we 

maintain an environment that is conducive to doing business. 

  



 

  

Appendix E: Stakeholder engagement meeting notes 

Strategic Stakeholder  Representation Purpose of Engagement Material Presented Notes 

Department of 

Communications, 

Climate Action and 

Environment (DCCAE) 

 

Senior department 

officials 

Information on progress in 

Step 2 

 

Oral presentation 

 

Supportive 

Industrial 

Development 

Authority (IDA) 

Strategic Policy 

Manager, Head of 

Technology 

Consumer & 

Business Services, 

Head of Property 

Information on progress in 

Step 2 

 

Step 2 Stakeholder 

Presentation 

Very supportive 

Kildare County 

Council 

County Manager Information on progress in 

Step 2 

 

Step 2 Stakeholder 

Presentation 

Supportive 

Eastern & Midlands 

Regional Assembly 

Office 

 

Senior Planner Information on progress in 

Step 2 

 

Step 2 Stakeholder 

Presentation 

Very supportive. Will formally express 

support in publication of Regional 

Spatial & Economic Strategy 

document. 

Meath County Council County Manager Information on progress in 

Step 2 

 

Step 2 Stakeholder 

Presentation 

Broadly supportive 

Kildare County Cllr Rob Power Information on progress in Step 2 Stakeholder Broadly supportive. Was seeking 

clarification about the options and 
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Council Step 2 

 

Presentation next steps. 

Ratoath Municipal 

District Meath County 

Council 

 

Councillors Maria 

Murphy (Chair), 

Brian Fitzgerald, Nick 

Killian, Gerry 

O’Connor, Damien 

O’Reilly, Gillian 

Toole & Maria Uí 

Ruairc 

Information on progress in 

Step 2 

 

Modified Step 2 

Stakeholder 

Presentation  

Broadly supportive in terms of the 

need. Expressed view of preferancees 

to new infrastructure to be 

underground or maximising existing 

infrastructure. 

 

Matt Carthy MEP,  Matt Carty MEP, Cllr 

Michael Gallagher, 

Cllr Maria Uí Ruairc 

& Cllr Darren 

O'Rourke 

Information on progress in 

Step 2, NSIC 

 

Modified Step 2 

Stakeholder 

Presentation 

EirGrid gave an update on the project. 

Catherine Murphy TD Catherine Murphy 

TD 

Information on progress in 

Step 2, CP1029 

Modified Step 2 

Stakeholder 

Presentation 

She was happy to receive the 

overview and would welcome any 

future information on the project. 



P
g
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Appendix F: Written Feedback from Strategic 

Stakeholders  

The following are the written responses from strategic stakeholders that were sent to the CP966 

consultation inbox. Queries are detailed in Chapter 3 above but not included below. 

 

D1 Strategic Stakeholder 

 

Dear Liam, 

 

I believe any proposal should be underground as per Rush to Woodland at the 

moment.    

 

Thanks, 

 

Damien  

 

Cllr. Damien O'Reilly 

Ratoath Municipal District 

Meath County Council  

 

D2 Strategic Stakeholder  

 

To whom it may concern, 

 

I am writing to you to outline my views on Eirgrid's 'Capital Project 966' as a TD for the 

Meath East Constituency. I welcome Eirgrid's attempts to strengthen the grid in the east 

of the country, and I especially welcome this public consultation at such an early stage 

in the proposed development. 

 

Out of the five options proposed, the preferred option of the residents I have spoken to 

is the upgrade of an existing 220kv line to 400kv line, specifically the Gorman — 

Maynooth 220kv line marked in Red in the 'Northern Section' map supplied by Pádraig 

Slyne. I believe this option will be the strongest when evaluated against your five 

criteria, technical, economic, environmental, deliverability and socio-economic. The 

other proposed existing line for upgrade is a significantly longer route, and passes much 

closer to the residential areas of Batterstown, Dunboyne and Maynooth and as such 

would not be at all favourable. 

 

Should a new line be the chosen development (as per option 2,3,4 and 5), I strongly 

support the undergrounding options. The people and land owners of County Meath 

have previously expressed their opinions on this and, while CP966 is a different project, I 

believe these opinions still stand. 

 

I look forward to the next update on the results of this public consultation.  
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Kind Regards, 

  

Regina Doherty TD 

Minister for Employment & Social Protection 

 

D3 Strategic Stakeholder  

 

Dear Sir, Madam, 

 

Bord Gáis Energy (BGE) welcomes the opportunity to respond to the above referenced 

consultation and the insight given on this project. We commend the various steps and 

plans undertaken by EirGrid, particularly in recent years, to enhance the transparency 

of network plans and stakeholder engagement in their various projects. Documents 

such as the 2017 Grid Development Strategy, Transmission Development Plans and 

Forecast Statements and EirGrid’s ‘Have Your Say’ all help to add transparency and 

confidence in the network planning process. 

 

With regard to the Capital Project 966 itself, we support this project in the context of the 

intention to enhance the network such that more power outside Dublin can be 

distributed within the network in Dublin (as well as Kildare and Meath under this project). 

 

However, developments in the market over the last 18 months or so, in particular the 

awarding of Local Reserve Service Agreements (LRSAs) which has major consumer cost 

impacts and undermines the level playing field in the wholesale electricity market, raise 

significant concerns. We also note the CRU’s and EirGrid’s plans for “Accelerated 

transmission reinforcement of the Dublin Region” (per section 3.9 of the CRU’s October 

2018 Dublin Security of Supply paper1) and the instructions to EirGrid under 

CRU/17/3462 with regard to pro-actively examining areas at risk of local security of 

supply and a range of options to relax or resolve them. It is unclear to us as to what 

stage the relevant analysis and projects (including this project) are at. 

 

In this context, we would like insight and a better sense of whether or how Capital 

Project 966 forms part of a wider plan that addresses existing constraints in Greater 

Dublin and future known issues with expected rising demand? It would be useful to see 

analysis from EirGrid on the overall future issue, the resolution options and how these 

options are going to be scoped and prioritized. 

 

Ultimately, BGE would like to see EirGrid’s plans around reinforcements or developments 

for the Dublin area such that there will be no further reliance on LRSAs to secure 

electricity supply. The system needs to support, not constrain, market outcomes if the 

concentration of market power in the hands of a small number of market participants is 

to be avoided. Together, competitive market outcomes and network reinforcements 

should deliver security of supply and negate the need for LRSAs to play a role in security 

of electricity supply. 
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While the obvious short-term focus, given recent security of supply concerns, is on the 

Greater Dublin area, we also need to consider precautions against the potential need 

for future LRSA type agreements elsewhere in the network. BGE urges that consideration 

is given in the near future to whether and when similar issues will arise down the line in 

other areas outside Greater Dublin such as the South West. We would like to better 

understand EirGrid’s analysis and specific plans for such areas with detailed insight into 

how network reinforcement/ development will alleviate potential or actual constraints 

and congestion. 

 

1 Dublin Security of Supply: Measures to mitigate the risk of disorderly exit, CRU/18/228, 

5/10/2018 

2 Regulatory Approach to Maintaining Local Security of Supply in Electricity, 

CRU/17/346, 18/12/2017 

 

In conclusion, BGE welcomes steps and plans taken by EirGrid in recent years to 

enhance transparency in network planning. Given developments in the market over 

the past 18 months, it is clear that the system is not optimal in supporting market 

outcomes however, hence the need for LRSAs has arisen. An alternative view could be 

that the market is not designed to reflect the system6. 

 

Either way, we believe that the TSO should undertake a piece of work, incorporating 

this Capital Project 966, to understand what level of network investment would be 

required to alleviate existing constraints and to meet the expected increase in demand 

in the Dublin area so that we can then understand whether it is more economical to 

pursue network reinforcements or look to generation investments. 

 

I hope that you find the above suggestions and commentary helpful. BGE would 

welcome the opportunity to discuss the issues raised above further with you but in the 

meantime please do not hesitate to contact me should you wish to discuss any issue 

therein further. 

 

Yours faithfully, 

Julie-Anne Hannon 

Senior Manager 

Regulatory Affairs 

Bord Gais Energy 

 

D4 Strategic Stakeholder 

 

Phase 1 of public consultation 

 

I understand this is the first phase of consultation as possible solutions are considered to 

strengthen the grid in the east of the country. While further information will become available as 

the project progresses, I wanted to make some initial comments on the project. 

 

I want to see the future economic growth potential of Kildare secured. However I also 
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want to ensure that our local landscapes and environment are protected. For that 

reason the option to upgrade the existing lines or one of the underground options 

would be the most preferable. 

 

Regards 

 

Martin Heydon TD 

Fine Gael, Kildare South 

 


