

13/8/2012 - 2/9/2012

OUTAGE ID	Plant TRANSFORMER	Week 32	Week 33							Week 34							Week 35							
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-AD-T2102-01	AGHADA T2102																							
TO-12-ARK-T2101-02	ARKLOW T2101																							
TO-12-ARK-T2102-02	ARKLOW T2102																							
TO-12-CKM-T2101-01	C/MINES T2101 (NDCC)																							
TO-12-FIN-T2102-03	FINGLAS T2102																							
TO-12-FIN-T2102-01																								
TO-12-FLA-T2101-02	FLAGFORD T2101																							
TO-12-INC-T2101-01	INCHICORE T2101 (NDCC)																							
TO-12-KLN-T2102-03	KILLONAN T2102																							
TO-12-KLN-T2104-02	KILLONAN T2104																							
TO-12-KLN-T2104-03																								
TO-12-LOU-AT2-02	LOUTH AT2																							
TO-12-LOU-T2102-03	LOUTH T2102																							
TO-12-LOU-T2103-02	LOUTH T2103																							
TO-12-MP3-T4202-01	M/POINT T4202																							
TO-12-MAY-T2101-03	MAYNOOTH T2101																							
TO-12-MAY-T2102-02	MAYNOOTH T2102																							
TO-12-MAY-T2103-03	MAYNOOTH T2103																							
TO-12-PB-TF3-01	POOLBEG TF3 (NDCC)																							
TO-12-PB-TF4-01	POOLBEG TF4 (NDCC)																							
TO-12-RAF-T2102-02	RAFFEEN T2102																							
TO-12-TB-T2102-02	TARBERT T2102																							

OUTAGE ID	Plant 275kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-LOU-TAN2-02	LOUTH TANDERAGEE 2																							

OUTAGE ID	Plant 220kV FEEDER	Week 32			Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	
TO-12-CKM-ISH-01	C/MINES IRISHTOWN																								
TO-12-CDU-WOO-1-02	CORDUFF WOODLAND 1																								
TO-12-CDU-WOO-1-01																									
TO-12-CDU-WOO-2-02	CORDUFF WOODLAND 2																								
TO-12-DSN-MAY1-01	DUNSTOWN MAYNOOTH 1																								
TO-12-GI-KLS-01	GT/ISLAND KELLIS																								
TO-12-INC-ISH-01	INCHICORE IRISHTOWN																								
TO-12-INC-PB-2-01	INCHICORE POOLBEG 2																								
TO-12-KLN-TB-01	KILLONAN TARBERT																								
TO-12-LOU-WOO-02	LOUTH WOODLAND																								
TO-12-LOU-WOO-03																									
TO-12-LOU-WOO-01																									
TO-12-MP-PRO-01	M/POINT PROSPECT																								

OUTAGE ID	Plant 110kV FEEDER	Week 32	Week 33							Week 34							Week 35							
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-AGL-ENN-02	AGANNYGAL ENNIS																							
TO-12-AD-WHI-02	AGHADA WHITEGATE																							
TO-12-AD-WHI-01																								
TO-12-AHA-KLN2-02	AHANE KILLONAN 2 (SDCC)																							
TO-12-AHA-KLN2-01																								
TO-12-AA-ENN-02	ARDNACRUSHA ENNIS																							

OUTAGE ID	Plant	Week 32							Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su					
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2					
		110kV FEEDER																											
TO-12-ARI,T-COS-03	ARIGNA tee C/ON/SHANNON																												
TO-12-ARK-SHE2-03	ARKLOW SHELTON ABBEY 2																												
TO-12-ARV-COS-03	ARVA C/ON/SHANNON																												
TO-12-ARV-COS-01																													
TO-12-ARV-NAV-01	ARVA NAVAN																												
TO-12-ATH-LA-01	ATHLONE LANESBORO																												
TO-12-BDN-CUL-01	BALLYDINE CULLENAGH																												
TO-12-BAN-DMY-02	BANDON DUNMANWAY																												
TO-12-BRY-RAF1-02	BARNAHELY RAFFEEN 1 (SDCC)																												
TO-12-BDA-NEW-02	BARODA NEWBRIDGE																												
TO-12-BLK,T-BLK-02	BLAKE tee BLAKE																												
TO-12-BLK,T-MAY-01	BLAKE tee MAYNOOTH																												
TO-12-BLK,T-NEW-02	BLAKE tee NEWBRIDGE																												
TO-12-BLK,T-NEW-03																													
TO-12-BOL-ENN-02	BOOLTIAGH ENNIS																												
TO-12-COS-FLA1-01	C/ON/SHANNON FLAGFORD 1																												
TO-12-COS-FLA2-01	C/ON/SHANNON FLAGFORD 2																												
TO-12-CLW-KLS2-02	CARLOW KELLIS 2																												
TO-12-CLW-KLS2-03																													
TO-12-CSH-ENN-03	CASHLA ENNIS																												
TO-12-CVW-COW-01	CASTLEVIEW COW CROSS																												
TO-12-CF-DRM-01	CATH/FALL DRUMKEEN																												
TO-12-CF-SRA1-01	CATH/FALL SRANANAGH 1																												
TO-12-CHA-KLN-01	CHARLEVILLE KILLONAN																												
TO-12-CLH-TRI-03	CLAHANE TRIEN																												
TO-12-CKN-KER-01	CLONKEEN K/EARAGH																												
TO-12-CRO-IA-01	COOLROE INNISCARRA																												

13/8/2012 - 2/9/2012

OUTAGE ID	Plant 110kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-MAY-RYB-01	MAYNOOTH RYEBROOK																							
TO-12-RAF-TBG1-02	RAFFEEN TRABEG 1																							
TO-12-RAT-TB-02	RATHKEALE TARBERT																							
TO-12-STR,T-CLW-03	STRATFORD tee CARLOW																							
TO-12-STR,T-CLW-02																								
TO-12-STR,T-PA-02	STRATFORD tee POLLAPHUCA																							
TO-12-STR,T-PA-03																								
TO-12-STR,T-STR-03	STRATFORD tee STRATFORD																							
TO-12-STR,T-STR-02																								
TO-12-TB-TRI-01	TARBERT TRIEN																							
TO-12-TBK,T-BOL-02	TULLABRACK tee BOOLTIAGH																							
TO-12-TBK,T-MP-02	TULLABRACK tee M/POINT																							
TO-12-TBK,T-TBK-02	TULLABRACK tee TULLABRACK																							

OUTAGE ID	Plant COUPLER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-CSH-110K1-2-02	CASHLA 110																							
TO-12-CSH-220K1-2-01	CASHLA 220 K1-2																							
TO-12-CSH-220K2-4-03	CASHLA 220 K2-4																							
TO-12-CDU-220K1-3-01	CORDUFF 220 K1-3																							
TO-12-FIN-220K1-2-02	FINGLAS 220																							
TO-12-KLN-110K1-2-02	KILLONAN 110																							
TO-12-LWD-220K1-2-01	LODGEWOOD 220																							
TO-12-LOU-220K1-2-01	LOUTH 220																							
TO-12-MP-400K1-2-02	M/POINT 400																							
TO-12-RYB-110K1-2-01	RYEBROOK 110																							
TO-12-TB-110K1-2-01	TARBERT 110																							
TO-12-TB-220K1-2-01	TARBERT 220																							
TO-12-TBG-110K1-2-02	TRABEG 110																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-CBR-SVC-01	CASTLEBAR SVC																							
TO-12-DMY-CAP2-01	DUNMANWAY CAP 2																							
TO-12-LIS-CAP1-01	LISDRUM CAP1																							
TO-12-MOY-CAP2-01	MOY CAP 2																							
TO-12-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-12-TRI-CAP1-01	TRIEN CAP 1																							
TO-12-WEX-CAP2-05	WEXFORD CAP 2																							
TO-12-WEX-CAP4-02	WEXFORD CAP 4																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-BDN-MRK-1-01	BALLYDINE MERCK 1																							
TO-12-BOL-T121-02	BOOLTIAGH T121																							
TO-12-CLH-T122-01	CLAHANE T122																							
TO-12-PLA-T101/2/3/4-01	PLATIN T101/2/3/4																							
TO-12-PLA-T105-01	PLATIN T105																							
TO-12-RYB-T101-01	RYEBROOK T101																							
TO-12-RYB-T102-01	RYEBROOK T102																							
TO-12-RYB-T103-01	RYEBROOK T103																							

13/8/2012 - 2/9/2012

OUTAGE ID	Plant DSO/CUST TRAFO	Week 32							Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su					
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2					
TO-12-RYB-T104-01	RYEBROOK T104																												
TO-12-RYB-T105-01	RYEBROOK T105																												
TO-12-RYB-T106-01	RYEBROOK T106																												

OUTAGE ID	Plant GENERATOR	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-12-AD-ST101-02	AGHADA ST101																							
TO-12-ISH-T2001-03	DUBLIN BAY T2001																							
TO-12-ISH-T2001-02																								
TO-12-ISH-T2001-01																								
TO-12-CUS-T101-01	EDENDERRY T101																							
TO-12-MP-T4001-01	M/POINT T4001																							
TO-12-MP-T4002-01	M/POINT T4002																							
TO-12-MR-T101-01	MARINA T101																							
TO-12-PA-T101-03	POLLAPHUCA T101																							
TO-12-PA-T101-02																								
TO-12-TB-T102-02	TARBERT T102																							