

10/9/2012 - 30/9/2012

OUTAGE ID	Plant  TRANSFORMER	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-ARK-T2101-02	ARKLOW T2101																							
TO-12-ARK-T2102-02	ARKLOW T2102																							
TO-12-CKM-PST-01	C/MINES PST																							
TO-12-FIN-T2101-01	FINGLAS T2101																							
TO-12-FIN-T2102-03	FINGLAS T2102																							
TO-12-FLA-T2101-02	FLAGFORD T2101																							
TO-12-GI-T2101-03	GT/ISLAND T2101																							
TO-12-GI-T2102-02	GT/ISLAND T2102																							
TO-12-KLS-T2101-01	KELLIS T2101																							
TO-12-KLN-T2104-04	KILLONAN T2104																							
TO-12-LOU-AT1-01	LOUTH AT1																							
TO-12-LOU-AT2-03	LOUTH AT2																							
TO-12-LOU-AT3-01	LOUTH AT3																							
TO-12-LOU-T2102-03	LOUTH T2102																							
TO-12-LOU-T2103-02	LOUTH T2103																							
TO-12-LOU-T2104-01	LOUTH T2104																							
TO-12-MAY-T2101-01	MAYNOOTH T2101																							
TO-12-OST-T4202-03	OLDSTREET T4202																							
TO-12-RAF-T2101-03	RAFFEEN T2101																							
TO-12-SH-T2101-01	S/BRIDGE T2101																							
TO-12-SH-T2102-01	S/BRIDGE T2102																							
TO-12-WOO-T4202-02	WOODLAND T4202																							

OUTAGE ID	Plant  400kV FEEDER	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-MP-OST-03	M/POINT OLDSTREET																							
TO-12-OST-WOO-06	OLDSTREET WOODLAND																							
TO-12-PRN-WOO-01	PORTAN WOODLAND																							

OUTAGE ID	Plant  275kV FEEDER	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-LOU-TAN1-01	LOUTH TANDERAGEE 1																							

OUTAGE ID	Plant  220kV FEEDER	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-AD-KRA1-03	AGHADA KNOCKRAHA 1																							
TO-12-AD-RAF-02	AGHADA RAFFEEN																							
TO-12-AD-RAF-01	AGHADA RAFFEEN																							
TO-12-CKM-ISH-01	C/MINES IRISHTOWN																							
TO-12-CKM-PB-01	C/MINES POOLBEG																							
TO-12-CSH-FLA-01	CASHLA FLAGFORD																							
TO-12-CSH-PRO-01	CASHLA PROSPECT																							
TO-12-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-12-CLA-TB-01	CLASHAVOON TARBERT																							
TO-12-DSN-KLS-01	DUNSTOWN KELLIS																							
TO-12-DSN-MAY1-01	DUNSTOWN MAYNOOTH 1																							
TO-12-FIN-HUN-01	FINGLAS HUNTSTOWN																							
TO-12-FIN-NW-03	FINGLAS NORTH WALL																							
TO-12-GGO-RAF-01	GLANAGOW RAFFEEN																							
TO-12-GI-LWD-02	GT/ISLAND LODGEWOOD																							
TO-12-ISH-SHL-01	IRISHTOWN S/BANKS																							

10/9/2012 - 30/9/2012

OUTAGE ID	Plant	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-KLN-TB-01	KILLONAN TARBERT																							
TO-12-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-AA-DRU-01	ARDNACRUSHA DRUMLINE																							
TO-12-ATH-SH-01	ATHLONE S/BRIDGE																							
TO-12-ATY-CLW-02	ATHY CARLOW																							
TO-12-AUG-CFM2-01	AUGHINISH CASTLEFARM 2																							
TO-12-AUG-MTN-01	AUGHINISH MONETEEN																							
TO-12-BDN-CUL-01	BALLYDINE CULLENAGH																							
TO-12-BDN-CUL-02	BALLYDINE CULLENAGH																							
TO-12-BDN-DOO-02	BALLYDINE DOON																							
TO-12-BRY-RAF1-02	BARNAHELY RAFFEEN 1 (SDCC)																							
TO-12-BK-CBR-01	BELLACORICK CASTLEBAR																							
TO-12-BK-MOY-01	BELLACORICK MOY																							
TO-12-COS-FLA2-01	C/ON/SHANNON FLAGFORD 2																							
TO-12-CLW-KLS2-02	CARLOW KELLIS 2																							
TO-12-CBG-CBR-02	CARROWBEG CASTLEBAR																							
TO-12-CSH-GAL1-02	CASHLA GALWAY 1																							
TO-12-CBR-CLN-01	CASTLEBAR CLOON																							
TO-12-CBR-DLT-02	CASTLEBAR DALTON																							
TO-12-CVW-KRA-01	CASTLEVIEW KNOCKRAHA																							
TO-12-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-12-CLH-TRI-01	CLAHANE TRIEN																							
TO-12-CLH-TRI-02	CLAHANE TRIEN																							
TO-12-CLA-CKN-01	CLASHAVOON CLONKEEN																							
TO-12-CRO-KBY-01	COOLROE KILBARRY																							
TO-12-CDU-PLA-01	CORDUFF PLATIN																							
TO-12-CDU-RYB-01	CORDUFF RYEBROOK																							
TO-12-COW-OLD1-01	COW CROSS OLD COURT 1 (SDCC)																							
TO-12-COW-RAF-04	COW CROSS RAFFEEN																							
TO-12-CUL-WAT-01	CULLENAGH WATERFORD																							
TO-12-CUN-SLI-01	CUNGHILL SLIGO																							
TO-12-DER-MAY-01	DERRYIRON MAYNOOTH																							
TO-12-DRU-ENN-04	DRUMLINE ENNIS																							
TO-12-DFR,T-DFR-01	DUNFIRTH tee DUNFIRTH																							
TO-12-DFR,T-KIN-01	DUNFIRTH tee KINNEGAD																							
TO-12-DFR,T-RNW-01	DUNFIRTH tee RINAWADE																							
TO-12-FIN-GLA W-01	FINGLAS GLASMORE W (NDCC)																							
TO-12-FLA-SLI-01	FLAGFORD SLIGO																							
TO-12-GAL-SAL-01	GALWAY SALTHILL																							
TO-12-GOL,T-CF-01	GOLAGH tee CATH/FALL																							
TO-12-GOL,T-GOL-02	GOLAGH tee GOLAGH																							
TO-12-GOL,T-LET-02	GOLAGH tee L/KENNY																							
TO-12-GI-WEX-02	GT/ISLAND WEXFORD																							
TO-12-KBY-MR2-01	KILBARRY MARINA 2																							
TO-12-KLD-MCE-01	KILDONAN MACETOWN																							
TO-12-KLN-LIM1-02	KILLONAN LIMERICK 1																							
TO-12-KTL-MAY-01	KILTEEL MAYNOOTH																							

10/9/2012 - 30/9/2012

OUTAGE ID	Plant  110kV FEEDER	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-KRA-MID-01	KNOCKRAHA MIDLETON																							
TO-12-LET-TLK-01	L/KENNY TRILICK (NDCC)																							
TO-12-LIB-MR2-01	LIBERTY ST MARINA 2 (SDCC)																							
TO-12-LIS-LOU-01	LISDRUM LOUTH																							
TO-12-MR-TBG2-02	MARINA TRABEG 2																							
TO-12-MR-TBG2-01																								
TO-12-MTN-MUN1-01	MONETEEN MUNGRET 1																							
TO-12-RAF-RSY-02	RAFFEEN RINGASKIDDY (SDCC)																							
TO-12-RAF-TBG1-02	RAFFEEN TRABEG 1																							
TO-12-RRU-SKL-04	RATRUSSAN SHANKILL																							
TO-12-STR,T-CLW-04	STRATFORD tee CARLOW																							
TO-12-STR,T-PA-04	STRATFORD tee POLLAPHUCA																							
TO-12-STR,T-STR-04	STRATFORD tee STRATFORD																							
TO-12-TB-TRL-05	TARBERT TRALEE 1																							

OUTAGE ID	Plant  COUPLER	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-ATH-110K1-2-01	ATHLONE 110																							
TO-12-CSH-110K1-2-02	CASHLA 110																							
TO-12-CF-110K1-2-01	CATH/FALL 110																							
TO-12-CLA-220K1-2-01	CLASHAVOON 220																							
TO-12-CDU-220K1-3-01	CORDUFF 220 K1-3																							
TO-12-CUL-110K1-2-01	CULLENAGH 110																							
TO-12-CUS-110K1-2-01	CUSHALING 110																							
TO-12-DSN-400K1-2-02	DUNSTOWN 400																							
TO-12-KLS-110K1-2-02	KELLIS 110																							
TO-12-KRA-110K1-2-03	KNOCKRAHA 110																							
TO-12-LA-110K1-2-01	LANESBORO 110																							
TO-12-MR-110K1-2-01	MARINA 110																							
TO-12-MAY-110K1-2-01	MAYNOOTH 110K1-2																							
TO-12-MAY-110K3-4-01	MAYNOOTH 110K3-4																							
TO-12-RAF-110K1-2-03	RAFFEEN 110																							
TO-12-RYB-110K1-2-03	RYEBROOK 110																							
TO-12-WOO-220K1-2-01	WOODLAND 220																							

OUTAGE ID	Plant  CAPACITOR/SVC	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-CBR-CAP2-02	CASTLEBAR CAP 2																							
TO-12-CBR-CAP2-03																								
TO-12-CBR-SVC-01	CASTLEBAR SVC																							
TO-12-DRU-CAP2-01	DRUMLINE CAP2																							
TO-12-KKY-CAP2-01	KILKENNY CAP2																							
TO-12-LET-CAP2-02	L/KENNY CAP 2																							
TO-12-LIS-CAP2-01	LISDRUM CAP2																							
TO-12-LOU-CAP1-01	LOUTH CAP1																							
TO-12-MOY-CAP2-01	MOY CAP 2																							
TO-12-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-12-TRI-CAP1-01	TRIEN CAP 1																							
TO-12-WEX-CAP4-01	WEXFORD CAP 4																							

OUTAGE ID	Plant  DSO/CUST TRAFO	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-BDN-MRK-1-01	BALLYDINE MERCK 1																							

10/9/2012 - 30/9/2012

OUTAGE ID	Plant  DSO/CUST TRAFO	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-BDN-MRK-1-02	BALLYDINE MERCK 1																							
TO-12-BDN-MRK-2-02	BALLYDINE MERCK 3																							
TO-12-CUN-T121-01	CUNGHILL T121																							
TO-12-GWE-T101-01	GORTAWEE T101																							
TO-12-RRU-T122-02	RATRUSSAN T122																							
TO-12-RYB-T101-01	RYEBROOK T101																							
TO-12-RYB-T103-01	RYEBROOK T103																							
TO-12-RYB-T105-01	RYEBROOK T105																							
TO-12-WHI-CKB2-02	WHITEGATE CKB2 (T102)																							

OUTAGE ID	Plant  GENERATOR	Week 36		Week 37							Week 38							Week 39						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-12-AD-T2011/12-03	AGHADA T2011/12																							
TO-12-AA-T103-01	ARDNACRUSHA T103																							
TO-12-AA-T104-01	ARDNACRUSHA T104																							
TO-12-DER-RH-01	DERRYIRON RHODE																							
TO-12-GI-T2003-02	GT/ISLAND T2003																							
TO-12-HUN-T2010/11-01	HUNTSTOWN T2010/11																							
TO-12-MP-T4001-02	M/POINT T4001																							
TO-12-PA-T101-05	POLLAPHUCA T101																							
TO-12-SHL-T2015-01	POOLBEG (S/BANKS) T2015																							
TO-12-SHL-T2016-01	POOLBEG (S/BANKS) T2016																							
TO-12-TH-T2001/2-01	TURLOUGH HILL T2001/2																							
TO-12-SH-T104-01	WEST OFFALY POWER T104																							