

24/9/2012 - 14/10/2012

OUTAGE ID	Plant TRANSFORMER	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-ARK-T2102-02	ARKLOW T2102																							
TO-12-CKM-PST-01	C/MINES PST																							
TO-12-CSH-T2102-01	CASHLA T2102																							
TO-12-CUL-T2101-01	CULLENAGH T2101																							
TO-12-FIN-T2101-01	FINGLAS T2101																							
TO-12-FIN-T2102-03	FINGLAS T2102																							
TO-12-GI-T2101-03	GT/ISLAND T2101																							
TO-12-GI-T2102-02	GT/ISLAND T2102																							
TO-12-KLS-T2101-01	KELLIS T2101																							
TO-12-LOU-AT1-04	LOUTH AT1																							
TO-12-LOU-AT1-01																								
TO-12-LOU-AT3-01	LOUTH AT3																							
TO-12-LOU-AT3-04																								
TO-12-LOU-T2103-03	LOUTH T2103																							
TO-12-MAY-T2101-01	MAYNOOTH T2101																							
TO-12-MAY-T2102-04	MAYNOOTH T2102																							
TO-12-MAY-T2103-04	MAYNOOTH T2103																							
TO-12-RAF-T2101-03	RAFFEEN T2101																							
TO-12-SH-T2101-01	S/BRIDGE T2101																							
TO-12-WOO-T4201-01	WOODLAND T4201																							

OUTAGE ID	Plant 275kV FEEDER	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-LOU-TAN1-01	LOUTH TANDERAGEE 1																							

OUTAGE ID	Plant 220kV FEEDER	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-AD-KRA1-03	AGHADA KNOCKRAHA 1																							
TO-12-AD-RAF-02	AGHADA RAFFEEN																							
TO-12-CKM-PB-01	C/MINES POOLBEG																							
TO-12-CSH-FLA-01	CASHLA FLAGFORD																							
TO-12-CSH-PRO-01	CASHLA PROSPECT																							
TO-12-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-12-CLA-TB-01	CLASHAVOON TARBERT																							
TO-12-CDU-FIN-1-04	CORDUFF FINGLAS 1																							
TO-12-CDU-FIN-2-01	CORDUFF FINGLAS 2																							
TO-12-CUL-GI-01	CULLENAGH GT/ISLAND																							
TO-12-CUL-KRA-01	CULLENAGH KNOCKRAHA																							
TO-12-DSN-KLS-01	DUNSTOWN KELLIS																							
TO-12-DSN-MAY1-01	DUNSTOWN MAYNOOTH 1																							
TO-12-DSN-TH-01	DUNSTOWN TURLOUGH HILL																							
TO-12-FIN-HUN-01	FINGLAS HUNTSTOWN																							
TO-12-FIN-NW-03	FINGLAS NORTH WALL																							
TO-12-GGO-RAF-01	GLANAGOW RAFFEEN																							
TO-12-GI-LWD-02	GT/ISLAND LODGEWOOD																							
TO-12-ISH-SHL-01	IRISHTOWN S/BANKS																							
TO-12-MAY-WOO-01	MAYNOOTH WOODLAND																							
TO-12-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-AA-SNG-01	ARDNACRUSHA SINGLAND																							

24/9/2012 - 14/10/2012

OUTAGE ID	Plant	Week 38							Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su					
		110kV FEEDER																											
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14					
TO-12-ATY-CLW-02	ATHY CARLOW																												
TO-12-AUG-MTN-01	AUGHINISH MONETEEN																												
TO-12-BDN-DOO-02	BALLYDINE DOON																												
TO-12-BLI-DMY-01	BALLYLICKY DUNMANWAY (SDCC)																												
TO-12-BRY-RAF1-04	BARNAHELY RAFFEEN 1 (SDCC)																												
TO-12-BK-MOY-01	BELLACORICK MOY																												
TO-12-CSH-DLT-01	CASHLA DALTON																												
TO-12-CF-SRA1-01	CATH/FALL SRANANAGH 1																												
TO-12-CLH-TRI-01	CLAHANE TRIEN																												
TO-12-CLH-TRI-02																													
TO-12-CLA-CKN-01	CLASHAVOON CLONKEEN																												
TO-12-CRO-KBY-01	COOLROE KILBARRY																												
TO-12-CDU-PLA-01	CORDUFF PLATIN																												
TO-12-CDU-RYB-01	CORDUFF RYEBROOK																												
TO-12-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																												
TO-12-COW-RAF-04	COW CROSS RAFFEEN																												
TO-12-COW-WHI-03	COW CROSS WHITEGATE																												
TO-12-CRA-WEX-05	CRANE WEXFORD																												
TO-12-CUL-WAT-01	CULLENAGH WATERFORD																												
TO-12-DER-MAY-04	DERRYIRON MAYNOOTH																												
TO-12-DER-MAY-01																													
TO-12-DRU-ENN-04	DRUMLINE ENNIS																												
TO-12-DDK-MLN-02	DUNDALK MULLAGHARLIN																												
TO-12-FIN-GLA W-01	FINGLAS GLASMORE W (NDCC)																												
TO-12-FLA-SLI-01	FLAGFORD SLIGO																												
TO-12-GRI-MAY-02	G/RATH MAYNOOTH																												
TO-12-GRI,T-MAY-02	G/RATH tee MAYNOOTH																												
TO-12-GAL-SAL-01	GALWAY SALTHILL																												
TO-12-GOL,T-CF-01	GOLAGH tee CATH/FALL																												
TO-12-GOL,T-GOL-02	GOLAGH tee GOLAGH																												
TO-12-GOL,T-LET-02	GOLAGH tee L/KENNY																												
TO-12-GI-WEX-03	GT/ISLAND WEXFORD																												
TO-12-IKE,T-IKE-02	IKERRIN tee IKERRIN																												
TO-12-IKE,T-SH-02	IKERRIN tee S/BRIDGE																												
TO-12-IKE,T-THU-02	IKERRIN tee THURLES																												
TO-12-KBY-MR2-01	KILBARRY MARINA 2																												
TO-12-KTL-MAY-01	KILTEEL MAYNOOTH																												
TO-12-KRA-MID-01	KNOCKRAHA MIDLETON																												
TO-12-LET-TLK-01	L/KENNY TRILLICK (NDCC)																												
TO-12-LIB-MR2-01	LIBERTY ST MARINA 2 (SDCC)																												
TO-12-LIM-MTN-02	LIMERICK MONETEEN																												
TO-12-LIM-RAT-03	LIMERICK RATHKEALE																												
TO-12-LIS-LOU-01	LISDRUM LOUTH																												
TO-12-LIS-SKL-02	LISDRUM SHANKILL																												
TO-12-LSN-THU-01	LISHEEN THURLES																												
TO-12-LOU-RRU-01	LOUTH RATRUSSAN																												
TO-12-MR-TBG2-01	MARINA TRABEG 2																												
TO-12-MR-TBG2-02																													
TO-12-MAY-RYB-02	MAYNOOTH RYEBROOK																												
TO-12-MID-WHI-02	MIDLETON WHITEGATE																												

24/9/2012 - 14/10/2012

OUTAGE ID	Plant 110kV FEEDER	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-RAF-RSY-02	RAFFEEN RINGASKIDDY (SDCC)																							
TO-12-RAF-TBG1-02	RAFFEEN TRABEG 1																							
TO-12-RRU-SKL-04	RATRUSSAN SHANKILL																							
TO-12-RRU-SKL-03																								
TO-12-TB-TRL-05	TARBERT TRALEE 1																							

OUTAGE ID	Plant COUPLER	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-AA-110K1-2-01	ARDNACRUSHA 110																							
TO-12-BDA-110K1-2-02	BARODA 110																							
TO-12-CF-110K1-2-01	CATH/FALL 110																							
TO-12-CLA-220K1-2-01	CLASHAVOON 220																							
TO-12-CDU-110K1-2-01	CORDUFF 110 K1-2																							
TO-12-CDU-220K1-3-01	CORDUFF 220 K1-3																							
TO-12-CUL-220K1-2-02	CULLENAGH 220																							
TO-12-DSN-400K1-2-02	DUNSTOWN 400																							
TO-12-FLA-220K1-2-02	FLAGFORD 220																							
TO-12-INC-220K2-4-02	INCHICORE 220K2-4																							
TO-12-ISH-220K1-2-01	IRISHTOWN 220																							
TO-12-LA-110K1-2-01	LANESBORO 110																							
TO-12-MAY-110K1-2-01	MAYNOOTH 110K1-2																							
TO-12-MAY-110K3-4-01	MAYNOOTH 110K3-4																							
TO-12-RAF-110K1-2-06	RAFFEEN 110																							
TO-12-RYB-110K1-2-03	RYEBROOK 110																							
TO-12-SNG-110K1-2-01	SINGLAND 110																							
TO-12-TBG-110K1-2-01	TRABEG 110																							
TO-12-WOO-400K1-2-03	WOODLAND 400																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-CAH-CAP2/4-03	CAHIR CAP 2/4																							
TO-12-DRU-CAP2-01	DRUMLINE CAP2																							
TO-12-LET-CAP2-02	L/KENNY CAP 2																							
TO-12-LET-M/CAP-01	L/KENNY M/CAP 1																							
TO-12-LET-SVC-01	L/KENNY SVC																							
TO-12-MOY-CAP2-01	MOY CAP 2																							
TO-12-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-12-THU-CAP1-01	THURLES CAP 1																							
TO-12-TRI-CAP1-01	TRIEN CAP 1																							
TO-12-WEX-CAP4-01	WEXFORD CAP 4																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-BDN-MRK-2-02	BALLYDINE MERCK 3																							
TO-12-GWE-T101-01	GORTAWEE T101																							
TO-12-LSN-T101-01	LISHEEN T101																							
TO-12-LSN-T102-01	LISHEEN T102																							
TO-12-LSN-T122-01	LISHEEN T122																							
TO-12-RRU-T121-01	RATRUSSAN T121																							
TO-12-RYB-T101-01	RYEBROOK T101																							
TO-12-RYB-T103-01	RYEBROOK T103																							

24/9/2012 - 14/10/2012

OUTAGE ID	Plant DSO/CUST TRAFO	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-RYB-T105-01	RYEBROOK T105																							
TO-12-WHI-CKB1-01	WHITEGATE CKB1 (T101)																							
TO-12-WHI-CKB2-01	WHITEGATE CKB2 (T102)																							

OUTAGE ID	Plant GENERATOR	Week 38		Week 39							Week 40							Week 41						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TO-12-AD-T2011/12-03	AGHADA T2011/12																							
TO-12-AA-T103-01	ARDNACRUSHA T103																							
TO-12-AA-T104-01	ARDNACRUSHA T104																							
TO-12-CUS-T103/5-01	EDENDERRY T103/5																							
TO-12-GI-T2003-02	GT/ISLAND T2003																							
TO-12-HUN-T2010/11-01	HUNTSTOWN T2010/11																							
TO-12-LA-T104-01	LANESBORO T104																							
TO-12-SHL-T2015-01	POOLBEG (S/BANKS) T2015																							
TO-12-SHL-T2016-01	POOLBEG (S/BANKS) T2016																							
TO-12-SH-T104-01	WEST OFFALY POWER T104																							