

The following Transmission Reinforcement Projects are scheduled to be completed in 2012

Capital Project No.	Project Title	Scheduled Completion Date
CP0292	Gorman-Meath Hill 110kV Line - New Line	2012
CP0374	Arva-Shankill No.2 110kV Line - New Line	2012
CP0218	Gorman-Navan No.3 110kV Line - New Line	Complete
CP0254	Dalton Galway 110kV Line - 110kV Line loop in	Complete
CP0517	Coolroe - Kilbarry 110kV Line Uprate	2012
CP0558	Ballydine - Cullenagh 110kV Line Uprate	Complete
CP0560	Cullenagh - Waterford 110kV Line Uprate	Complete
CP0661	Cashla - Tynagh 220 kV Line Uprate	Complete
CP0664	Cullenagh - Knockraha 220kV Line Uprate	Complete
CP0699	Cathaleen's Fall - Srananagh No.1 110kV Line Uprate	Complete
CP0704	Cathaleen's Fall - Golagh T 110kV Line Uprate	Complete
CP0766	Corduff - Ryebrook 110kV Line Uprate (incl. of Busbar Uprate in Ryebrook 110kV Station)	Complete
CP0537	Limerick - Moneteen 110kV Line Uprate	Complete
CP0551	Cahir - Doon 110kV Line Uprate (incl. of Busbar Uprate in Cahir 110kV Station)	Complete
CP0656	Arklow - Crane 110kV Line Uprate (incl. of Busbar Uprates in Arklow and Crane 110kV Stations)	Complete
CP0637	Portlaoise 110kV Busbar Uprate	Complete
CP0635	Corderry 110kV Busbar Uprate	Complete
CP0594	Reactive support in Mullingar 110kV station	2012
CP0211	Srananagh 220kV Station – New Station	Complete
CP0173	Banoge 110kV Station - New Station	Complete
CP0543	Salthill 110kV Station - New Station	Complete
CP0523	Inchicore 220kV Station - 4th 220/110kV Transformer	Complete
CP0652	Portan 400kV Station – New Station	Complete

The following Transmission Reinforcement Projects are scheduled to be completed in 2013

Capital Project No.	Project Title	Scheduled Completion Date
CP0197	Cushaling - Thornsberry 110kV Line - New 110kV Line	2013
CP0265	Cullenagh - Great Island 220kV Line Refurbishment and Uprate	2013
CP0322x	Trabeg 110kV Station Protection Upgrade	2013
CP0371	Ballydine - Doon 110kV Line Uprate (incl. of Busbar Uprate in Ballydine 110kV Station)	2013
CP0421	Binbane - Letterkenny 110kV Line - New Line	2013
CP0529	Thurles 110kV Station Reactive compensation	2013
CP0559	Butlerstown - Killoteran 110kV Line Uprate (incl. of Busbar Uprate in Butlerstown 110kV Station)	2013
CP0645	Portlaoise 110kV Station - 2 New DSO 110kV transformer bays	2013
CP0657	Ikerrin - Thurles 110kV Line Uprate (incl. of Busbar Uprate in Thurles 110kV Station)	2013
CP0667	Inchicore - Maynooth No. 1 & 2 220kV Line Uprate	2013
CP0682	Woodland 400kV Station - 3rd 400/220 500MVA transformer	2013
CP0683	Dunstown 400kV Station - 2nd 400/220 500MVA transformer	2013
CP0689	Ennis 110kV Station Busbar Uprate	2013
CP0696	Marina - Trabeg 110kV No. 1 & 2 cables - Uprate cable	2013
CP0698	Prospect - Tarbert 220kV Line Uprate	2013
CP0701	Cullenagh - Dungarvan 110kV Line Uprate	2013
CP0702	Butlerstown - Cullenagh 110kV Line Uprate	2013
CP0707	Barrymore 110kV Station - DSO loop into Cahir - Knockraha 110kV Line	2013
CP0708	Navan 110kV Station Refurbishment/ Busbar Uprate	2013
CP0716	Carrigadrohid - Macroom 110kV Line Uprate	2013
CP0717	Clashavoon - Knockraha 220kV Line Uprate	2013
CP0719	Inniscarra - Macroom 110kV Line Uprate	2013
CP0723	Cushaling 110kV Station Busbar Uprate	2013
CP0724	Thornsberry 110kV Station Busbar Uprate	2013
CP0731	Bellacorick - Castlebar 110kV Line Uprate	2013
CP0733	Cloghran 110kV Station Shallow Works	2013
CP0734	Cathaleen's Fall 110kV Station Busbar Uprate - A1/B1	2013
CP0747	Maynooth - Ryebrook 110kV Line Uprate	2013
CP0762	Charleville - Mallow 110kV Line Uprate	2013
CP0773	Bellacorick 110kV Station Busbar Uprate	2013

The following Transmission Reinforcement Projects are scheduled to be completed in 2014

Capital Project No.	Project Title	Scheduled Completion Date
CP0228	Marina 110kV Station - Station Replacement	2014
CP0603	Mulreavy 110kV New Station (incl. Looping of Clogher 110kV Station)	2014
CP0623	Great Island 220kV Station Refurbishment/Replacement	2014
CP0668	Corduff - Ryebrook 110kV Line Uprate	2014
CP0697	Carrick-on-Shannon 110kV Station Busbar Uprate	2014
CP0709	Dunmanway 110kV Station Upgrade	2014
CP0734	Cathaleen's Fall 110kV Station Busbar Uprate - A2/B2	2014
CP0736	Cunghill - Sligo 110kV Line Uprate	2014
CP0744	Cahir - Tipperary 110kV Line Uprate (incl. of Busbar Uprate in Tipperary 110kV Station)	2014
CP0745	Cathaleen's Fall - Srananagh No. 2 110kV Line Uprate	2014
CP0754	Raffeen - Trabeg No. 1 110kV Line Uprate	2014
CP0755	Cauteen - Killonan 110kV Line Uprate	2014
CP0756	Cauteen - Tipperary 110kV Line Uprate	2014
CP0760	Installation of 2 x 50 MVAR reactive support in Dublin region	2014
CP0764	Cathaleen's Fall - Clogher 110kV Line Uprate	2014
CP0772	Sligo 110kV Station Busbar Uprate	2014
CP0776	Kilbarry - Mallow 110kV Line Uprate	2014
CP0782	Sligo - Srananagh No. 2 110kV Line Uprate	2014
CP0783	Kilbarry - Knockraha No.1 110kV Line Uprate	2014
CP0791	Cunghill - Glenree 110kV Line Uprate	2014
CP0791	Cunghill 110kV Station Busbar Sectionaliser Uprate	2014

The following Transmission Reinforcement Projects are scheduled to be completed in 2015

Capital Project No.	Project Title	Scheduled Completion Date
	Macroom 110kV Station for DSO circuit to Hartnett's Cross	2015
	Great Island – Wexford 110kV Line Uprate (incl. of Busbar Uprate at Wexford 110kV Station)	2015
	Flagford - Lanesboro 110kV Line Uprate	2015
	Clashavoon 220kV Station Busbar Uprate	2015
	Castlebar - Cloon 110kV Line Uprate	2015
	Cahir - Thurles 110kV Line Uprate	2015
	Arva - Shankill No.1 110kV Line Uprate	2015
	Arva - Carrick-on-Shannon 110kV Line Uprate	2015
CP0054	Ardnacrusha 110kV Station Refurbishment/Replacement	2015
CP0399	Kilpadogge - Moneypoint 400/220kV Cable - New Cables	2015
CP0421C	Tievebrack 110kV Station	2015
CP0500	North Kerry 220/110kV Station - New Station	2015
CP0501	Clashavoon - Dunmanway 110kV Line - New Line	2015
CP0596	Kinnegad - Mullingar 110kV Line – New Line (incl. of Busbar Uprates)	2015
CP0644	Bracklone 110kV Station – DSO loop-in to Newbridge - Portlaoise 110kV Line	2015
CP0647	Kilpaddoge 220/110kV Station - New Station	2015
CP0650	Ballyvouskill 220/110kV Station - New Station	2015
CP0651	East Kerry NW Cork 220/110kV Station - New Station	2015
CP0688	Moneypoint 220/110kV Station Project	2015
CP0713	Blackpool 110kV New Station – DSO loop-in to Kilbarry - Mallow 110kV Line	2015
CP0763	Clashavoon - Tarbert 220kV Line Uprate	2015
CP0764	Cathaleen's Fall - Drumkeen (Clogher - Drumkeen) 110kV Line Uprate	2015
CP0771	Castlebar 110kV Station Busbar Uprate	2015
CP0781	Sligo - Srananagh No.1 110kV Line Uprate	2015

The following Transmission Reinforcement Projects are scheduled to be completed in 2016

Capital Project No.	Project Title	Scheduled Completion Date
	Wexford - Crane 110kV Line Uprate	2016
	Moy 110kV Station Busbar Uprate	2016
	Letterkenny 110kV Station Busbar Uprate	2016
	Lanesboro 110kV Station Busbar Uprate	2016
	Cashla - Salthill 110kV Line Uprate	2016
	Bellacorick - Moy 110kV Line Uprate	2016
	Barrymore T – Cahir 110kV Line Uprate	2016
	Arigna T – Corderry 110kV Line Uprate	2016
	Arigna T – Carrick-on-Shannon 110kV Line Uprate	2016
CP0580	Carrickmines 220kV GIS Development + 4th 250MVA 220kV/110kV Transformer	2016
CP0597	Ennis - Booltiagh - Tullabrack T - Moneypoint 110kV Line Uprate	2016
CP0688	Moneypoint 400/220kV Station Project	2016
CP0692	Inchicore 220kV Station Upgrade	2016

The following Transmission Reinforcement Projects are scheduled to be completed in 2017

Capital Project No.	Project Title	Scheduled Completion Date
CP0466	North South 400kV Project	2017
	Clashavoon - Macroom No. 2 110kV Line - New Line	2017
CP0585	Ballyragget - Kilkenny 110kV Line Uprate (Part of Laois Kilkenny 400kV project)	2017
	Athy – Portlaoise 110kV Line – New Line	2017
	Binbane - Cathaleen's Fall 110kV Line Uprate	2017
	Cashla - Dalton 110kV Line Uprate	2017
	Lanesboro - Mullingar 110kV Line Uprate	2017
	Galway 110kV Station Busbar Uprate	2017
	Dalton 110kV Station Busbar Uprate	2017
CP0796	Knockraha 220kV Station Busbar Reconfiguration	2017
CP0646	Finglas 110kV Station Redevelopment	2017
CP0437	Belcamp 220kV Station – New Station	2017
CP0585	Laois - Kilkenny Reinforcement Project	2017
	Barrymore T – Knockraha 110kV Line Uprate	2017
	Ratrussan – Shankill 110kV circuit to 223/187MVA	2017

The following Transmission Reinforcement Projects are scheduled to be completed in 2018

Capital Project No.	Project Title	Scheduled Completion Date
	North Connaught 110kV Local Network Reinforcement	2018
	Castlebar - Dalton 110kV Line Uprate	2018
CP0598	Aghada 220kV - Rebuild AIS Station as GIS / plus Aghada Busbar	2018
	Sligo – Flagford 110kV Line Uprate	2018
	Athlone – Lanesboro 110kV Line Uprate	2018
	Corderry – Srananagh 110kV Line Uprate	2018

The following Transmission Reinforcement Projects are scheduled to be completed in 2019

Capital Project No.	Project Title	Scheduled Completion Date
CP0726	Moneypoint to North Kerry 400kV project	2019
	New 110kV Circuit to reinforce the Cahir – Thurles area	2019
	Killonan – Limerick 1 110kV Circuit Uprate	2019
	Killonan – Limerick 2 110kV Circuit Uprate	2019

The following Transmission Reinforcement Projects are scheduled to be completed in 2020

Capital Project No.	Project Title	Scheduled Completion Date
CP0732	Grid Link 400kV Project	2020
	RIDP	2020
	Loop Woodland 400kV Station into Gorman - Maynooth 220kV Line	2020
	Maynooth - Woodland 220kV up voltage to 400kV (ex Gorman Line)	2020
	Maynooth 400kV Station - 400/220kV transformer T4201	2020