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DS3 Programme Status Update 
 

24 May 2016 
 In October 2015, we carried out a system trial where the maximum SNSP operational limit was 

increased to 55%. Following successful completion of this trial, a decision was made to move 
SNSP to 55% on a permanent basis. This increased limit came into effect from the 1 March 2016. 
The movement of the SNSP limit is the first significant move towards achieving the renewable 
energy policy objectives of our respective governments and reducing the cost of electricity for 
customers on the island. 
 

 Both the Gird Code and Renewable Data workstreams have closed and will continue under 
business as usual (BAU). 

 

 An internal review of the DS3 workstreams has been carried out – following internal and external 
engagement they are expected to be published in May. 
  

 A tender notice was published on e-tenders on 20 April for the procurement of DS3 System 
Services for the Interim Arrangements. A main procurement process will be used for eleven 
services for “proven” technologies. A separate qualification trial process will be used to measure 
the quality of provision of the remaining three “fast” services. Work is ongoing on developing the 
specific details of these trials. 

 
Status 

 

Workstream Commentary 

Communications 

 

 On 11 April 2016, we hosted a System Services Industry Forum in 
Dundalk. The forum focused primarily on the Interim Arrangements 
for System Services in advance of the go live date of October 
2016. The topics discussed on the day included, Interim Tariffs, 
Interim Contracts, Interim Arrangements Central Procurement 
Process and the Qualification Trials, Settlement Calculations, 
Performance Monitoring and Compliance. Attendance at the event 
was high with circa 100 attendees and feedback was positive. 

 A DS3 Industry Forum was held on 01 February 2016, in the 
Ballsbridge hotel in Dublin. Topics presented on the day included a 
DS3 Programme Update, RoCoF, TSO-DSO Engagement, Control 
Centre Tools and an update on the 55% SNSP operational limit 
trial. A number of presentations on DS3 System Services were also 
discussed including the DotEcon Auction Design proposal, 
Regulatory updates and a briefing on the Scalar Design paper. 

 A RoCoF workshop took place on 11 March 2016, in the Crowne 
Plaza hotel, Dundalk. The workshop facilitated discussions on the 
implementation of the RoCoF GPI and remuneration mechanism. 
Topics discussed on the day included, RoCoF Generator Studies 
process and requirements, RoCoF Compliance process, RoCoF 
Commissioning and Testing Process and the Derogation process 
for RoCoF. 

 A Bidders Conference took place on 27 April 2016 in Dundalk. The 
focus of the day was to outline the specific requirements of the 
tender submission for the main procurement process and provide 
industry an opportunity for questions. The event was well attended 
with circa 60 attendees.  

 
Please see here for all industry forum presentations. 

 A DS3 System Services consultation paper on the Interim 
Contracts design was published on 21 April 2016 which can be 
found here. The contract will take the form of a framework 

https://eirgrid.app.box.com/v/ds3workshops
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Interim-Contracts-Consultation-Paper-Final.pdf
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agreement, with separate framework agreements applying in 
Ireland and Northern Ireland to account for differences in governing 
law. A protocol document is also included as part of this which 
outlines details of proposals on performance monitoring and 
compliance of providing units. The deadline for responses is 03 
June 2016.  

System Services Interim Arrangements (Go-Live 1st Oct 2016) 
 

 A tender notice was published on e-tenders on 20 April for 

Requests for Tenders for the procurement of DS3 System Services 

under the Interim Arrangements. A central procurement process 

will be used for eleven services for “proven” technologies. There 

will be a separate process, in the form of qualification trials, to 

provide potential service providers with an opportunity to 

demonstrate the capabilities of “unproven” technologies. There will 

also be technology trials used to measure the quality of provision of 

the remaining three “fast” services.  

 A Bidders Conference was held on 27 April in Dundalk to outline 

specific details of the central procurement process for the Interim 

Arrangements to stakeholders and provide an opportunity for a 

questions and answers session. Approximately 60 people attended 

the conference. 

 A consultation paper on the Interim Tariff payment rates was 

published on 8 April. The deadline for responses is 20 May. 

 A consultation paper on the DS3 System Services Contracts for the 

Interim Arrangements was published on 21 April. The contracts will 

take the form of a framework agreement, with separate framework 

agreements applying in Ireland and Northern Ireland to account for 

differences in governing law. A protocol document is also included 

as part of this which outlines details of proposals on performance 

monitoring and compliance of providing units. The deadline for 

responses is 3 June.  

 A full-day DS3 System Services industry forum was held in 

Dundalk on 11 April. The forum focused predominantly on the core 

aspects of the Interim Arrangements (procurement, contracts, 

tariffs, settlement, performance monitoring). An update on the 

Enduring Arrangements and the Project Plan was also provided. 

The RAs and DSOs also presented updates on the day.   

 

Enduring Arrangements (Go-Live 1st Oct 2016) 

 

 An RA-led Industry Forum took place on 25 April in Dundalk to 

discuss the Auction Design for the Enduring Arrangements 

following significant feedback on the proposed design from 

stakeholders. The outcome of the event appears to suggest further 

industry engagement on the Auction Design ahead of a SEM 

Committee decision. A delay to this decision has a direct impact on 

the Enduring Contract Design, Auction Platform and Procurement 

workstreams.  

 The consultation paper on Scalar Design for the Enduring 

Arrangements was extended by one week until 29 April. This 

decision was taken following requests from stakeholders and after 
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assessing that the impact of extending the consultation was likely 

to be negligible on project delivery. The submission deadline has 

now passed with 24 responses received from stakeholders. 

 A final decision paper on the Volume Calculation Methodology was 
sent to the April SEM Committee meeting for approval. The SEM 
Committee feedback is being worked through and the final paper is 
expected to be published by End May.  

RoCoF  The consultation for the RoCoF remuneration mechanism closed on 08 
February 2016, in total 12 responses were received. Following this, a 
RoCoF workshop took place on the 11 March 2016, in the Crowne 
Plaza hotel in Dundalk. The workshop was to facilitate discussion on 
the implementation of the RoCoF GPI and remuneration mechanism. 
The topics discussed on the day included, RoCoF Generator Studies 
process and requirements, RoCoF Compliance process, RoCoF 
Commissioning and Testing Process and Derogation process for 
RoCoF. The TSO recommendations paper on the RoCoF remuneration 
was re-submitted to the RAs on 13 April 2016. The SEMC have 
reviewed and approved the paper on the 28 April 2016. 

 Meetings took place on 01 March 2016 and 02 March 2016 respectively 
with the CER and Generators on the RoCoF studies project. Overall 
there is good progress by generators with many on track to meet the 
June deadline. There is a risk around late submission of some ESB 
units.  

 A meeting was held with ESB GWM on 23 March 2016. They have 
indicated that two of their units are likely to overrun in their studies and 
reports will be submitted late. 

 Huntstown have completed their studies for HN2 and HNC and are now 
engaging in a testing programme in order to complete their RoCoF 
compliance requirements.   

 The RoCoF Alternatives paper was published on 21 December 2015. 
The findings of the paper were presented at a DS3 industry forum on 
01 February 2016. The RoCoF Alternatives period for feedback ended 
on 26 February 2016.  Following comment from industry The Phase 2 
Responses to the RoCoF Alternative & Complementary Solutions 
Project were published on the 08 April 2016. Each response has been 
reviewed by the Transmission System Operators (TSOs). The report 
was well received by the majority of respondents. 

Grid Code  The modification to the EirGrid Grid Code on generator Dynamic Model 
Requirements has been circulated to the CER along with a 
recommendations paper for approval. 

 The workstream has now closed and will enter into BAU. 

DSM  The Residential Consumer DSM Scheme competition tender closed on 
22 December 2015. A number of submissions were received by 
industry and a preferred bidder has been selected. 

 The revised DSU application form has been handed over to System 
Support, who are managing the DSU registration process and the form 
will be launched during May. 

 DSM Grid Code working group – it has been agreed that Doireann 
Barry will chair this working group, which is planned to commence in 
Q3 2016. 

Voltage Control  An agreement with ESBN outlining reactive power capability and 
settings ranges available to the TSO of distribution-connected 
resources has been signed-off by ESBN and EirGrid.  

 Some of the windfarms due to take part in the Nodal Voltage Controller 
pilot are not compliant with the Distribution Code reactive power 
requirements and therefore do not currently have the required 
capabilities to take part in the trial. Engagement is continuing with these 
windfarms to remedy the non-compliances and allow the Nodal Voltage 
Controller pilot to proceed. This is leading to a delay. 
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 A study to investigate the application of a ‘smart’ power factor for 
distribution-connected wind farms at the Magherakeel cluster in 
Northern Ireland, in the absence of a nodal controller, has been 
approved by NIE and a trial commenced on 27 April 2016. 

Frequency Control 

 A study investigating real-time volume requirements for FFR, POR and 
SOR out to 2020 was completed and approved by the OPR Committee 
on 08 March 2016. An FFR, POR and SOR operational policy based on 
the study results is currently being drafted and will be submitted to the 
OPR Committee in the coming weeks.  

 A sixth study on Voltage Dip Induced Frequency Dips was completed 
and approved by the OPR Committee on 08 March 2016. The study 
was completed using the ADS Tool with a 2018 Plexos run with a 
SNSP operational limit of 65% in place and circa 4,000 MW of wind. An 
operational policy on VDIFD is currently being drafted.  

 In advance of the implementation of the Over-Frequency Scheme, the 
TSOs are examining a range of interim solutions to mitigate the impact 
of exceptionally high-frequency events. Events of this nature could be 
caused by an interconnector tripping whilst at full export. To date, this 
has been managed by limiting exports on the interconnector. Studies 
are currently on-going and will be brought through the OPR process 
shortly. 

Control Centre Tools 

& Capability 

 The integrated Energy Management System went live in NCC Dublin 
on 01 March 2016 and CHCC Belfast on 09 March 2016. It has been 
successfully used to control and monitor the power system since then. 
This is the culmination of over 4 years work to deliver an “all-island” 
EMS.  

 An update to EDIL has been provided by the vendor which will include 
the new system services declarations. EDIL testing of this update is 
expected to be completed in May. 

WSAT – Wind 

Security Assessment 

Tool 

 

 Work is on-going in finalising the hardware design requirements for 
WSAT upgrades. 

Renewable Data 
 The 2014 Renewable Constraint and Curtailment Report for Ireland and 

Northern Ireland, was published on the 17 December 2015.  

 The workstream has now closed and will now enter BAU. 

 


