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DS3 Programme Status Update  
 

5th March 2013 
 

General 
 

 The third System Services Review consultation paper was published to the website on 

19/12/2012.  20 bilateral meetings between the TSOs and interested parties were held and 26 

responses were received to the consultation.  Further info available here. 

 The three Ireland Grid Code modifications regarding wind farm steady-state reactive power, 

ramping and fault ride-through have been approved by the CER, effective 26/02/2013. 

 The Annual Renewable Report 2012 was launched by Minister Pat Rabbitte in the Alexander 

Hotel in Dublin on 05/11/2012. 

 The All Island Renewable Connection Report - 36 Month Forecast (Q3 2012) has been published 

to the EirGrid website here. 

 The All-Island Wind and Fuel Mix Report Annual Summary for 2012 has been published to the 

website here. 

 A Joint Grid Code Working Group meeting was held in Dundalk on 11/02/2013.  DNV KEMA 

presented on the findings of their RoCoF study into the ability of generators to ride through high 

RoCoF events. Their report can be found here. 

 An EirGrid DS3 and Smart Grids presentation was given to Engineers Ireland on 6/2/2013.  A 

presentation entitled ‘Integrating Renewables – What Europe Needs’ was given by EirGrid to the 

IET on 21/2/2013. 

 All Island WSAT went live on the 19/11/2012 and is now available in both Control Centres. 

 The TSOs’ recommendations on the Ireland RoCoF modifications were sent to the RAs for 

decision on 21/12/2012.  The Northern Ireland RoCoF modification consultation has been 

completed.  There were 5 responses received to the consultation.  This modification was also 

sent to the RAs on 21/12/2012. 

 

 

Status 
 

Workstream Commentary 

Communications  A DS3 Industry Forum took place on 05/11/2012 in the Alexander Hotel, 

Dublin.  There were over 90 attendees. 

 The DS3 Section of EirGrid website is being updated regularly. The Advisory 

Council and JGCWG meeting documents and minutes are published to the 

website after every meeting.  Details on Consultations, Technical Studies 

and Grid Code modifications are also published. 

 Following an open invitation, two demonstration projects to develop, trial and 

prove new transmission system concepts and technologies were announced 

at the EirGrid Customer Conference.  The projects chosen were Glen 

Dimplex (Distributed Energy Storage Demand Side Management) and SSE / 

GE Wind (Emulated Inertia).  These projects are now underway. 

 The DS3 Programme was referenced several times in the Utility Regulator's 

Annual Report. 

 All 2013 DS3 Workstream plans except Control Centre Tools & Capability 

have been published to the website. 

System Services  The third System Services Review consultation paper was published on the 

http://www.eirgrid.com/operations/ds3/communications/consultations/
http://www.eirgrid.com/media/Annual%20Renewable%20Report%202012.pdf
http://www.eirgrid.com/media/All-Island_Renewable_Connection_Report_-_36-Month_Forecast_(Q3_2012).pdf
http://www.eirgrid.com/media/Summary%202012.pdf
http://www.eirgrid.com/media/DNV_KEMA_RoCoF_Report.pdf
http://www.eirgrid.com/operations/ds3/
http://www.eirgrid.com/operations/ds3/communications/advisorycouncil/
http://www.eirgrid.com/operations/ds3/communications/advisorycouncil/
http://www.eirgrid.com/operations/ds3/communications/jointgridcodeworkinggroup/
http://www.eirgrid.com/operations/ds3/communications/consultations/
http://www.eirgrid.com/operations/ds3/technicalstudies/
http://www.eirgrid.com/operations/ds3/communications/jointgridcodeworkinggroup/
http://www.eirgrid.com/operations/demonstrationprojects/
http://www.uregni.gov.uk/news/view/utility_regulator_launches_2011_12_annual_report/
http://www.uregni.gov.uk/news/view/utility_regulator_launches_2011_12_annual_report/
http://www.eirgrid.com/operations/ds3/information/plans/
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EirGrid website on the 19/12/2012, available here.  A supplementary note 

was also published on the 11/02/2013 providing further information with 

regard to modelling information used. KEMA has also completed an 

assessment of the capital costs for plant investment for the third consultation 

paper.  The report can be found here.  The consultation closed on 

20/02/2013.  20 bilateral meetings were held with interested parties over the 

consultation period and 26 responses were received in total. 

 Drafting of the recommendations paper and supplementary documentation 

has commenced.  The recommendations paper will take account of feedback 

from bilateral meetings and the consultation process.  A meeting with the 

RAs has been held to discuss the scope of the recommendations paper and 

agree the next steps.  This recommendations paper will be sent to the RAs 

by 31/03/2013. 

 The RAs plan to issue a proposed decision for consultation after the May 

SEM Committee meeting and a final decision by the SEM Committee on the 

new System Services arrangements is planned for September 2013. 

RoCoF  The DNV KEMA Report on RoCoF capability of conventional generators has 

been received and indicates potential difficulties with conventional generators 

riding-through a RoCoF of 1.5 – 2 Hz/s.  The report can be found here. 

 Both the Ireland and Northern Ireland Grid Code RoCoF modifications and 

supporting documentation were submitted to CER/UReg for decision on 

21/12/2012.  A RoCoF standard of 1 Hz/s averaged over 500 ms has been 

sought in both Ireland and Northern Ireland.  The 2 Hz/s requirement 

previously sought in Northern Ireland has not been requested at this stage.  

Further studies are required before a final decision is made on increasing the 

RoCoF requirement above 1 Hz/s in Northern Ireland.  Both the Ireland and 

Northern Ireland modifications were published to the EirGrid website here 

with supporting documentation including the JGCWG Position Paper and the 

TSOs’ Opinion Paper. 

 At the JGCWG on 11/02/2013 the CER stated that a consultant has been 

engaged by CER to review the detail of the RoCoF modifications and it is 

possible that there will be some conclusion of this by Q2 2013 although no 

timeframe has been specified at present. 

 The DSOs have stated that they are currently not in a position to publish their 

reports to determine maximum RoCoF capability of the distribution system 

and how to increase the standard. 

Grid Code  The three Ireland Grid Code wind farm modifications that were approved by 

the Ireland GCRP have also been approved by the CER, effective 

26/02/2013. 

 The Ireland Grid Code wind farm modification documents now need to be 

adopted into the Distribution Code in Ireland. 

 The Northern Ireland Wind Farm Power Station Settings Schedule is due to 

be submitted to UReg for decision by the week ending 08/02/2013. 

 A further Joint Grid Code Working Group meeting took place on 11/02/2013. 

Some of the topics which were addressed are outlined below: 

o The results of the DNV KEMA study on RoCoF capabilities of 

generators were presented. 

o Working Group participants gave an update on progress with RoCoF 

issues. 

o TSOs agreed to send more information on vector shifts due to system 

events to DSOs. 

o NIE / SONI will give an update on National Grid’s proposed study into 

RoCoF issues.  NIE / SONI met National Grid who are commencing 

http://www.eirgrid.com/operations/ds3/communications/consultations/
http://www.eirgrid.com/media/DNV_KEMA_Report_on_Costs_of_System_Services.pdf
http://www.eirgrid.com/media/DNV_KEMA_RoCoF_Report.pdf
http://www.eirgrid.com/operations/ds3/communications/jointgridcodeworkinggroup/
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drafting of study scopes now but it may be some time before any 

further developments are made. 

 A DSU modification and a Dynamic Models modification were both presented 

at the Ireland GCRP which was held on 20/02/2013. 

DSM  Two DSUs are now live in the SEM.  Grid Code testing is due to commence 

for the third DSU in the next 4 – 6 weeks. 

 A proposed DSU modification was presented at the JGCRP and Ireland 

GCRP meetings on 20/02/2013.  The majority of the modification consists of 

house-keeping / tidy-up. The Planning Code Appendix is updated with the 

data requested in the Demand Side Unit Application Form.  The most 

significant changes are those regarding Initial Demand Side Unit Response 

Time and Minimum off time.  A number of edits will be made to the 

modification and circulated to the Grid Code Review Panels, DSU 

participants and potential DSU participants for comment prior to a final 

modification being brought to the May GCRP meetings. 

 In Northern Ireland a consultation on the modification is being prepared. 

 To align with the DSU Grid Code modifications, the TSOs are working on 

developing a DSU interface agreement. 

 An IT project has been established for the design and implementation of a 

new communications mechanism from Demand Side Unit Control Centres to 

the TSO Control Centres. 

Voltage Control  A visit to ESBN Leopardstown took place on 06/02/2013 to gain a better 

understanding of the distribution control systems and procedures with 

respect to distribution connected generation. 

 A meeting was held between SONI / EirGrid and NIE on 07/02/2013 to 

discuss voltage control of distribution connected generation.  Another 

meeting has been planned for 12/03/2013 to present respective 

considerations of the issues. 

Frequency Control  An audit / gap analysis of all the frequency sensitive devices on the system 

has been initiated. 

 A demonstration project with SSE / GE investigating wind emulated inertia is 

underway. 

 A meeting with ESB / NIE DSOs was undertaken to advance active power 

distribution system interface issues. 

 The Frequency Regulation Study and recommendations are currently being 

reviewed. 

Control Centre Tools 

& Capability 

 Work on the implementation of the online short circuit analysis tool in Dublin 

Control Centre is progressing. 

 Implementation of a new Wind Dispatch Tool will now need to recommence 

following the SEM Committee decision on Tie-Breaks (SEM-11-105). 

 Work on All Island demand forecasts is ongoing and has now been included 

as part of the EMS Integration Project (EIP project). 

 Currently developing the All Island EMS user interface for alarms, single line 

diagrams, wall overviews etc. 

Model Development 

& Studies 

 Powertech are working on developing the generic wind farm models (based 

on the wind Grid Code modifications), it is expected that the TSOs will 

receive these models in May. 

 The exciter model validation process to be used at the commissioning stage 

is now complete.  

 Review and sign-off of the process for Validating the All–Island Model 

against System Events has been delayed. 

 Some preliminary work has been done on the Voltage Dip- Induced 

http://www.eirgrid.com/media/DSU%20Application%20Form.pdf
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Frequency Dip study which confirms the Facilitation of Renewables Study 

results that large energy imbalances can occur if windfarms do not recover 

their active power quickly. 

 Studies are underway to consider the minimum conventional generation 

requirements. 

WSAT – Wind 

Security Assessment 

Tool 

 The All Island WSAT tool went live on the 19/11/2012 and is now available in 

both Control Centres. 

 The second stage of All-Island WSAT has started to extend the functionality 

e.g. improving governor models and including frequency criterion and 

frequency stability monitoring. 

Renewable Data  The All Island Renewable Connection Report - 36 Month Forecast (Q3 2012) 

has been published to the EirGrid website here. 

 The Annual Renewable Report 2012 was launched by Minister Pat Rabbitte 

in the Alexander Hotel in Dublin on 05/11/2012. 

 The All-Island Wind and Fuel Mix Report Annual Summary for 2012 has 

been published to the website here. 

 A RES Strategy Paper to provide an overview of the different aspects of work 

underway in EirGrid and SONI that contribute to fulfilling the 2020 renewable 

electricity objectives in Ireland and Northern Ireland is currently under review. 

 The RES Curtailment Report for 2012 is currently under development. 

Performance 

Monitoring & Testing 

 A high level requirements document for the enhanced Performance 

Monitoring process has been developed. 

 Work was carried out to identify differences in Grid Code definitions in Ireland 

and Northern Ireland which could impact on Performance Monitoring 

implementation. This work was carried out during three all-island workshops. 

The enhanced performance monitoring process has been specified in such a 

way that it can take into account the different Grid Code requirements in 

each jurisdiction. 

 The final All-Island Wind Farm Commissioning and Testing workshop was 

held in EirGrid on 23/01/2013.  The presentations and recommendations 

were published on the website. 

 A high-level project plan for roll out of new Performance Monitoring approach 

was published in January 2013.  This plan will be updated throughout the 

year as the more detailed plan project plan is developed. 

 A briefing session will be held with industry in Q2 2013 on the Enhanced 

Performance Monitoring process.  An agenda and invitations will be 

circulated to the Joint Grid Code Review Panel and DS3 communications list 

in advance of the briefing session.  The session will cover the context for the 

performance monitoring under the Grid Codes, the current process carried 

out by the TSOs and the proposed enhanced process which will be rolled out 

in Q3 2014.  Industry will be invited to give feedback on the proposed 

enhanced process and to suggest improvements. 

http://www.eirgrid.com/media/All-Island_Renewable_Connection_Report_-_36-Month_Forecast_(Q3_2012).pdf
http://www.eirgrid.com/media/Annual%20Renewable%20Report%202012.pdf
http://www.eirgrid.com/media/Summary%202012.pdf
http://www.eirgrid.com/operations/gridcode/compliancetesting/
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DS3 List of Deliverables to June 2013 

 
Task no. Workstream Work area Decision/Deliverable/Task Responsible Original Due 

by Date 
Due by 

CCTC.1.2 Control Centre Tools & Capabilities All-Island Operations Development of all-island EMS screens TSOs  31/12/2014 31/12/2014 
CCTC.2.1 Control Centre Tools & Capabilities Wind Dispatch Tool Drafting business rules for wind dispatch into business requirement specification 

(BRS) (SEM-11-105) 
TSOs  Complete Complete 

CCTC.2.2 Control Centre Tools & Capabilities Wind Dispatch Tool Costs and timelines for implementation of BRS (SEM-11-105) TSOs / RAs  Complete Complete 
CCTC.3.1 Control Centre Tools & Capabilities EMS Implementation of online short circuit analysis tool in Dublin Control Centre TSOs 31/05/2013 30/06/2013 
CCTC.3.2 Control Centre Tools & Capabilities EMS Inclusion of Inertia Monitoring Capability in Control Centres TSOs Complete Complete 
CCTC.3.3 Control Centre Tools & Capabilities EMS Scoping of EMS Integration Project TSOs 30/09/2012 30/09/2012 
CCTC.3.4 Control Centre Tools & Capabilities EMS EMS Integration Project * TSOs 31/12/2014 31/12/2014 
CCTC.6.1 Control Centre Tools & Capabilities Wind Forecasting Implementation of incentives for forecasting accuracy of service providers TSOs 31/03/2013 31/03/2013 
CCTC.6.2 Control Centre Tools & Capabilities Wind Forecasting Implementation of regional forecasting TSOs 31/03/2013 31/03/2013 
CCTC.6.3 Control Centre Tools & Capabilities Wind Forecasting Investigation potential of sending live wind farm signals to wind forecast service 

providers 
TSOs 31/03/2013 31/03/2013 

DSM.1.1 DSM  Approval of Grid Code Modification for DSU (MOD_36_10) CER  31/12/2011 31/12/2011 
DSM.1.2 DSM  Northern Ireland Grid Code Modification Consultation  TSOs / RAs  31/12/2011 31/12/2011 
DSM.1.3 DSM  Northern Ireland Approval of DSU Modification  NIAUR  31/03/2012 31/03/2012 
DSM.1.4 DSM  Delivering T & SC Modification  SEMC  31/03/2012 31/03/2012 
DSM.1.5 DSM  System Services Consultation #1 TSOs / RAs  31/12/2011 31/12/2011 
DSM.1.6 DSM  System Services Consultation #2 TSOs / RAs  10/07/2012 10/07/2012 
DSM.1.8 DSM DSU Readiness Project DSU Operation (ROI Pilot)  TSOs / 

Industry  
30/06/2012 30/06/2012 

DSM.2.1 DSM Contracts & Licensing Review of licensing arrangements for AGU  RAs  30/06/2012 30/06/2012 
DSM.2.2 DSM  Review of existing GASOA TSOs  30/09/2012 31/03/2013 
DSM.2.3 DSM Contracts & Licensing Development of regulatory contract for AGU RAs  30/06/2012 30/06/2012 
DSM.2.4 DSM Contracts & Licensing Decision on DSU supplier license & tie in with Bidding Code of Practice RAs  31/12/2011 31/12/2011 
DSM.2.5 DSM Contracts & Licensing Review if a DSU - SO contract is required TSOs  31/03/2013 31/03/2013 
DSM.3.1 DSM DSU Commissioning & Testing Review and analysis of appropriate communications mechanisms for aggregated 

units from the Control Centres  
TSOs  31/12/2012 31/12/2012 

DSM.3.2 DSM DSU Commissioning & Testing Decision on communications mechanisms from Control Centres  TSOs  31/03/2013 31/03/2013 
DSM.3.2.1 DSM DSU Commissioning & Testing Design and implementation of new communications mechanism from Control 

Centres 
TSOs 30/06/2013 30/06/2013 

DSM.3.3 DSM  Investigate metering mechanisms for AGU  TSOs  31/03/2012 31/03/2012 
DSM.3.4 DSM DSU Readiness Project Develop Grid Code testing procedures for AGU/DSU  TSOs  31/03/2012 31/03/2012 
DSM.3.5 DSM DSU Readiness Project Development of process for performance validation for DSU TSOs  30/06/2012 31/03/2013 
DSM.4.1 DSM Grid Code Review of Grid Code standards for AGUs and DSUs TSOs  31/12/2012 31/12/2012 
DSM.4.2 DSM Grid Code Bring modification to Grid Code Review Panel based on review TSOs 31/03/2013 31/03/2013 
DSM.4.3 DSM Grid Code Make decision on modification RAs  30/06/2013 30/06/2013 
FC.1.0 Frequency Control DS3 Grid Code Workstream  TSOs / RAs / 

Industry 
30/06/2012 COMPLETE 

FC.1.1 Frequency Control Operational Policy: RoCoF  Assessment of outputs from RoCoF Workstream  TSOs  31/12/2012 30/06/2013 
FC.1.3 Frequency Control Operational Policy: RoCoF  Assessment of Renewable Data Workstream output  TSOs  31/12/2012 COMPLETE 
FC.1.4 Frequency Control Operational Policy: RoCoF  6-monthly assessment of Renewable Data Workstream output TSOs New Task 30/06/2013 
FC.2.1 Frequency Control Operational Policy: Frequency Response to 

Large Disturbances  
Study the frequency response to large disturbances based on historical data  TSOs  30/06/2012 COMPLETE 

FC.2.2 Frequency Control Operational Policy: Frequency Response to 
Large Disturbances  

Look at long-term System Services implications for inertia provision  TSOs  30/06/2012 COMPLETE 

Key:  Complete  Due Q2 2013  Due Q1 2013  Overdue  Due date changed by Change Request 
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FC.2.3 Frequency Control  Derive a working all-island system model of the Power System TSOs  30/06/2012 COMPLETE 
FC.2.4 Frequency Control Operational Policy: Frequency Response to 

Large Disturbances  
Obtain dynamic models that include emulated inertia  TSOs  31/12/2012 31/03/2013 

FC.2.4.1 Frequency Control Operational Policy: Frequency Response to 
Large Disturbances  

Audit / review system frequency- and voltage-sensitive protection device settings TSOs New Task 30/06/2013 

FC.2.5 Frequency Control Operational Policy: Frequency Response to 
Large Disturbances  

Look at mitigation scenarios for frequency response in conjunction with wind 
industry  

TSOs / Wind 
Industry  

31/12/2012 30/06/2013 

FC.2.5.1 Frequency Control Operational Policy: Frequency Response to 
Large Disturbances  

Investigate Over-Frequency Response requirement TSOs New Task 30/06/2013 

FC.3.0 Frequency Control  Derive a working all-island system model TSOs 30/06/2012 COMPLETE 
FC.3.1 Frequency Control Operational Policy: Voltage-dip induced 

frequency dips  
Obtain dynamic models that includes wind governing and emulated inertia  TSOs  31/12/2012 31/03/2013 

FC.3.2.1 Frequency Control Operational Policy: Voltage-dip induced 
frequency dips  

Analyse and assess potential for voltage-induced frequency dips in short -term TSOs  31/03/2013 30/06/2013 

FC.3.3 Frequency Control Operational Policy: Voltage-dip induced 
frequency dips  

Make decision on how this issue needs to be progressed TSOs 30/06/2013 30/06/2013 

FC.4.1 Frequency Control Operational Policy: Frequency Regulation Study the frequency regulation issue / historical data / likely issues TSOs  30/06/2012 31/10/2012 
FC.4.2 Frequency Control Operational Policy: Frequency Regulation Look at long-term System Services implications for frequency regulation provision TSOs  30/06/2012 30/11/2012 
FC.4.3 Frequency Control Operational Policy: Frequency Regulation Look at mitigation scenarios in conjunction with wind industry TSOs  31/12/2012 30/06/2013 
FC.4.4 Frequency Control Operational Policy: Frequency Regulation Kick off governor test on wind farms TSOs / Wind 

Industry  
31/03/2013 31/03/2013 

FC.4.6 Frequency Control Operational Policy: Frequency Regulation Discuss wind governing proposals with regulators and wind industry TSOs / Wind 
Industry / 
RAs 

31/03/2014 31/03/2014 

FC.4.7 Frequency Control Operational Policy: Frequency Regulation Agree best way forward and new operational policies that include wind governing All 30/09/2014 30/09/2014 
FC.5.1 Frequency Control Operational Policy: Ramping Services Analysis of historical data and studies on expected ramping requirements in the 

future 
TSOs  30/06/2012 30/06/2012 

FC.5.2 Frequency Control Operational Policy: Ramping Services Look at long-term System Services for ramping services provision TSOs  30/06/2012 30/06/2012 
FC.5.5 Frequency Control Operational Policy: Ramping Services Approved Ramping Operational Policy TSOs New Task 31/03/2014 
GC.01.1 Grid Code Wind farm Steady-state control modes Follow up on Grid Code changes with performance monitoring and testing TSOs  31/03/2012 31/03/2012 
GC.01.2 Grid Code Wind farm Steady-state control modes Discuss WFPS voltage control modes with DSOs – and develop changes to 

Distribution Codes as necessary 
TSOs  30/06/2012 30/06/2012 

GC.01.2.1 Grid Code Wind farm Steady-state control modes Develop modification to Ireland Distribution Code and bring to Distribution Code 
Review Panel 

ESBN New Task 30/06/2013 

GC.01.2.2 Grid Code Wind farm Steady-state control modes Send modification to CER for approval ESBN New Task 30/06/2013 
GC.01.3 Grid Code Wind farm Steady-state control modes Bring any further changes to GCRPs / DCRPs and RAs as appropriate TSOs  31/12/2012 31/12/2012 
GC.02.01 Grid Code Dynamic Active and Reactive Power Response 

– Wind farms and Conventional Plant 
Decision on WFPS Reactive Power Modes in Grid Code CER  Complete Complete 

GC.02.02 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms and Conventional Plant 

Draft proposal on WFPS Dynamic Reactive Power TSOs  31/03/2012 31/03/2012 

GC.02.03 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms and Conventional Plant 

Agree all-island position on WFPS Reactive Power TSOs  31/03/2012 31/03/2012 

GC.02.04 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms and Conventional Plant 

Draft proposal for Ireland and Northern Ireland Grid Code Review Panels and 
present 

TSOs  30/06/2012 30/06/2012 

GC.02.05 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms and Conventional Plant 

Engagement with stakeholders TSOs  30/06/2012 30/06/2012 

GC.02.06 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms 

Final proposal for Ireland and Northern Ireland GCRPs and RAs for approval TSOs  30/09/2012 30/09/2012 

GC.02.07 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms 

Decision on proposals RAs  31/12/2012 31/03/2013 

GC.02.08 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms 

Discuss changes with DSOs & Plan Distribution Code Change TSOs / DSOs  31/12/2012 31/12/2012 

GC.02.09.1 Grid Code Dynamic Active and Reactive Power Response Develop modification to Ireland Distribution Code and bring to Distribution Code ESBN 31/03/2013 30/06/2013 
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– Wind farms Review Panel 
GC.02.09.2 Grid Code Dynamic Active and Reactive Power Response 

– Wind farms 
Send modification to CER for approval ESBN New Task 30/06/2013 

GC.02.10.1 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms 

NIE to carry out review of Distribution Code prior to bringing in new standards 
(non-DS3 related) 

NIE New Task 31/03/2013 

GC.02.10.2 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms 

Develop modification to Northern Ireland Distribution Code and bring to 
Distribution Code Review Panel 

NIE New Task 30/06/2013 

GC.02.10.3 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms 

Send modification to UReg for approval NIE New Task 30/06/2013 

GC.02.12 Grid Code Dynamic Active and Reactive Power Response 
– Wind farms and Conventional Plant 

Bring proposals to industry / GCRPs / RAs as appropriate TSOs  31/12/2014 31/12/2014 

GC.03.1 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Bring proposal on change to RoCoF to Ireland Grid Code Review Panel TSOs  31/12/2011 31/12/2011 

GC.03.2 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

SONI to investigate how RoCoF can be implemented in NI Grid Code SONI  Complete Complete 

GC.03.3 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Present proposal to DS3 Advisory Council TSOs  31/12/2011 31/12/2011 

GC.03.4 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Establish DS3 Grid Code Working Group TSOs / RAs / 
Industry  

31/03/2012 31/03/2012 

GC.03.5 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Discuss RoCoF with industry / stakeholders and agree a common position RoCoF WG  30/06/2012 30/06/2012 

GC.03.6 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Bring final proposal on RoCoF to GCRP / RAs for approval TSOs  30/09/2012 30/09/2012 

GC.03.7.1 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Decision on proposals CER 31/12/2012 31/03/2013 

GC.03.7.2 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Decision on proposals UReg 31/12/2012 31/03/2013 

GC.03.8 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Discuss changes with DSOs & Plan Distribution Code Changes for RoCoF relays TSOs / DSOs  31/12/2012 31/12/2012 

GC.03.8.1 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Review RoCoF standard in Ireland Distribution Code ESBN New Task 31/03/2013 

GC.03.8.2 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Review RoCoF standard in Northern Ireland Distribution Code NIE New Task 31/03/2013 

GC.03.8.3 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Bring new RoCoF standard to Ireland Distribution Code if approved for Grid Codes ESBN New Task 30/06/2013 

GC.03.8.4 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Bring new RoCoF standard to Northern Ireland Distribution Code if approved for 
Grid Codes 

NIE New Task 30/06/2013 

GC.03.8.5 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Send modification to CER for approval ESBN New Task 30/06/2013 

GC.03.8.6 Grid Code Rate of Change of Frequency Ride-Through 
Ability 

Send modification to UReg for approval NIE New Task 30/06/2013 

GC.04.1 Grid Code Waste-to-Energy Draft internal discussion document on different approaches TSOs  31/12/2011 31/12/2011 
GC.04.2 Grid Code Waste-to-Energy Bring proposal to Ireland Grid Code Review Panel (Grid Code modification or 

derogation option) 
TSOs  31/12/2011 31/12/2011 

GC.04.3 Grid Code Waste-to-Energy Decision on Waste-to-Energy proposals that were brought to the Grid Code Review 
Panel 

CER  31/03/2012 31/03/2012 

GC.05.1 Grid Code Dynamic Model Requirements Look at international requirements (UK/US/Australia/Europe etc.) on dynamic 
models 

TSOs  31/03/2012 31/03/2012 

GC.05.2 Grid Code Dynamic Model Requirements Review current requirements and collate ideas TSOs  30/06/2012 30/06/2012 
GC.05.3 Grid Code Dynamic Model Requirements Draft Grid Code modification / discuss with relevant parties TSOs  31/12/2012 31/12/2012 
GC.05.4 Grid Code Dynamic Model Requirements Bring proposal to Ireland GCRP TSOs  31/03/2013 31/03/2013 
GC.05.4.1 Grid Code Dynamic Model Requirements Send modification to CER for approval TSOs  New Task 31/03/2013 
GC.05.5.1 Grid Code Dynamic Model Requirements RA decision on proposal CER New Task 30/06/2013 
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GC.06.1 Grid Code Demand-side Management Bring modifications on Demand-side unit MEC to Grid Code Review Panel TSOs  31/12/2011 31/12/2011 
GC.06.2 Grid Code Demand-side Management Review of Grid Code standards for DSU and AGU TSOs  31/12/2012 31/12/2012 
GC.06.3 Grid Code Demand-side Management Develop modification to Ireland Grid Code and bring to Grid Code Review Panel TSOs New Task 31/03/2013 
GC.06.4 Grid Code Demand-side Management Develop modification to Northern Ireland Grid Code and bring to Grid Code Review 

Panel 
TSOs New Task 31/03/2013 

GC.06.5 Grid Code Demand-side Management Consult on modification to Northern Ireland Grid Code TSOs New Task 30/06/2013 
GC.06.6 Grid Code Demand-side Management Send modification to CER for approval TSOs New Task 30/06/2013 
GC.06.7 Grid Code Demand-side Management Send modification to UReg for approval TSOs New Task 30/06/2013 
GC.08.1 Grid Code Over-Frequency Response Carry out a review of international best practice on Over-Frequency Response TSOs  30/06/2012 30/06/2012 
GC.08.2 Grid Code Over-Frequency Response Develop an appropriate modification to the Grid Code(s) to cover off this area TSOs  31/12/2012 30/06/2013 
GC.09 Grid Code Storage Devices Review of storage technologies TSOs  31/12/2012 31/12/2012 
GC.10.1 Grid Code Biomass Review of biomass technologies and characteristics TSOs / 

Industry  
30/09/2012 30/09/2012 

GC.10.2 Grid Code Biomass Develop appropriate modifications to the Grid Codes to cover off this area TSOs  31/12/2012 31/12/2012 
GC.10.3 Grid Code Biomass Decision on proposals RAs  30/06/2013 30/06/2013 
GC.11.1 Grid Code European Network Code Develop plan on how to incorporate future network code requirements into Grid 

Codes 
TSOs New Task 30/06/2013 

MDV.1.1 Model Development and Studies Model Development and Validation Develop all-island model for PSS/E / WSAT TSOs  30/06/2012 30/06/2012 
MDV.1.2 Model Development and Studies Model Development and Validation Develop process for Generation Excitation Model validation TSOs  30/06/2012 30/06/2012 
MDV.1.3 Model Development and Studies Model Development and Validation Develop process for validating all–island model against system events TSOs  30/09/2012 28/02/2013 
MDV.1.4 Model Development and Studies Model Development and Validation Develop streamlined process for carrying out large-scale system studies TSOs  31/12/2012 30/06/2013 
MDV.2.06.1 Model Development and Studies System Studies Investigate voltage dip induced frequency dip in the short-term TSOs  31/03/2013 30/06/2013 
MDV.2.07.1 Model Development and Studies System Studies Distributed Voltage Control and Dynamic Voltage Support Study Scoping TSOs  2013 30/06/2013 
MDV.2.09 Model Development and Studies System Studies Follow-up analysis based on DSO RoCoF Report TSOs  New task 30/06/2013 
MDV.2.1 Model Development and Studies System Studies Frequency Response following a large disturbance TSOs  30/06/2012 30/06/2012 
MDV.2.2 Model Development and Studies System Studies Loss of Largest In-feed Study TSOs  31/03/2012 31/03/2012 
MDV.2.3 Model Development and Studies System Studies Frequency Regulation Study TSOs  30/06/2012 31/03/2013 
MDV.2.4 Model Development and Studies System Studies Study of Ramping Requirements TSOs  30/06/2012 30/06/2012 
MDV.2.5.1 Model Development and Studies System Studies Develop streamlined approach to studies: pilot version TSOs  31/12/2012 30/06/2013 
PMT.1.1 Performance Monitoring and Testing Documentation All-Island Performance 

Monitoring process and reports 
Defining the current processes in EirGrid and SONI TSOs  31/05/2012 31/05/2012 

PMT.2.1 Performance Monitoring and Testing All-Island Performance Monitoring Reporting Publish all-island monthly system level Performance Monitoring statistics  TSOs  31/12/2011 31/12/2011 
PMT.2.2 Performance Monitoring and Testing All-Island Performance Monitoring Reporting Delivery of EirGrid unit level quarterly Performance Monitoring reports  TSOs  31/12/2011 31/12/2011 
PMT.2.3 Performance Monitoring and Testing All-Island Performance Monitoring Reporting Delivery of all-island unit level quarterly Performance Monitoring reports  TSOs  31/05/2012 31/05/2012 
PMT.3.01 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Development of requirements for standardized Performance Monitoring on All-

Island basis  
TSOs  30/09/2012 31/03/2013 

PMT.3.02 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Development of requirements for standardized Performance Monitoring for new 
system services products including engagement with industry 

TSOs  30/09/2012 31/03/2014 

PMT.3.03 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Implementation plan for roll-out of Enhanced Performance Monitoring system TSOs  31/01/2013 31/03/2013 
PMT.3.04 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Hold briefing sessions with Industry on performance monitoring approach and the 

high-level proposals for the enhanced Performance Monitoring system 
TSOs, 
Industry 

New Task 30/06/2013 

PMT.3.05 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Development, Testing and Implementation of new IT Systems for enhanced 
performance monitoring system 

TSOs New Task 30/09/2014 

PMT.3.06 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Roll out of data recording devices required for enhanced performance monitoring 
system 

TSOs, DSOs New Task 30/09/2014 

PMT.3.07 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Documenting and publication of enhanced performance monitoring system and on 
new processes 

TSOs New Task 30/09/2014 

PMT.3.08 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Testing by Industry users of enhanced performance monitoring system Industry New Task 30/09/2014 
PMT.3.09 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring Hold briefing sessions on enhanced performance monitoring system and on new 

processes 
TSOs, 
Industry 

New Task 30/09/2014 

PMT.3.10 Performance Monitoring and Testing Enhanced All-Island Performance Monitoring All-Island enhanced Performance Monitoring rolled out TSOs 31/03/2014 31/12/2014 
PMT.4.1 Performance Monitoring and Testing Feedback of Performance Monitoring results 

into Operational Policy 
EirGrid System Portfolio Performance Monitoring results aggregated TSOs  31/12/2011 31/12/2011 



 
© EirGrid 2012. Commercial In Confidence.        Page 9 of 11 

PMT.4.2 Performance Monitoring and Testing Feedback of Performance Monitoring results 
into Operational Policy 

All-Island System Portfolio Performance Monitoring results aggregated TSOs  31/05/2012 18/07/2012 

PMT.4.3 Performance Monitoring and Testing Feedback of Performance Monitoring results 
into Operational Policy 

Operational Policy Review TSOs  31/05/2012 18/07/2012 

PMT.4.4 Performance Monitoring and Testing Feedback of Performance Monitoring results 
into Operational Policy 

Enhanced System Portfolio Performance Monitoring capability aggregated TSOs  31/05/2012 31/12/2014 

PMT.5.1 Performance Monitoring and Testing Standardised and documented All-Island 
testing process 

Update on Industry review of Commissioning and Testing process to Joint Grid 
Code Review Panel (JGCRP) 

TSOs  30/06/2012 31/03/2013 

PMT.5.2 Performance Monitoring and Testing Standardised and documented All-Island 
testing process 

Documented All-Island recommendations (wind and conventional) to improve and 
harmonise (where possible) commissioning and testing process 

TSOs  31/08/2012 31/03/2013 

RCF.1.01 RoCoF Setting appropriate RoCoF standards on all 
generators 

Bring RoCoF modification to the Grid Code Review Panel meeting TSOs  31/12/2011 31/12/2011 

RCF.1.02 RoCoF Setting appropriate RoCoF standards on all 
generators 

Identify regulatory mechanism for implementing RoCoF standard in Northern 
Ireland 

SONI 31/12/2011 31/12/2011 

RCF.1.03 RoCoF Setting appropriate RoCoF standards on all 
generators 

Formal response from generators and wind farms to modification All 
generators  

31/12/2011 31/12/2011 

RCF.1.04 RoCoF Setting appropriate RoCoF standards on all 
generators 

Establish DS3 Grid Code Working Group TSOs / 
Industry  

31/03/2012 31/03/2012 

RCF.1.05 RoCoF Setting appropriate RoCoF standards on all 
generators 

Working group develops proposals on RoCoF standards for Conventional and Wind 
Generators 

TSOs / 
Industry  

30/06/2012 30/06/2012 

RCF.1.06 RoCoF Setting appropriate RoCoF standards on all 
generators 

Review of Working Group summary paper TSOs  30/09/2012 30/09/2012 

RCF.1.07 RoCoF Setting appropriate RoCoF standards on all 
generators 

Modification approval by GCRP TSOs  30/09/2012 30/09/2012 

RCF.1.08 RoCoF Setting appropriate RoCoF standards on all 
generators 

Bring modification to appropriate fora for Northern Ireland SONI 30/09/2012 30/09/2012 

RCF.1.09 RoCoF Setting appropriate RoCoF standards on all 
generators 

Approve modification to Grid Code and Distribution Code CER  31/12/2012 30/06/2013 

RCF.1.10 RoCoF Setting appropriate RoCoF standards on all 
generators 

Approve modification to appropriate regulatory instrument NIAUR  31/12/2012 30/06/2013 

RCF.1.11 RoCoF Setting appropriate RoCoF standards on all 
generators 

Review and Implementation of new standards TSOs / DSOs 
/ Industry  

31/12/2013 30/06/2014 

RCF.2.01 RoCoF Ensuring appropriate RoCoF on distribution 
protection 

Kick-off and scope TSO-DSO RoCoF working groups TSOs / DSOs  31/12/2011 31/12/2011 

RCF.2.02 RoCoF Ensuring appropriate RoCoF on distribution 
protection 

Examine safety implications and security impact on changes to G10, G59 protection 
settings including RoCoF and voltage 

DSOs  30/06/2012 31/03/2013 

RCF.2.03 RoCoF Ensuring appropriate RoCoF on distribution 
protection 

Provide written report on implications for RoCoF setting to loss of mains protection 
including implementation strategy 

DSOs  30/06/2012 31/03/2013 

RCF.2.04 RoCoF Ensuring appropriate RoCoF on distribution 
protection 

Decision on change to RoCoF protection settings ESB 
Networks  

30/09/2012 30/06/2013 

RCF.2.05 RoCoF Ensuring appropriate RoCoF on distribution 
protection 

Decision on change to RoCoF protection settings NIE  30/09/2012 30/06/2013 

RCF.2.06 RoCoF Ensuring appropriate RoCoF on distribution 
protection 

Review and Implementation of new standards TSOs / DSOs 
/ Industry  

31/12/2013 30/06/2014 

RD.1.2 Renewable Data Operational Policy (Internal Use Only) High Wind Reports into Annual Summary Report TSOs  31/03/2013 31/03/2013 
RD.1.3 Renewable Data Operational Policy (Internal Use Only) High Wind Speed Shutdown Report TSOs  30/06/2013 30/06/2013 
RD.2.3 Renewable Data System Records Annual All-Island Wind and Fuel Mix Summary (External) TSOs  31/03/2013 31/03/2013 
RD.2.4 Renewable Data System Records Internal Wind Records Repository TSOs  Complete Complete 

RD.2.5a Renewable Data System Records Quarterly Wind Curtailment Report TSOs  31/03/2013 31/03/2013 
RD.2.5b Renewable Data System Records Quarterly Wind Curtailment Report TSOs  30/06/2013 30/06/2013 
RD.2.6 Renewable Data System Records Meet with industry to develop the design of an All-Island RES Curtailment Analysis 

Report (including content and frequency of publication) 
TSOs / 
Industry 

31/03/2013 31/03/2013 

RD.2.8 Renewable Data System Records CO2 and High Wind Correlation Report TSOs 31/03/2013 31/03/2013 
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RD.2.9a Renewable Data System Record  6-Monthly Wind Capacity Factor Report (year-on-year comparison) TSOs 31/03/2013 31/03/2013 
RD.3.1a Renewable Data Renewable Outlook All-Island Renewable Connection Report – 36-Month Forecast TSOs  31/03/2013 31/03/2013 
RD.3.1b Renewable Data Renewable Outlook All-Island Renewable Connection Report – 36-Month Forecast TSOs  30/06/2013 30/06/2013 
SS.1.01 System Services  Project establishment TSOs 31/10/2011 31/10/2011 
SS.1.02 System Services  Publish International System Services Review report TSOs 20/01/2012 20/01/2012 
SS.1.03 System Services  Studies and Analysis TSOs 15/08/2012 15/08/2012 
SS.1.04 System Services  System Services Consultation #1 TSOs 31/01/2012 31/01/2012 
SS.1.05 System Services  Bilateral Meetings on System Services consultation TSOs 29/02/2012 29/02/2012 
SS.1.06 System Services  Industry workshop TSOs 15/03/2012 15/03/2012 
SS.1.07 System Services  Review of Harmonised Ancillary Services and Generator Performance Incentives 

since introduction 
TSOs 29/02/2012 29/02/2012 

SS.1.08 System Services  Development of system services product options TSOs 15/05/2012 15/05/2012 
SS.1.09 System Services  System Services Consultation #2 TSOs 31/05/2012 31/05/2012 
SS.1.10 System Services  Development of final proposals TSOs 31/08/2012 31/08/2012 
SS.1.11 System Services  Final consultation TSOs 15/11/2012 15/11/2012 
SS.1.11.1 System Services  Industry consultation periods (8 weeks) TSOs 13/02/2013 20/02/2013 
SS.1.11.2 System Services  Bilateral Meetings TSOs New task 31/12/2012 
SS.1.12 System Services  Final proposals to SEMC TSOs 30/11/2012 31/03/2013 
SS.1.13 System Services  SEMC issue Proposed Decision paper SEM 

Committee 
New task 03/06/2013 

SS.1.14 System Services  Phase 2 Implementation Project Plan published TSOs / RAs New task 30/06/2013 
SS.2.0 System Services  Publish Phase II deadlines TSOs New task 30/06/2013 
VC.01 Voltage Control  Decision: Steady state Reactive Power Control from Wind farms TSOs / DSOs 30/09/2012 30/09/2012 
VC.02 Voltage Control  Engagement between TSOs and DSOs on universal wind farm standard including 

dynamic reactive power provision and appropriate controls for embedded 
conventional plant 

TSOs / DSOs 31/03/2012 31/03/2012 

VC.03 Voltage Control  Grid Code and Distribution code changes brought to industry for discussion TSOs / DSOs 
/ All 

30/06/2012 30/06/2012 

VC.04 Voltage Control  Decision: Steady-state Reactive Power Control for embedded conventional plant TSOs / DSOs 30/06/2012 31/12/2012 
VC.05 Voltage Control  Decision: Dynamic Reactive Power Provision for transmission and distribution 

conventional plant 
TSOs / DSOs 30/09/2012 30/09/2012 

VC.06 Voltage Control  Decision: Dynamic Reactive Power Provision from transmission and distribution 
connected wind farms 

TSOs / DSOs 31/12/2012 31/12/2012 

VC.10.1 Voltage Control  Review of relevant ENTSO-E Network Codes TSOs, DSOs New task 31/03/2013 
VC.10.10 Voltage Control  Finalise TSO/DSO principles for voltage/reactive power control EirGrid, 

ESBN 
New task 31/03/2013 

VC.10.11 Voltage Control  Develop TSOs voltage/reactive power control policy TSOs 31/03/2014 30/06/2014 
VC.10.12 Voltage Control  Draft TSO/DSO voltage/reactive power control protocol SONI, NIE New task 31/03/2014 
VC.10.13 Voltage Control  Consideration of different network design methodologies SONI, NIE New task 31/03/2014 
VC.10.14 Voltage Control  Consideration of different network design methodologies EirGrid, 

ESBN 
New task 31/03/2014 

VC.10.15 Voltage Control  Draft TSO/DSO voltage/reactive power control protocol EirGrid, 
ESBN 

New task 31/03/2014 

VC.10.16 Voltage Control  Finalise TSO/DSO voltage/reactive power control protocol SONI, NIE 31/03/2014 31/12/2014 
VC.10.17 Voltage Control  Finalise TSO/DSO voltage/reactive power control protocol EirGrid, 

ESBN 
31/03/2014 31/12/2014 

VC.10.2 Voltage Control  Review relevant legislation in Northern Ireland SONI, NIE New task 31/03/2013 
VC.10.3 Voltage Control  Review relevant legislation in Ireland EirGrid, 

ESBN 
New task 31/03/2013 

VC.10.4 Voltage Control  Consolidate Network Code / legislation reviews TSOs, DSOs New task 31/03/2013 
VC.10.5 Voltage Control  Review of system voltage sensitive device settings (link to frequency control setting 

review) 
TSOs, DSOs New task 31/03/2013 

VC.10.6 Voltage Control  Draft TSO/DSO principles for voltage/reactive power control SONI, NIE New task 31/03/2013 
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VC.10.7 Voltage Control  Draft TSO/DSO principles for voltage/reactive power control EirGrid, 
ESBN 

New task 31/03/2013 

VC.10.8 Voltage Control  Scope ‘Distributed Voltage Control and Dynamic Voltage Support Study’ (link to 
Model Development & Studies workstream) 

TSOs New task 31/03/2013 

VC.10.9 Voltage Control  Finalise TSO/DSO principles for voltage/reactive power control SONI, NIE New task 31/03/2013 
VC.11.04 Voltage Control  Conclusion of demonstration projects SONI, NIE New task 31/12/2014 
VC.11.04 Voltage Control  Conclusion of demonstration projects EirGrid, 

ESBN 
New task 31/12/2014 

WSAT.01.1 WSAT All-Island EMS Snapshot Tests of the all-island EMS generated snapshots of system to ensure accuracy TSOs  31/10/2011 31/10/2011 
WSAT.01.2 WSAT All-Island EMS Snapshot Developing interface between WSAT and new EMS TSOs  31/10/2011 31/10/2011 
WSAT.01.3 WSAT All-Island EMS Snapshot Comparison of all-island power flow against state estimator TSOs  30/11/2011 30/11/2011 
WSAT.01.4 WSAT All-Island EMS Snapshot Final approval of functioning new snapshots in WSAT TSOs  31/01/2012 15/06/2012 
WSAT.01.5 WSAT All-Island EMS Snapshot Installation of redundant server TSOs  30/04/2012 30/06/2012 
WSAT.02.1 WSAT Merging SONI model and all-island wind 

forecast data into WSAT 
Creating all-island dynamic and contingency files TSOs  29/02/2012 29/02/2012 

WSAT.02.2 WSAT Merging SONI model and all-island wind 
forecast data into WSAT 

Implement All-Island system WSAT in the test server TSOs  31/03/2012 31/03/2012 

WSAT.02.3 WSAT Merging SONI model and all-island wind 
forecast data into WSAT 

All-Island Wind Forecast streaming to WSAT TSOs  30/04/2012 30/04/2012 

WSAT.03.1 WSAT Validation and tuning on-line all-island TSAT 
dynamic models 

Dynamic model validation against PSS/e TSOs  31/07/2012 12/10/2012 

WSAT.04.1 WSAT Implementation WSAT in CHCC Install WSAT pre-prod monitor at near-time section in SONI TSOs  30/04/2012 30/04/2012 
WSAT.04.2 WSAT Implementation WSAT in CHCC Install WSAT NCC monitor in CHCC TSOs  30/06/2012 05/10/2012 
WSAT.04.3 WSAT Implementation WSAT in CHCC Implement and run all-island WSAT pre-prod in test mode, correct errors TSOs  30/06/2012 31/10/2012 
WSAT.04.4 WSAT Implementation WSAT in CHCC Establish if WSAT is performing as per SONI acceptance criteria TSOs  31/07/2012 31/10/2012 
WSAT.04.4.1 WSAT Implementation WSAT in CHCC All-Island WSAT Manual TSOs  02/11/2012 02/11/2012 
WSAT.04.4.2 WSAT Implementation WSAT in CHCC All-Island WSAT Training for CHCC Staff TSOs  13/11/2012 13/11/2012 
WSAT.04.5 WSAT Implementation WSAT in CHCC Install All-island WSAT at NCC server and launch monitor in CHCC TSOs  31/08/2012 16/11/2012 
WSAT.05 WSAT  Official Launch WSAT simultaneously in NCC and CHCC TSOs  30/09/2012 16/11/2012 
WSAT.06.1 WSAT Get buy-in to approach for functionality 

extensions from stakeholders 
Set-up Acceptance criteria for extended AI WSAT TSOs  31/05/2013 31/05/2013 

WSAT.07.1 WSAT Validation and tuning of on-line all-island TSAT 
dynamic models 

Update TSAT Model Comparison Process and Reports to include All-island model TSOs  28/02/2013 28/02/2013 

WSAT.07.2a WSAT Validation and tuning of on-line all-island TSAT 
dynamic models 

Complete all-island TSAT comparison versus frequency events reports TSOs  31/05/2013 31/05/2013 

WSAT.10 WSAT WSAT Performance Confirm that AI WSAT is performing as expected and has improved on previous 
WSAT version 

TSOs  30/06/2013 30/06/2013 

 


