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10th September 2013

General

e There is major re-planning of all DS3 workstreams currently underway. This will result in an
update of the programme plans and revision of the current List of Deliverables.

e The CER published a proposed decision on the Ireland Grid Code RoCoF modification (MPID
229) on 28/06/2012. The proposed decision was open for consultation until 09/08/2013.

e On 27/08/2013 URegNI issued their proposed decision on the Northern Ireland Grid Code
RoCoF modification. The consultation period for the proposed decision is open until
27/09/2013.

e The SEM Committee released their first proposed decision on the TSO Recommendations on
System Services on 03/09/2013. This proposed decision is open for consultation until
11/10/2013.

e A Joint Grid Code Working Group meeting was held on 30/07/2013. The TSOs presented on
the Dynamic Models modifications and provided an update on the CER’s proposed RoCoF
decision.

Status

Workstream Commentary

Communications e Performance Monitoring industry briefing sessions took place in Belfast on
06/06/2013 and in Dublin on 11/06/2013.

e DS3 Voltage Control and SmartGrids presentations were provided by EirGrid at
the 2013 Renewables Integration Symposium in Germany in June.

e A DS3 presentation was provided by EirGrid at the 2013 International Flow
Battery Forum in Dublin in June.

¢ A Demand Side Unit Operator workshop was held on 23/07/2013. There were
over 30 attendees. A copy of the slides presented at the event can be found
here.

e A DS3 presentation was provided by EirGrid at the IEEE Power and Energy
General meeting in Vancouver, Canada which took place in July.

¢ Jon O’Sullivan presented to EPRI on Wind Integration via webinar on
14/08/2013.

System Services e The TSOs presented their Recommendations Paper to the SEM Committee on
25/06/2013.

e A System Services Industry Forum took place on 26/06/2013. The contents of
the TSO Recommendations Paper were outlined.

e On 03/09/2013 the SEM Committee released their first proposed decision on the
TSO Recommendations. This proposed decision is open for consultation until
11/10/2013.

e There has been substantial interest from a number of different technology
providers regarding their potential to earn revenue from the provision of the
proposed new System Services.

RoCoF e The CER published a proposed decision on the Ireland Grid Code RoCoF
modification (MPID 229) on 28/06/2012. The consultation period for the
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http://www.cer.ie/en/electricity-transmission-network-current--consultations.aspx?article=4318d070-3e7c-4e2d-8c91-51b61f9f4902
http://www.uregni.gov.uk/uploads/publications/Utility_Regulator_RoCoF_Proposed_Decision_27-08-2013.pdf
http://www.allislandproject.org/en/transmission_current_consultations.aspx?article=c75082a0-d1d9-48d6-9b03-f240a1c9504c
http://www.eirgrid.com/media/DSU_Operator_Workshop_20130723.pdf
http://www.eirgrid.com/media/System_Services_Review_TSO_Recommendations_Workshop_June_2013.pdf
http://www.eirgrid.com/media/SS_May_2013_TSO_Recommendations_Paper.pdf
http://www.allislandproject.org/en/transmission_current_consultations.aspx?article=c75082a0-d1d9-48d6-9b03-f240a1c9504c
http://www.cer.ie/en/electricity-transmission-network-current--consultations.aspx?article=4318d070-3e7c-4e2d-8c91-51b61f9f4902
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proposed decision closed on 09/08/2013.

On 27/08/2013 URegNI published their proposed decision on the Northern
Ireland Grid Code RoCoF madification. This proposed decision is open for
consultation until 27/09/2013.

The proposed decision from URegNI broadly aligns with the decision from the
CER.

The reprogramming of the RoCoF worsksteam will reflect the proposed RoCoF
decisions in Ireland and Northern Ireland.

Grid Code

An ESBN Distribution Code Review Panel meeting took place on 18/06/2013.
The Wind Farm Distribution Code modifications for Type A and Type B wind
farms were recommended for approval. Further work needs to be done on the
modifications for Type C, D and E wind farms.

The Wind Farm Power Station Settings Schedule is currently with URegNI for
decision.

A Joint Grid Code Working Group meeting took place on 30/07/2013. The TSOs
presented on the Dynamic Models modifications followed by discussion. The
modifications will be brought to both GCRP meetings on 11/09/2013. The TSOs
also provided an update on the CER’s proposed RoCoF decision. A copy of the
presentations and meeting minutes are available online.

The Grid Code Review Panel and Joint Grid Code Review Panel meetings take
place on 11/09/2013.

The Network Code Adoption Team has been set up outside of the DS3
workstream. This team will work on incorporating future network code
requirements into the Grid Codes.

The next ESB Networks Distribution Code Review Panel meeting has been
rescheduled for 25/09/2013.

The NIE Distribution Code Review Panel meeting will be held on 19/09/2013.

DSM

The Ireland and Northern Ireland Grid Code Demand Side Unit modifications are
currently awaiting decision from the RAs.

A Demand Side Unit Operator workshop took place on 23/07/2013. There were
over 30 attendees. The presentations can be found here.

A new pilot Secure ICCP communications mechanism between DSU Control
Centres and the NCC has been fully implemented. Currently waiting on
customer to become operational to begin a trial period.

Voltage Control

A meeting regarding Voltage Control took place between SONI/EirGrid and NIE
on 25/07/2013.

The TSOs have presented proposals on a programme of work and governance
structure with the DSOs and are seeking agreement. A director-level meeting
with NIE and ESBN is scheduled for the 19/09/2013 with the aim of agreeing on
the work plan and governance structure.

A pilot PV study of the Donegal region has been completed. The results will be
presented at the Advisory Council meeting on 25/09/2013.

Frequency Control

An audit on the settings of frequency and voltage protection devices in Ireland
and Northern Ireland has been conducted. The initial results have been
compiled into a matrix which will feed directly into the Frequency and Voltage
control workstreams.

The TSOs are currently awaiting feedback from the OEM in relation to data
feeds required for testing the frequency regulation capability of a wind farm.
The testing arrangements have been agreed and testing is due to commence
shortly.

Control Centre Tools

The TSOs received a commercial offer from Alstom for the Wind Dispatch Tool.
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http://www.uregni.gov.uk/uploads/publications/Utility_Regulator_RoCoF_Proposed_Decision_27-08-2013.pdf
http://www.eirgrid.com/media/JGCWG_30_July_2013_Presentations.pdf
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& Capability

The short circuit analysis tool is currently undergoing initial testing. Upon
completion a detailed test plan will be prepared for full user and validation
testing.

There has been a delay in the wind forecasting accuracy calculations. The
TSOs will begin to conduct these calculations in the next three months when
sufficient data is available.

Model Development
& Studies

Testing is underway on enhancements to the WSAT generic wind farm models
which include frequency control, emulated inertia, slow active power recovery
following faults and voltage control modes.

The All-Island Minimum Generation and Voltage Dip-Induced Frequency Dip
studies are in progress.

WSAT - Wind
Security Assessment
Tool

The acceptance criteria for extended All-island WSAT have been signed off.
The report comparing the all-island TSAT system model to actual frequency
events is complete. Further work is needed on this report in terms of using high-
speed PMU data instead of 1-second PMR data.

The all-island on-line WSAT Performance report is complete and has indicated
improved performance over the previous WSAT version.

Renewable Data

The 2012 Curtailment Report has been approved by the RAs and is published
on both the EirGrid and SONI websites.

The All-Island Renewable Connection Report - 36 Month Forecast (Q1 2013)
was published on the EirGrid website and can be found here. The Q2 2013
forecast is due to be published in September.

A meeting was held with industry on 10/07/2013 to review the template of the
RES Curtailment Report. The comments and suggestions proposed by industry
have been taken into consideration. The report is expected to be finalised by
late September.

Performance
Monitoring & Testing

The Enhanced Performance Monitopring Workshops were held in Belfast on
06/06/2013 and in Dublin on 11/06/13. The presentations are available here.
Work is ongoing on the delivery of th enhanced performance monitoring system.
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http://www.eirgrid.com/media/2012_Curtailment_Report.pdf
http://www.soni.ltd.uk/media/documents/Operations/Renewables/2012_Curtailment_Report.pdf
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