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Programme Update

• Programme Overview

• Programme Status

• Communications/Advisory Council

• Upcoming milestones
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DS3 Programme Establishment
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Programme Status

• Programme is well established
– Strong industry engagement 

• Programme details finalised
– Working arrangements in place with RAs, DSOs

• Key milestones
– Publication of System Services International Review

– System Services first consultation complete and bilateral 
meetings held

– Development of options for RoCoF, Voltage Control

– Establishment of Joint Grid Code working group for DS3

– Draft universal wind farm standards developed



Programme Status (DSM)

• Approval of Modifications to allow Demand Side Units (DSU) to 
export MW

• Modification to supplier license for DSU (CER/12/018)

• DSU set up in progress 
– Application pack has been developed
– Communications with the Control Centre installed
– Testing requirements developed
– Expected Operational Date: Q2 2012
– Development of process for performance validation
– Information will be published on website

• Review of communications mechanisms planned



Programme Status (Renewable Data)

• Publication of Annual 
Renewable Report 2011

• Publication of All Island 
Wind and Fuel Mix 
Report on website. 

• Contributed to NREAP 
(issued January 2012)



DS3 Programme Communications

• Integral part of programme
– Industry Forums

– Establishment of Advisory Council

– Bilateral Engagement

– Formal Consultations

– Joint Grid Code working group

• Information on website:
– Status Updates

– Advisory Council information

– Publications – programme plans, reports, consultations etc.

http://www.eirgrid.com/operations/ds3/

http://www.eirgrid.com/operations/ds3/


Advisory Council Meetings
24th Oct 2011 & 1st Feb 2012

System Services

•Remuneration 
mechanisms for 
system services need 
to be reviewed

•A 6 week 
consultation period is 
needed for each 
consultation

•Should consider 
ability of emerging 
technologies to 
provide unique 
services

RoCoF

• Options for resolving 
RoCoF issues need to 
be developed further 
in a discussion paper

• Set up a working 
group under the Joint 
Grid Code Review 
Panel to investigate 
RoCoF

• Impact of European 
Network Code

• Investigate 
international  RoCoF 
experience

Voltage Control

• Discussion paper 
needed to develop this 
topic further –position 
presented is very 
“conceptual”

• Include examples of 
current system voltage 
control issues in paper

Demonstration Projects

• Suggestion of a project 
to demonstrate 
emulated inertia

• Open invitation by 
EirGrid Group  to 
partner with industry 
to demonstrate new 
concepts/technologies



Demonstration Projects

• Opportunity to work with the system operators to 

demonstrate new concepts

Areas of Interest

• Demand side management concepts

• System Operation including advanced voltage control both at 
transmission and distribution level, dynamic line rating

• System Services e.g. reserve provision

• Transmission Technology types



Upcoming Milestones

2012

Q1 Q2 Q3 Q4

RA/TSO Meetings

DS3 Industry Forum

System Services Industry Forum

System Services consultation

Present outline RoCoF proposal at JGCRP

Present draft proposal for WFPS Standards at JGCRP*

Present final proposal for WFPS Standards at JGCRP

Present final RoCoF proposal at JGCRP

Decision on RoCoF & WFPS Standards 

All Island WSAT Operational

*JGCRP = Joint Grid Code 
Review Panel



Programme Challenges

• Scale of Project
– 11 work-streams with significant interdependencies

– Deriving innovative solutions to new challenges

– Outcomes have far-reaching consequences

– Active engagement from industry is critical

• Managing Resources
– Industry and System Operators

• Impact of  European developments
– Network Codes

– European Directives etc.


