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e The Interim Arrangements Tariff Rates and Contract Decision Paper has published. The

procurement process is now closing and Go Live remains on track for 1st October.

e The Interim procurement process had 117 units apply for 772 lots across 11 system
services. A significant volume of work has gone into assessing and verifying responses.
Contracts have now issued to all successful tenderers. It is expectd a significant level of
engagement will be required over the coming weeks on the specific details of contracts in
advance of tenderers signing.

e Category 1 generators have all submitted their RoCoF generator studies. These units are
now in a 6 month testing process which will conclude by 1% March 2017.

e Atrial onincreasing EWIC exports to 500 MW when wind generation is less than 1GW
over the island has been ongoing with results positive to date.

e The Power Off and Save project (formerly named Residential Demand project) kicked off

in June. A meeting took place on 25th August to brief all project sponsors.

Status

Workstream Commentary

Communications e A System Services Quarterly Update is expected to publish the
week ending 23/09/2016.

e The DS3 System Services Volumes decision paper was

published on the 27/7/2016. This follows a consultation with
stakeholders and engagement with the RAs. The Interim

Arrangements Tariff Rates and Contract Decision Paper have

also published.
e A DSM forum is planned for mid October (date TBC).
e A Decision Paper for the Qualification Trials has been drafted

and is expected to publish over the coming week.

System Services Interim Arrangements

e The Interim Contracts Decision Paper and supplementary
templates for the NI Framework Agreement, IE Framework
Agreement and Protocol Document were published on 3rd

August and can be found on the EirGrid Website.

e The Interim procurement process has closed with 117 units
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applying across 772 lots. A significant volume of work has gone
into assessing and verifying responses. Contracts have now
issued as of the 15/09/2016 to all successful tenderers. It is
expectd a significant level of engagement will be required over
the coming weeks on the specific details of contracts in advance

of tenderers signing.

e The Interim Tariff Rates were published on 03/08/2016. The
subsequent decision paper was issued on 29/08/2016 and can be found
on the EirGrid Website at the following link: Interim Tariff Rates
Decision Paper.

e The Draft Qualification Trials decision paper was sent to the RAs
for review at their Programme Board on 05/09/2016 and the final
publication is imminent. The first trials are expected to
commence in Q1 2017.

e Bilateral meetings were held with a number of stakeholders to
consult on performance monitoring proposals and performance
scalars under the Interim Arrangements more generally.
Performance Scalars will now be recalucalted to account for
changes to the methodology outlined in the Interim Contract
Decision paper and will be communicated to industry over the
coming weeks.

e Settlement systems remain on track for Interim Arrangements

Go Live.

Enduring Arrangements

e On 23/06/2016, the RAs published their decision to revise the
date for the first auction to the first half of 2018, for delivery of
the services in October of 2018. The delay of the Auction Design
Decision will result in a delay to a number of the Enduring
Workstreams including Auction Design, Contract Design and
Procurement. The TSOs intend to progress on a number of other
workstreams which are not affected materially by the Auction
Delay in advance of this decision. An additional one year
arrangement will now occur in 2017 based on a tariff structure in

advance of the RAs’ decision on Auction Design.

© EirGrid 2016. Commercial In Confidence. Page 2 of 5



http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Interim-Tariffs-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Decision-Paper-on-Interim-Tariffs-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Decision-Paper-on-Interim-Tariffs-FINAL.pdf

EIRGRID
GROUP

A final decision paper on the Volume Calculation Methodology
was approved by the RAs and published on the EirGrid website
on 27/07/2016.

RoCoF

Category 1 generators have all submitted their RoCoF generator
studies. These units are now in a 6 month testing process which
will conclude by 1st March 2017.

The study on impact of RoCoF on Demand Customers has been

finalised.

NIE Networks are progressing well on Stratclyde studies which remain

on track.

ESB Networks are progressing on the RoCoF project with
engagements with embedded generation and windfarms
regarding settings changes taking place over coming months to

advance the project.

DSM

The Power Off and Save project kicked off in June of this year
and is progressing well. A follow-on meeting took place on
25/09/2016 to brief all project sponsors. The Electric Ireland
Power Off and Save Project Initiation Document was published
on the EirGrid website on the 01/07/2016 and can be found here.

A DSM forum is planned for mid October (Date TBC). A telecon
with key stakeholders took place on 27/07/16 to shape the format
and obijective of the forum and a draft agenda for a TSO DSM

forum has been developed.

Installation of Glen Dimplex devices is ongoing, with devices

being installed in 50 homes.

Voltage Control

The Smart Power Factor trial is still ongoing and is progressing
well to date. Results have been positive so far and the TSOs and
DNO are continuing to monitor the performace of the trial.

ESB Networks have installed the Nodal Controller onsite in
Cauteen and are developing algorithms with the project vendor.
The Nodal Controller project has been delayed due to issues

regarding compliance with one remaining participant in the trial.
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A review of timelines was submitted by ESB Networks to the
RAs. These updated timelines are subject to successful
installation of control schemes at the specified windfarms.

NIE Networks have completed a study of embedded (non-
cluster) controllable wind farm connections in Northern Ireland to
assess how far lagging existing wind farms can be set to without
breaching Distribution Code standards. Following discussions it
has been agreed for NIE Networks to implement the proposed
new settings for each windfarm.

A draft agreement with NIE Networks outlining reactive power
capability and settings ranges available to the TSO of
distribution-connected resources has been reviewed by NIE
Networks and is now agreed.

Frequency Control

A trial on EWIC export increases to 500 MW when wind
generation is less than 1GW over the island has been ongoing
with results positive to date. An engagement plan is currently
being drafted to communicate proposed interim changes to
affected stakeholders for the interim plan. This trial required an
agreement with ESB Networks to engage with distribution
connected generators for changing of protection settings to allow
for higher exports.

An FFR monitoring tool is currently being developed for the

control centres

Control Centre Tools

EMS look-ahead scope has been signed-off by ISEM and this
task is completed.
Information on new declarations has been disseminated to

Northern Ireland generators.

& Capability
The new system services declarations within EDIL have been
successfully tested.
At present WSAT Disaster Recovery project for the new five-
minute real-time WSAT is completed and its final testing is
WSAT - Wind currently ongoing.

Security Assessment
Tool

New WSAT servers and a new version of WSAT and DSATools
(v 16) have been installed in the control centres. Next steps will
be the installation of the new WSAT monitors in NCC and CHCC
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and the launch of the new 5-min run WSAT.
e The running interval of WSAT Interrogation Tool was increased
in order to analyse more system snapshots. The display was

also updated to include two stages of operational thresholds.
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