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DS3 Programme Status Update 
21 September 2016 

 

 The Interim Arrangements Tariff Rates and Contract Decision Paper has published. The 

procurement process is now closing and Go Live remains on track for 1st October.  

 The Interim procurement process had 117 units apply for 772 lots across 11 system 

services. A significant volume of work has gone into assessing and verifying responses. 

Contracts have now issued to all successful tenderers. It is expectd a significant level of 

engagement will be required over the coming weeks on the specific details of contracts in 

advance of tenderers signing. 

 Category 1 generators have all submitted their RoCoF generator studies. These units are 

now in a 6 month testing process which will conclude by 1st March 2017. 

 A trial on increasing EWIC exports to 500 MW when wind generation is less than 1GW 

over the island has been ongoing with results positive to date.  

 The Power Off and Save project (formerly named Residential Demand project) kicked off 

in June. A meeting took place on 25th August to brief all project sponsors. 

 

Status 

 

Workstream Commentary 

Communications 

 
 A System Services Quarterly Update is expected to publish the 

week ending 23/09/2016. 

 The DS3 System Services Volumes decision paper was 

published on the 27/7/2016. This follows a consultation with 

stakeholders and engagement with the RAs. The Interim 

Arrangements Tariff Rates and Contract Decision Paper have 

also published. 

 A DSM forum is planned for mid October (date TBC).   

 A Decision Paper for the Qualification Trials has been drafted 

and is expected to publish over the coming week. 

System Services Interim Arrangements 

 The Interim Contracts Decision Paper and supplementary 

templates for the NI Framework Agreement, IE Framework 

Agreement and Protocol Document were published on 3rd 

August and can be found on the EirGrid Website.  

 The Interim  procurement process has closed with 117 units 

http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Interim-Tariffs-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-TSO-Decision-Paper-on-Interim-Contracts.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Decision-Paper-on-Volume-Calculation-Methodology-and-Portfolio-Scenarios-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Interim-Tariffs-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-TSO-Decision-Paper-on-Interim-Contracts.pdf


  
 

 
© EirGrid 2016. Commercial In Confidence.                                                                           Page 2 of 5 

applying across 772 lots. A significant volume of work has gone 

into assessing and verifying responses. Contracts have now 

issued as of the 15/09/2016 to all successful tenderers. It is 

expectd a significant level of engagement will be required over 

the coming weeks on the specific details of contracts in advance 

of tenderers signing. 

 The Interim Tariff Rates were published on 03/08/2016. The 

subsequent decision paper was issued on 29/08/2016 and can be found 

on the EirGrid Website at the following link: Interim Tariff Rates 

Decision Paper.  

 The Draft Qualification Trials decision paper was sent to the RAs 

for review at their Programme Board on 05/09/2016 and the final 

publication is imminent. The first trials are expected to 

commence in Q1 2017. 

 Bilateral meetings were held with a number of stakeholders to 

consult on performance monitoring proposals and performance 

scalars under the Interim Arrangements more generally. 

Performance Scalars will now be recalucalted to account for 

changes to the methodology outlined in the Interim Contract 

Decision paper and will be communicated to industry over the 

coming weeks. 

 Settlement systems remain on track for Interim Arrangements 

Go Live. 

 

Enduring Arrangements 

 On 23/06/2016, the RAs published their decision to revise the 

date for the first auction to the first half of 2018, for delivery of 

the services in October of 2018. The delay of the Auction Design 

Decision will result in a delay to a number of the Enduring 

Workstreams including Auction Design, Contract Design and 

Procurement. The TSOs intend to progress on a number of other 

workstreams which are not affected materially by the Auction 

Delay in advance of this decision. An additional one year 

arrangement will now occur in 2017 based on a tariff structure in 

advance of the RAs’ decision on Auction Design.  

http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Interim-Tariffs-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Decision-Paper-on-Interim-Tariffs-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Decision-Paper-on-Interim-Tariffs-FINAL.pdf
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 A final decision paper on the Volume Calculation Methodology 

was approved by the RAs and published on the EirGrid website 

on 27/07/2016. 

 

RoCoF  Category 1 generators have all submitted their RoCoF generator 

studies. These units are now in a 6 month testing process which 

will conclude by 1st March 2017. 

 The study on impact of RoCoF on Demand Customers has been 

finalised. 

 NIE Networks are progressing well on Stratclyde studies which remain 

on track.  

 ESB Networks are progressing on the RoCoF project with 

engagements with embedded generation and windfarms 

regarding settings changes taking place over coming months to 

advance the project. 

 

DSM  The Power Off and Save project kicked off in June of this year 

and is progressing well. A follow-on meeting took place on 

25/09/2016 to brief all project sponsors. The Electric Ireland 

Power Off and Save Project Initiation Document was published 

on the EirGrid website on the 01/07/2016 and can be found here.  

 A DSM forum is planned for mid October (Date TBC). A telecon 

with key stakeholders took place on 27/07/16 to shape the format 

and objective of the forum and a draft agenda for a TSO DSM 

forum has been developed.  

 Installation of Glen Dimplex devices is ongoing, with devices 

being installed in 50 homes. 

 

Voltage Control  The Smart Power Factor trial is still ongoing and is progressing 

well to date. Results have been positive so far and the TSOs and 

DNO are continuing to monitor the performace of the trial.  

 ESB Networks have installed the Nodal Controller onsite in 

Cauteen and are developing algorithms with the project vendor. 

The Nodal Controller project has been delayed due to issues 

regarding compliance with one remaining participant in the trial. 

http://www.eirgridgroup.com/site-files/library/EirGrid/DS3-System-Services-Decision-Paper-on-Volume-Calculation-Methodology-and-Portfolio-Scenarios-FINAL.pdf
http://www.eirgridgroup.com/site-files/library/EirGrid/Electric-Ireland-EirGrid-Residential-DR-Prog-PID_Public-Version-for-Website_Clean.pdf
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A review of timelines was submitted by ESB Networks to the 

RAs. These updated timelines are subject to successful 

installation of control schemes at the specified windfarms. 

 NIE Networks have completed a study of embedded (non-

cluster) controllable wind farm connections in Northern Ireland to 

assess how far lagging existing wind farms can be set to without 

breaching Distribution Code standards. Following discussions it 

has been agreed for NIE Networks to implement the proposed 

new settings for each windfarm. 

 A draft agreement with NIE Networks outlining reactive power 

capability and settings ranges available to the TSO of 

distribution-connected resources has been reviewed by NIE 

Networks and is now agreed. 

Frequency Control 

 A trial on EWIC export increases to 500 MW when wind 

generation is less than 1GW over the island has been ongoing 

with results positive to date. An engagement plan is currently 

being drafted to communicate proposed interim changes to 

affected stakeholders for the interim plan. This trial required an 

agreement with ESB Networks to engage with distribution 

connected generators for changing of protection settings to allow 

for higher exports. 

 An FFR monitoring tool is currently being developed for the 

control centres 

Control Centre Tools 

& Capability 

 EMS look-ahead scope has been signed-off by ISEM and this 

task is completed.  

 Information on new declarations has been disseminated to 

Northern Ireland generators.  

 The new system services declarations within EDIL have been 

successfully tested. 

 

WSAT – Wind 

Security Assessment 

Tool 

 At present WSAT Disaster Recovery project for the new five-

minute real-time WSAT is completed and its final testing is 

currently ongoing. 

 New WSAT servers and a new version of WSAT and DSATools 

(v 16) have been installed in the control centres. Next steps will 

be the installation of the new WSAT monitors in NCC and CHCC 
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and the launch of the new 5-min run WSAT. 

 The running interval of WSAT Interrogation Tool was increased 

in order to analyse more system snapshots. The display was 

also updated to include two stages of operational thresholds. 

 

 


